

# The County of Yuba

## Community Development and Services Agency

---



**TO:** Board of Supervisors

**FROM:** Community Development and Services Agency, Mike Lee

**SUBJECT:** Approve Contract Change Orders Nos. 1-6 and accept Contract No. 2020-4269 Wiget Ave Drainage Project as complete; Authorize Public Works Director to execute Contract Change Orders, and sign and record Notice of Completion

**DATE:** 11/10/20

**NUMBER:** 583/2020

### *Recommendation*

The Public Works Department recommends that the Board of Supervisors approve Contract Change Orders Nos. 1-6 (CCO 1, CCO 2, CCO 3, CCO 4, CCO 5, and CCO 6) for the Wiget Ave Drainage Project Contract No. 2020-4269 and accept the subject project as complete; authorize the Public Works Director to sign CCO 1, CCO 2, CCO 3, CCO 4, CCO 5, and CCO 6, and sign and record a Notice of Completion for the project.

### *Background*

R&R Pacific Construction was awarded the contract for the Wiget Ave Drainage Project (Contract No. 2020-4269) on May 26, 2020. The project consists of constructing a storm drain system, driveway culverts, asphalt overlay, and striping. Change order work was required during the construction of the project. The change order work is itemized below and totals \$78,683.38. The final construction cost for the work including change orders is \$459,095.48.

### *Discussion*

Field change orders were given to the Contractor to perform necessary additional work as described below to complete the project:

Contract Change Order No. 1:

Lay asphalt over the utility trenches.

\$9,800.00

Contract Change Order No. 2:

Change the size of the storm drain manhole and pipe. Change the pipe material.

\$4,100.00

Contract Change Order No. 3:

Place geosynthetic pavement interlayer over the failing asphalt roadway.

\$7,487.86

Contract Change Order No. 4:

Install additional sewer main to relocate sewer services avoid conflicts with proposed storm drain pipe.

\$37,459.98

Contract Change Order No. 5:

Install additional driveway culvert and change culvert material. Install additional shoring and trench plates due to failing roadway.

\$10,160.82

Contract Change Order No. 6:

Perform digouts on failing roadway. Connect culvert to 48" storm drain pipe.

\$9,674.72

**Contract Change Orders Total:**

**\$78,683.38**

The Contractor has completed the work. Once the Board accepts the project as complete, the Public Works Director will sign the change orders for payment, and file a Notice of Completion for the project with the Yuba County Recorder.

*Committee Action:*

The Land Use and Public Works Committee was bypassed as this project is included in the Public Works Budget and contract change orders are a routine part of construction.

*Fiscal Impact:*

General Fund:	\$0.00
Other Funds:	
YWA for drainage components	\$325,000
LCWD	\$50,000
PG&E	\$9,800
Road Fund	\$74,295.48

The bid amount for project construction was \$386,586.00. The total project costs are \$459,095.48. Yuba Water Agency is funding \$325,000. Linda County Water District (LCWD) is reimbursing the County approximately \$50,000 for work included in the contract on their behalf. PG&E is reimbursing the County \$9,800 for CCO 2 work. The remainder will come from the Road Fund.

*Attachments*