

Prime Contract Change Order

Detailed, Grouped by Each Number

2026 Tri-County Juvenile Rehabilitation Facility **Project # 2026**
 938 14th Street Tel: Fax:
 Marysville, CA 95901

Date: 11/11/2021

To Contractor:
 Clark/Sullivan & Broward Builders
 1340 Blue Oaks Blvd., Suite 150
 Roseville, CA 95678

Architect's Project No:
Contract Date: 6/15/2020
Contract Number: 00000 0
Change Order Number: 003

The Contract is hereby revised by the following items:

PCCO 03/PCO 112, 123, 125, 149, 152, 158, 163

PCO	Description	Amount
123-99	Changed Door Vision Panels	8,441
125-99	Door Changed from Commercial to Detention	24,295
112-99	Added Canopies on East Side	13,979
149-99	Gas Credit	(3,556)
152-99	Interlock Doors in Corridor D116	4,529
158-99	Day Room Drinking Fountain Change	3,022
163-99	Relocate Bike Storage	(2,767)

The original Contract Value	16,954,061
Sum of changes by prior Prime Contract Change	185,679
The Contract Value prior to this Prime Contract Change Order	17,139,740
The Contract Value will be changed by this Prime Contract Change Order in the amount	47,943
The new Contract Value including this Prime Contract Change Order will	17,187,683
The Contract duration will be changed	0 Days
The revised Substantial Completion date as of this Prime Contract Change Order	

Yuba County Board of Supervisors

Clark/Sullivan & Broward Builders

Yuba, Colusa, and Sutter County, A Joint Partnership

OWNER
 915 8th Street, Suite 109
 Marysville, CA 95901

CONTRACTOR
 1340 Blue Oaks Blvd., Suite 150
 Roseville, CA 95678

OWNER
 915 8th Street, Suite 119
 Marysville, CA 95901

Address

Address

Address

By Chair

By Matt Bumie

By Perminder Bains

SIGNATURE

SIGNATURE DocuSigned by:


SIGNATURE DocuSigned by:


DATE

DATE 11/22/2021 2:51 PM PST

DATE 12/8/2021 8:13 AM PST