

The County of Yuba

Community Development and Services Agency



TO: Board of Supervisors

FROM: Community Development and Services Agency, Samuel Bunton

SUBJECT: Community Development and Services: Ratify Change Orders 1-3, accept Contract No. 2023-6018 Spring Valley Road over Dry Creek Bridge Replacement Project as complete, and authorize the Director of Public Works to file and record a Notice of Completion

DATE: July 23, 2024

NUMBER: 427/2024

RECOMMENDATION:

The Department of Public Works recommends that the Board of Supervisors ratify contract change orders 1-3, accept Contract No. 2023-6018 Spring Valley Road over Dry Creek Bridge Replacement Project as complete, and authorize the Director of Public Works to file and record a Notice of Completion.

BACKGROUND:

Steelhead Constructors JV was awarded the contract for the Spring Valley Road over Dry Creek Bridge Replacement Project (Contract No. 2023-6018) on June 12, 2023. The work in general consisted of replacing the existing Spring Valley Road Bridge over Little Dry Creek with a new reinforced concrete bridge, placing aggregate base, placing hot mix asphalt, installing guardrail, placing rock slope protection, and traffic striping. Spring Valley Road over Dry Creek Bridge Replacement Project construction cost totals were \$3,330,607.37. The project was completed on January 16, 2024. Contract Change Orders were required to complete this project. Change Order work is itemized below and totals \$31,809.07.

DISCUSSION:

Field Contract Change Orders (CCO) were given to the Contractor to perform necessary additional work as described below to complete the project.

CCO No. 1	Revise Wage Rates	\$0
CCO No. 2	Revise Retaining Wall and Abutment Wall Drainage System Detail	(\$6,000.00)
CCO No. 3	Additional Environmental Mitigation, Modify Irrigation System, Additional Barricade, Rebuild Pilasters, Additional Sign, Erosion Mitigation, Fence Relocation	\$31,809.07
Contract Change Order Totals		\$31,809.07

The Department of Public Works requests formal acceptance of the improvements and the Contract Change Orders executed on this project, as required by the Caltrans Local Assistance Procedures Manual (LAPM) on all State funded projects. Public Works also requests that the Board authorize the Director of Public Works to file and record a Notice of Completion for this project.

COMMITTEE ACTION:

The Land Use & Public Works Committee was bypassed as this project was included in the Public Works Budget, and in construction, Contract Change Orders are routine in nature.

FISCAL IMPACTS:

Board Approved FY 2023-24 Budget Appropriation

General Fund:	\$0
Non-General Fund:	\$3,330,607.37
Funding Sources:	\$3,330,607.37 Highway Bridge Program (HBP)

ATTACHMENTS:

Change Orders 1-3