PROFESSIONAL SERVICES AGREEMENT
AMENDMENT # 1

This is the first amendment to the agreement 901837, dated February 14, 2024, for Yuba County 14 Forward Exterior Fence and Gate Improvement Project between the County of Yuba (COUNTY) and Arrow Fence Co. (CONTRACTOR).

Pursuant to Operative Provision D.22, "Modifications," of the basic agreement, the following changes are hereby made:

Attachment A will be modified as follows:

Attachment A.1.2. Project Requirements, Add:

A.1.2.9. Furnish and install approximately 390 linear feet of eight (8) foot high black vinyl coated chain link fence with 1-7/8 inch schedule 40 top rail and bottom tension wire including four (4) inch diameter schedule 40 terminal posts and 2-3/8 inch diameter schedule 40 line posts. Black powder coat finish.

//

//

//

//

//

//

//

//

//

//

//

Attachment B will be modified as follows:

B.1 BASE CONTRACT FEE. COUNTY shall pay CONTRACTOR a contract fee not to exceed One-Hundred and Twenty Five Thousand, Seven-Hundred and Eighty-Six Dollars and Fifty Six Cents ($125,786.56) for the term of the contract. The original agreement price was for a fee not to exceed Eighty-Five Thousand, Seven Hundred, Thirty-Six Dollars and Nineteen Cents ($85,736.19). In no event shall total compensation paid to CONTRACTOR under Provisions B.1 exceed ($125,786.56) without formal written amendment to this Agreement approved by the COUNTY

All other terms and conditions remain unchanged.

In witness thereof, the parties hereto have executed this Amendment # 1 to the Agreement 901837 on _____, 2024.

"COUNTY"
County of Yuba

_____
Chair, Don Blaser,
Board of Supervisors

"CONTRACTOR"
Arrow Fence Co.

_____
Ravinder Gill,
President

INSURANCE PROVISIONS APPROVED

_____
Tiffany Manuel,
Risk Manager

APPROVED AS TO FORM

_____
For, Janet E. Bender
County Counsel