
 

September 23 rd, 2025 

 

Daniel El ias  

Design Project Manager  

Minneapolis Park and Recreation Board  

2117 W River Rd, Minneapolis, MN 55411   

612-230-6435 

delias@minneapolisparks.org 

 

 

REQUEST FOR ADDITIONAL SERVICES #2: NORTH COMMONS PARK - PHASE 1 

IMPROVEMENTS: COM5126 
  

Dear Mr. El ias,  

 

Enclosed is a proposal requesting additional services associated with the North Commons Park project. These 

supplemental services will result in an increase of $75.478 to the original contract amount, as outlined below: 

 

•  Architectural Project Management: An increase of  $4,400  is proposed to reflect the 

expanded scope of responsibil it ies, specif ical ly the management of  seven additional bid 

categories  beyond the originally negotiated work scopes.  

•  Civil Engineering: An increase of $8,500  for addit ional design services for requested 

changes to the Golden Valley Road design.  

•  Mechanical, Electrical and Plumbing Engineering: An increase of $22,343  to match the 

increased complexity in scope and B3 requirements of the project –  over the original 

proposal from November 2023. 

•  Aquatics Engineering: A reduction of $25,000 . This accounts for a displacement of 

additional effort to the Design Development phase and a reduction of effort  in the 

Construction Documents phase.  

•  Additional design service for Water Reclamation in compliance with Minnesota B3 

requirements for stormwater reclamation and reuse . The fee for these services is $15,000  

•  Additional design services for Acoustic Engineering in compliance with Minnesota B3 

requirements. The fee for these services is $8,400. 

•  Additional design and construction monitoring services for envelope in compliance with 

Minnesota B3 requirements for third party consult ing and observation. The fee for these 

service is $18,950 .  

•  Additional services for environmental services for design, construction coordination and 

testing for Radon mitigation in compliance with Minnesota B3 requirements.  The fee for 

these service is $12,885  

•  An addition of $10,000  to the budget for project expenses to accommodate future  project 

related expenses.  

FEES 

Revisions to the fees are indicated in red within the attached table. The revised contract total is also noted. 

 

  

https://www.bing.com/local?lid=YN873x129074626&id=YN873x129074626&q=Minneapolis+Park+and+Recreation+Board&name=Minneapolis+Park+and+Recreation+Board&cp=45.00086212158203%7e-93.27790069580078&ppois=45.00086212158203_-93.27790069580078_Minneapolis+Park+and+Recreation+Board
mailto:delias@minneapolisparks.org


 

 

 

FEES 

Early Design Phase Documentation Phase   

  UD CPD 
Billed Add 

Service 

Billed 

Expense 
SD 

Revised 

Total 
DD CD BID CA Expenses Project Total 

 

Project Management 

(FIHÀN) 
$5,000  $33,250  

    

$25,500  $63,750  $36,107  $53,793  $5,300  $54,400  

  

$213,350   

                     

Arch (FIHÀN)   $46,050  $35,000  $81,050  $44,198  $65,931    $63,000  $254,179   

Arch (Locus)   $141,750  $109,300  $251,050  $149,193  $222,324  $6,500  $216,900  $845,967   

MEP (Victus)   $22,680  $57,604  $80,284  $130,000  $130,000  $6,000  $48,000  $394,284   

Struct (MBJ)   $4,700  $9,400  $14,100  $34,200  $41,600    $28,800  $118,700   

                     

UD/Site/(HKGI) $57,000  $39,000  $25,200  $121,200  $38,600  $56,400    $58,800  $275,000   

Civil (Pierce Pini)   $12,000  $20,000  $32,000  $30,000  $28,500    $20,500  $118,700   

UD/Site (TC2) $50,000  $12,500    $62,500          $62,500   

                     

Aquatics (Ramaker)   $65,000  $40,000  $105,000  $150,000  $75,000    $130,000  $460,000   

                     

Cost Estimating (CPMI)   $5,000  $8,500  $13,500  $17,500  $13,500      $44,500   

Community 

Engagement(NEOO) 
$80,725      $80,725          $80,725   

Water Reclamation (EP)       $12,500    $2,500    $15,000   

Envelope (Lerch Bates)       $10,200    $8,750    $18,950   

Acoustics       $8,400        $8,400   

Radon Design       $12,885    $12,885   
Total $192,725  $381,930  $254,693.43  $12,986.33  $330,504  $1,172,839  $629,798.00  $731,033.00  $17,800.00  $631,650.00  $27,000.20  $3,210,119.96   

       
Credits (CPD Balance)  $       (36,988.61)  

       
Credits (UD Balance  $       (23,011.35)  

              Grand Total $3,150,120.00  

 


