AIA Document G731" - 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address) CONTRACT INFORMATION: CHANGE ORDER INFORMATION:
North Commons Park Phase I Contract For: Change Order Number:
Improvements #27 - Landscaping, Permeable Pavers, 002
Fencing & Site Furnishings,
# COMO0010286
1801 James Ave Date: Date:
Minneapolis, MN 55411 September 25, 2025 Tune 24, 2026
OWNER: (hame and address) ARCHITECT: (hame and address)
The City of Minneapolis, acting by and through its Park and FIHAN Design + Architecture, LLC
Recreation Board
2117 West River Road 819 Holton Street
Minneapolis, MN 55411 St. Paul, MIN 55104
CONTRACTOR: (name and address) CONSTRUCTION MANAGER: (name and address)
Hoffman & McNamara RIM Construction, LLC
9045 180th St E Hastings, MN 55003 830 Boone Ave N

Golden Valley, MN 55427

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, atfach or reference specific exhibits. Also include agreed upon
adjustments attributable to executed Construction Change Directives.)

PCO 38: $17,253.00
Furnish all labor, material, and equipment necessary related to Bid Category 27 to upgrade the site picnic tables from Dumor tables to
Timberform tables per owner request.

The original Contract Sum was $ 612,934.00
Net change by previously authorized Change Orders $ 61,293.00
The Contract Sum prior to this Change Order was $ 674,227.00
The Contract Sum will be increased by this Change Order in the amount of $ 17,253.00
The new Contract Sum including this Change Order will be $ 691,480.00

The Contract time will be unchanged by Zero (0) days.
The Contractor s Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time,
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and
Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

ARCHITECT (Signature) CONSTRUCTION MANAGER (Signature)
BY: Wale Falade, Principal BY: Blake Herdina, Project Manager
(Printed name, title, and license number if required) (Printed name and fitle)

Date Date
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CONTRACTOR (Signature) OWNER (Signature)

BY: Dan Elias, Design Project Manager
(Printed name and title) (Printed name and fitle)

Date Date
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HOFFMAN & McNAMARA

NURSERY and LANDSCAPE

9045 180TH STREET EAST, HASTINGS, MN. 55033
PHONE (651) 437-9463
hoffmanandmcnamara.com

DATE:

TO:

RE:

FROM:

05/04/2026

BLAKE HERDINA
RJM CONSTRUCTION

PICNIC TABLES
NORTH COMMONS PARK

ERIK PLIEGO @ HOFFMAN & McNAMARA NURSERY AND LANDSCAPE

FURNISH AND INSTALL THE FOLLOWING ITEMS PER NOTES BELOW:

DESCRIPTION UNITS | ESTQTY [ UNIT PRICE TOTAL

ELIMINATED DUMOR PICNIC TABLES LS ] 10.361 £10,361

INCLUDING SALES TAX 30174 30174

ADDED TIMBERFORM PICNIC TABLES

INCLUDING SALES TAX LS ! 26,046.07 +26,046.07

ASSEMBLY & INSTALLATION LABOR -

DIFFERENCE BETWEEN DUMOR AND LS 1 0.00 $0.00

TIMBERFORM

CONTRATOR MARKUP (10%) LS 1 1,568.43 $1,568.43
TOTALBID| $17,252.77

ANY QUESTIONS PLEASE CALL. THANK YOU FOR THIS OPPORTUNITY TO QUOTE.

ERIK PLIEGO BID #25341

erik.pliego@hoffmanandmcnamara.com

MPRB approves this increase in cost.

This increase in cost will take the contract over 10% and

MPRB will need to receive Board approval to sign the Change

Order.
- POK



blake.herdina
Pen
$17,252.77


