
Resolution 2011-045
March 16, 2011

Offered by:

Seconded by:

RESOLUTION AMENDING THE PROFESSIONAL SERVICES AGREEMENT
NO. 28444 WITH URS CORPORATION, TO PROVIDE ADDITIONAL DESIGN

SERVICES FOR
BF NELSON/BOOM ISLAND IMPROVEMENTS, IN THE AMOUNT OF $34,210.00

FOR A NEW CONTRACT TOTAL OF $139,040.00

WHEREAS, the Minneapolis Park & Recreation Board (MPRB) is authorized to
contract with public and private entities in the performance of its functions; and

WHEREAS, the Board authorized URS Corp. to provide design and engineering
services for the improvements to BF Nelson/Boom Island; and

WHEREAS, additional design and engineering services were provided in the areas of
electrical, structural and environmental; and

WHEREAS, funds from a Parks and Trails Legacy grant, SG-2009-039, are available to
cover the additional services;

NOW THEREFORE, be it resolved by the Commissioners of the Minneapolis Park &
Recreation Board as follows:

That the President and Secretary of the Board are authorized to execute an
amendment to Professional Services Agreement No. 28444 with URS Corporation
to provide additional design and engineering services for BF Nelson/Boom Island
improvements in the amount of $34,210.00 for a new agreement total of
$139,040.00.

Vote:
Commissioner
Bourn

Abstain AbsentAye Nay

Erwin
Fine
Kummer
Olson
Tabb
Vreeland
Wielinski
Young



BACKGROUND INFORMATION:
On July 21, 2010, the Minneapolis Park and Recreation Board approved a limited development
plan for the Phase I improvements at Boom Island/BF Nelson and authorized staff to proceed
with design and construction activities that included:

• Sidewalk along Marshal Street
• Entrance drive, plaza and parking improvements at 5th Avenue NE,
• Construction of new bike and pedestrian trails
• Canoe landings
• Riverfront plaza restoration
• Marina improvements and dredging
• Bridge improvements to connect Boom Island with Scherer site
• Pavilion building planning to eliminate the temporary cruise boat office/ticket building
• Soil corrections, earthwork and general lighting and landscape improvements.

As part of this scope URS was retained to provide the design, engineering, construction
documents, and bidding services for the proposed improvements. Additional services were
requested through the design process. Additional services include:

• design services for the addition of approximately 20 lights beyond the original scope,

(final light design includes LED luminaries and receptacles on several lights)
• structural engineering services related to the inclusion of two cast-in-place concrete

retaining walls included in the project to accommodate a canoe landing area and a new
seat wall within the existing river plaza

• preparation of a separate Response Action Plan, Construction Contingency Plan and VIC
program application as requested by the Minnesota Pollution Control Agency (MPCA)
for the Boom Island improvements as a part of the project development. Those
documents were included in the construction documents as well as forwarded on to the
MPCA for approval.

For a complete description of additional professional services see the attached request.

FUNDING:
Funding for the additional scope of work will be provided through the Parks and Trails Legacy
grant of $1,037,000.

RELATED BOARD ACTIONS:
September 1, 2010 Approval of a request to retain URS Corp. for professional

design/engineering services for BF Nelson/Boom Island

July 21, 2010 Approval of Phase 1 Improvements to BF Nelson/Boom Island

ATTACHMENTS:
Additional Professional Services request from URS Corp.



RESOLUTION NUMBER: 2011-045

PROJECT MANAGER: Nick Eoloff, Project Manager

BF Nelson/Boom Island Park ImprovementsNAME OF PROJECT:

LOCATION OF PROJECT: BF Nelson/Boom Island

DIVISION OF MPRB: Planning and Project Management

Professional ServicesTYPE OF PROJECT:

WHY NECESSARY: To implement the design and engineering services
for the proposed improvements to BF Nelson/Boom
Island.

REQUESTED ACTION: Approval to amend Professional Services
Agreement 28444 with URS Corporation to provide
additional design and engineering services.

FUNDING/COST SUMMARY: Original funding sources include:

$1,037,000 Parks and Trails Legacy grant
SG-2009-039

Consultant Name: URS Corporation

• Has this Consultant ever had a previous contract with MPRB? Yes
• Is this Consultant a MBE or WBE? No
• Service provided by Consultant -Design/Engineering
• Amount of Request: $34,210.00

How much was budgeted in the current year for this phase of the project? $303,700.00 was
budgeted in 2010.

Is this request within the current year's budget approved by the board? Yes (based on amounts
approved by the Board for this project in 2010).

• What is the source of the amendment amount? The amendment will be funded through
amounts remaining in the Parks and Trails Legacy grant funds directed to this project.

• New contract total? $139,040.00


