
Resolution 2011-050
April 6, 2011

Offered by:

Seconded by:

RESOLUTION APPROVING CHANGE ORDERS NO. 5 & 6 TO
MAX STEININGER, INC., CONTRACT NO. 26951,

FOR THE REALIGNMENT AND RECONSTRUCTION OF THE WEST RIVER
PARKWAY TRAILS, IN THE AMOUNT OF $33,598.28 FOR A

NEW CONTRACT TOTAL OF $2,334,352.14

WHEREAS, the Park Board entered into Contract No. 26951 with Max Steininger, Inc. on June
19, 2009 for the realignment and reconstruction of the trails along West River Parkway between Franklin
Avenue and Godfrey Parkway, in the amount of $1,885,096.93; and

WHEREAS, four previous change orders to the contract have been approved by the Minneapolis
Park and Recreation Board (MPRB), and staff continues to negotiate change orders to keep the project
moving forward efficiently and within budget; and

WHEREAS, Change Order No. 5 addresses additional concrete, aggregate base, grading, and
restoration charges that increase the contract by $19,190.51; and,

WHEREAS, Change Order No. 6 addresses changes in the reconstructed trail, concrete retaining
wall, and granite pavers and increases the contract by $14,407.77; and

WHEREAS, staff and the Project Engineer have reviewed the costs and determined they are
necessary and correct; and

NOW THEREFORE, be it resolved by the Commissioners of the Minneapolis Park &
Recreation Board as follows:

That the President and Secretary of the Board are authorized to execute Change Orders No. 5 and
No. 6 to Max Steininger, Inc. Contract No. 26951 in the amount of $33,598.28 for a new contract
total of $2,334,352.14.

Vote:
Commissioner Aye Nay
Bourn

Abstain Absent

Erwin
Fine
Kummer
Olson
Tabb
Vreeland
Wielinski
Young
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BACKGROUND INFORMATION:
The trail reconstruction work along West River Parkway is complete and the trails have been
open since the summer of 2010. The contractor, Max Steininger, Inc., has a few remaining
punch list items to finish.

Change Order No. 5 provides for additional work including trash can concrete pads, pedestrian
ramps, and concrete wall footings at 38th Street (Change Order No. 5 attached).

Change Order No. 6 provides for additional work for trail reconstruction, a deduction for
concrete retaining wall, and additional work with the granite pavers at 27th Street (Change Order
No. 6 attached).

Due to Federal funding requirements, all change orders must be, and have been, approved by the
Minnesota Department of Transportation (MnDOT).

Funding/Cost Summary
Funding for the project is listed below.

Revenue Source:
Metropolitan Council/O & M
MWMO
Hennepin County
City of Minneapolis
Federal Transportation Enhancement Grant

$ 410,000
$ 303,100
$ 75,000
$ 175,000
$ 2,450.222

Total $ 3,413,322

Max Steininger, Inc. Contract #26951
BASE BID
Add Alternate #1
Change Order #1
Change Order #2
Change Order #3
Change Order #4
Change Order #5
Change Order #6

$1,816,751.31
$ 68,345.62
$ 203,108.21
$ 177,300.00
$ 26,945.20
$ 8,303.52
$ 19,190.51
$ 14,407.77
$2,334,352.14New Contract Total

Related Board Actions:
July 7, 2010
March 17, 2010
June 17, 2009

Approval of Change Orders No. 2, 3 and 4
Approval of Change Order No. 1
Award of construction contract for improvements to West River
Parkway Trail to Max Steininger, Inc.

Attachments:
Change Order #5 and #6
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RESOLUTION NUMBER: 2011-050

PROJECT MANAGER: Nick Eoloff, Project Manager/RLA

NAME OF PROJECT: West River Parkway Trail Improvements

West River Parkway between Godfrey Parkway and
Franklin Avenue

LOCATION OF PROJECT:

Construction - Contract # 26951TYPE OF PROJECT:

REQUESTED ACTION: That the Board approve Change Order No. 5 and Change
Order No. 6 to Max Steininger, Inc, Contract No. 26951 in
the amount of $33,598.28 for a new contract total of
$2,334,352.14.

FUNDING/COST SUMMARY:

Sources of Funds (Secured)
Metropolitan Council O & M
Federal Transportation Enhancement Grant
Hennepin County
Mississippi Watershed Mgmt. Org.
City of Minneapolis

$ 410,000
$ 2,450,222
$ 75,000
$ 303,100
$ 175,000

Total $ 3,413,322

Max. Steininger, Inc. #26951 (inclusive of Change Orders No. 5 and 6) $ 2,334,352
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