
Resolution 2011-138

Resolution to Approve Change Order No. 7 to Max Steininger, Inc., Contract #26951 for the
Realignment and Reconstruction of West River Parkway Trails, in the Amount of $17,959.73 for

a New Contract Total of $2,352,311.87

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The Board entered into Contract No. 26951 with Max Steininger, Inc. on June 19,
2009 for realignment and reconstruction of trails along West River Parkway between Franklin
Avenue and Godfrey Parkway in the amount of $1,885,096.93;

Whereas, Six change orders to the current contract have been approved by the Board to
address issues related to found or changed conditions and the need to perform additional work;

Whereas, Change Order No. 7 in the amount of $17,959.73 has been prepared in response to
over-runs and under-runs in contract quantities;

Whereas, All but $90 of Change Order No. 7 has been approved for re-imbursement by the
Minnesota Department of Transportation, the prime project funder;

Whereas, Staff and the project engineer have reviewed the costs related to Change Order No. 7
and determined that the costs are necessary and correct; and

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 7 is available from the original project funding sources;

RESOLVED, That the Commissioners of the Minneapolis Park and Recreation Board approve
Change Order No. 7 to Max Steininger, Inc., Contract No. 26951 for the realignment and
reconstruction of West River Parkway trails, in the amount of $17,959.73 for a new contract total
of $2,352,311.87; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park and Recreation Board

In formal meeting assembled on August 3, 2011
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John Erwin, President

Karen Robinson, Secretary
Approved:

R.T. Rybak, Mayor
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TO: Planning Committee

FROM: Bruce Chamberlain, Assistant Superintendent for Planning Services

DATE: July 20, 2011

SUBJECT: Resolution to approve Change Order No. 7 to Max Steininger, Inc., Contract No.
26951 for the realignment and reconstruction of West River Parkway trails, in the
amount of $17,959.73 for a new contract total of $2,352,311.87

BACKGROUND

Trail reconstruction along West River Parkway has been substantially complete and the trails
have been open since the summer of 2010. The contractor, Max Steininger, Inc., has
completed punch list items and is seeking payment of a pay application which includes a
contract increase due to the items included in Change order #7.

Change Order No. 7 provides for additional work and changes to quantities of various work
items due to changes and conditions in the field including clearing and grubbing, erosion
control, excavation, concrete, bituminous paving, and other items. The change order is
attached.

Due to Federal funding requirements, all change orders must be, and have been, approved by
the Minnesota Department of Transportation (MNDOT). All of the expenses, with the exception
of $90.00 have been approved by MNDOT. The $90.00 excluded will not be reimbursable and
will be paid through other funding sources. This MNDOT exception is due to a load of concrete
not meeting specified gradation of aggregate. This concrete was accepted by the project
engineer.

RELATED BOARD ACTIONS

March 16, 2011 Approval of Change Orders No. 5 and No. 6

Approval of Change Orders No. 2, 3 and 4July 7, 2010

March 17, 2010 Approval of Change Order No. 1

June 17, 2009 Award of a contract for construction of trail improvements along West
River Parkway to Max Steininger, Inc.
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FUNDING/COST SUMMARY

$3,413,322.00Sources
$410,000.00

$2,450,222.00
Metropolitan Council O and M funds
Federal Highway Transportation
Enhancement grant (through MNDOT)
Hennepin County
Mississippi Watershed Management
Organization
City of Minneapolis

$75,000.00
$303,100.00

$175,000.00

$2,705,968.77Uses
RLK, Inc. Professional Services Agreement
Max Steininger, Inc. original contract for
construction (base bid, Alternate #1)
Max Steininger, Inc. Change Orders No. 1
through No. 6
Max Steininger, Inc. Change Order No. 7
Testing and other prof services and admin

Balance

$308,200.00
$1,885,096.93

449,255.21

$17,959.73
$45,456.90

$707,353.23

Funding available from the original project funding sources is sufficient to cover the amount
requested by Max Steininger, Inc. for Change Order No. 7.

RECOMMENDATION

Staff recommends that the Board approve Change Order No. 7 to Max Steininger, Inc., Contract
No. 26951 for the realignment and reconstruction of West River Parkway trails, in the amount of
$17,959.73 for a new contract total of $2,352,311.87.

ATTACHMENTS

Change Order No. 7 as submitted by Max Steininger, Inc. and approved by RLK, Inc., the
MPRB’s engineering consultant for the work.

Prepared by: Michael Schroeder, Consultant, Planning Services
Reviewed by: Bruce Chamberlain, Assistant Superintendent for Planning Services
Approved by: Jayne Miller, Superintendent
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