
Resolution 2011-140

Resolution to Amend Professional Services Agreement #029034 with Kennedy & Violich
Architecture, Ltd. for additional travel-related expense in the Amount of $15,000 for a New

Contract Total of $225,000

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, MPRB entered into a contract in the amount of $210,000 with Kennedy & Violich
Architecture, Ltd. on April 7, 2011 for planning and design services related to development of a
long-term framework and short-term implementation plan for park improvements along the
upper Mississippi River corridor;

Whereas, Travel and related expenses realized by the consulting team are higher than originally
anticipated due to additional meetings and community engagement; and

Whereas, The consulting team has documented actual expenses and submitted them to the
MPRB for review;

RESOLVED, That the Commissioners of the Minneapolis Park and Recreation Board amend
Professional Services Agreement #C-29034 with Kennedy & Violich Architecture, Ltd. for
additional travel-related expenses in the amount of $15,000 for a new Contract total of
$225,000; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park & Recreation Board
In formal meeting assembled on August 3, 2011

John Erwin, President

Karen Robinson, Secretary

Approved:

R.T. Rybak, Mayor
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TO: Minneapolis Park & Recreation Board

FROM: Bruce Chamberlain, Assistant Superintendent for Planning Services

DATE: July 20, 2011

SUBJECT: Resolution to Amend Professional Services Agreement #C-29034 with Kennedy
& Violich Architecture, Ltd. for additional travel-related expense in the Amount of
$15,000 for a New Contract Total of $225,000

BACKGROUND

The Minneapolis Riverfront Development Initiative (MRDI) is a design-based strategic planning
process to leverage parks as the engine for a revitalized upper river. The MRDI is the successor
to the Minneapolis Riverfront Design Competition and builds from the award-winning Above the
Falls Master Plan completed in 2000.

Upon winning the design competition in early 2011, the KVA team began the current phase of
the effort (MRDI) in April. It has become apparent in conducting the process that the important
element of reaching out to stakeholders and the community requires a higher degree of
involvement than was originally scoped by KVA. This has caused the need for longer stays by
the national KVA team as well as additional visits. KVA is requesting an additional $15,000 to
cover higher out-of-pocket expenses.

RELATED BOARD ACTIONS

April 6, 2011 2011.049 Resolution approving a contract with KVA Architecture, Ltd. in
the amount of $210,000.

FUNDING/COST SUMMARY:

$592,000Sources
$242,000Parks and Trails 2010 Legacy Grant

#SG-2009-039

Parks & Trails 2011 Legacy Grant
#SG-2010-079

$350,000
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$563,000Uses
$120,000

$116,000
$57,000

$210,000
$45,000
$15,000

Design Competition costs

Groundwork City Building PSA #1
Groundworks City Building PSA #2
KVA Professional Services Agreement
HR&A Finance Advisors PSA
KVA addition service request

Balance $29,000

RECOMMENDATION

The proposed additional contract amount is within the limits of regional funding sources for the
project. Staff has determined that the request is legitimate and warranted. Staff recommends
approval of the amendment to the contract with KVA Architecture, Ltd. in an amount of $15,000
for a new contract total of $225,000.

ATTACHMENTS
None

Prepared by:
Reviewed by:
Approved by:

Mary deLaittre, Project Manager, MRDI
Bruce Chamberlain, Assistant Superintendent for Planning Services
Jayne Miller, Superintendent
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