
Resolution 2011-155

Resolution to Approve Change Order No. 6 with Rochon Corporation, Contract No. 27297, for the
East Phillips Cultural and Community Center Project for Additional Spray Foam Insulation, Utility

Modifications, and Added Pool and Irrigation Equipment in the Amount of $22,812.81 resulting in a
New Contract Total of $3,356,697.86

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with public
and private entities in the performance of its functions;

Whereas, staff continues to negotiate change orders, keeping the project moving forward efficiently
and within the project budget;

Whereas, Change Order No. 6 to Rochon Corporation, contract number 27297, addresses multiple
adjustments to the detailed installation of insulation, added pool equipment and irrigation
modifications that increase the contract amount by $22,812.81; and

Whereas, staff and the project architect have reviewed the costs and determined they are
necessary and correct;

RESOLVED, That the Commissioners of the Minneapolis Park and Recreation Board approve
Change Order No. 6 to the Rochon Corporation, Contract No. 27297 in the amount of $22,812.81
for a new contract total of $3,356,697.86; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take all
necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park & Recreation Board
In formal meeting assembled on August 17, 2011

John Erwin, President

Karen Robinson, Secretary

Approved:

R.T. Rybak, Mayor
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TO: Full Board

FROM: Bruce Chamberlain, Assistant Superintendent for Planning Services

DATE: August 17, 2011

SUBJECT: Resolution to approve Change Order No. 6 with Rochon Corporation, contract no.
27297, for the East Phillips Cultural and Community Center project for additional
spray foam insulation, utility modifications, and added pool and irrigation equipment
in the amount of $22,812.81 resulting in a new contract total of $3,356,697.86

BACKGROUND

The East Phillips Cultural and Community Center project includes the construction of a new
community center, wading pool, play facilities and related site improvements. The project began in
2009 and is nearly complete.

Change Order No. 6 is for adjustments to the detailed installation of spray applied foam insulation at
the building perimeter, utility modifications, a credit for the incorrect frame color of the insulated
translucent fiberglass panel system, installation of owner provided bronze medallion, added valves
and fittings at the pool filter, added plantings along the gym wall, added custom caulking, added
electric hand dryers and added irrigation.

RELATED BOARD ACTIONS

Schematic Design approved.May 20, 2009

Contract award to Rochon Corporation in the amount of $2,693,000.00.October 21, 2009

(not a Board action) Change Order No. 1 in the amount of $123,217.99 was
approved to expand the gym, dispose of asbestos encountered during
demolition of the existing pool restroom building and additional utility cuts
required by the City.

March 17, 2010

(not a Board action) Change Order No. 2 in the amount of $219,833.25 was
approved for the disposal of asbestos contaminated soils inside the foot print
of the new building.

July 7, 2010

Resolution No. 2010-77, Change Order No. 3 in the amount of $83,698.81
was approved to address changes to the electrical, HVAC and other related
mechanical systems, door hardware, flooring material and roofing
modifications.

November 3, 2010
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December 15, 2010 Resolution No. 2010-115, Change Order No. 4 in the amount of $174,946.90
was approved for the disposal of contaminated soils and additional soil
correction costs for backfilling outside of the building footprint.

Resolution No. 2011-037, Change Order No. 5 in the amount of $39,188.12
for adjustments to HVAC, plumbing, insulation, gym layout and interior
building finishes.

March 2, 2011

FUNDING/COST SUMMARY:

$4,549,950Sources
$3,500,000LCMR #SG-2006-120

$319,0002009 Net Debt Bonds

$100,000Toyota Environmental Funds

$185,000EPIC NRP Grant #A26973

$174,950DED Grant

$271,000Hennepin County Environment
Response Fund

$4,214,335Uses
$705,715

$3,365,225
$95,440
$24,200
$6,755

$17,000

Engineering/Architectural Fees

Building Construction
Furniture and Fixtures
Testing Services
Land Surveying/Acquisition Fees
Other Project Related Expenses

Balance $335,615

RECOMMENDATION

Staff and project consultants have reviewed the pricing and determined that the request is
legitimate and warranted. The proposed contract change is within the limits of the funding sources
for the project. Staff recommends approval of Change Order No. 6 to Rochon Corporation,
Contract No. 27297, in the amount of $22,812.81 for a new contract total of $3,356,697.86.

ATTACHMENTS
Change Order No. 6 Form

Prepared by: Cliff Swenson, Director, Design and Project Management, MPRB
Reviewed by: Bruce Chamberlain, Assistant Superintendent for Planning Services
Approved by: Jayne Miller, Superintendent
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CHANGE ORDER
DATE: June 28, 2011

PROJECT: E. Phillips Park Cultural & Community Ctr.

CHANGE ORDER NO.: 6

LHB PROJECT NO.: 060623.10

CONTRACTOR: Rochon Corporation CONTRACT FOR: General Construction

This change order contains changes in the Contract Sum and/or Time in response to proposed
modification to the
Contract Documents. This document is not valid unless signed by all parties.

Description of Change:

1. Add spray foam insulation at building perimeter as outlined in Construction Change Directive 10
and Change Request 48.

2. Add utility and superintendent costs as outlines in Change Request 49.
3. Provide credit for incorrect frame color at insulated translucent fiberglass sandwich panel system

as outlined in Change Request 51.
4. Install Owner-provided bronze medallion at lobby as outlined in Proposal Request 23 and Change

Request 52.
5. Add butterfly valves at pool filters as outlined in Change Request 53.
6. Add plantings as outlined in Proposal Request 25 and Change Request 50.
7. Add for unspecified custom caulking per Change Request 55.
8. Add for unspecified electric hand dryers per Change Request 56.
9. Add irrigation per Change Request 57.

$3,000.00

$12,909.14

-$1,000.00

$495.00
$1,100.00

$865.80
$1,856.80
$3,094.23

$491.84

Original Contract Sum

Net change by previous Change Orders

Contract sum prior to this Change Order

Amount of change by this Change Order

$2,693,000.00

$640,85.05

$3,333,885.-05

$22,812.81

$3,356,697.86New Contract Sum

Contract time will change by zero (0) days.

Substantial Completion was 1 March, 2011.
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