
Resolution 2011-168

Resolution Approving Change Order No. 4 with Ebert Construction Inc., Contract No. 28835, for
2011 Site Improvements at the Theodore Wirth Regional Park in the Amount of $38,951.32 for a

New Contract Total of $2,132,414.64

Whereas, The Minneapolis Park and Recreation Board is authorized to contract with public and
private entities in the performance of its functions;

Whereas, The Park Board entered into Contract No. 28835 with Ebert Construction Inc. for
Theodore Wirth Park Site Improvements in the amount of $1,704,641 on February 16, 2011;

Whereas, Three change orders to the current contract have been approved by the Board to
address issues related to changed conditions and the need to perform additional work;

Whereas, Change Order No. 4, in the amount of $38,951.32, has been prepared to provide for
box culvert trail repairs and other small changes necessary to the work;

Whereas, Staff and the project consultant have reviewed the costs related to Change Order No.
4 and determined that the costs are necessary and correct; and

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 4 is available from the original project funding sources;

RESOLVED, That the Board approve Change Order No. 4 with Ebert Construction Inc.,
Contract No. 28835, for the Site Improvements at Theodore Wirth Regional Park in the amount
of $38,951.32 for a new contract total of $2,132,414.64.; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park and Recreation Board
In formal meeting assembled on September 7, 2011

John Erwin, President

Karen Robinson, Secretary
Approved:

R.T. Rybak, Mayor
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TO: Full Board

FROM: Bruce Chamberlain, Assistant Superintendent for Planning Services

DATE: September 7, 2011

SUBJECT: Resolution approving Change Order No. 4 with Ebert Construction Inc., Contract
No. 28835, for 2011 site improvements at the Theodore Wirth Regional Park in
the amount of $38,951.32 fora new Contract total of $2,132,414.64

BACKGROUND

The construction work at Theodore Wirth Park began in April 2011. The contractor, Ebert
Construction Inc., has been working on several project components. The project is
approximately 50% complete. Delays caused by the May 22, 2011 tornado damage and
unexpected soil contamination have slowed the work significantly.

Change Order No. 4 provides for the following changes:

Change Proposal 36: Provides for a curb change from B618 to B624 which was a
requirement of the County along Glenwood Ave (CSAH 40). The cost is $1,498.64.

Change Proposal 52: Provides for repairs to the trail area crossing the box culvert at the
western storm water treatment pond. Last spring, the trail developed holes where water
had begun to seep along the outside of the culvert and undermine the trail. The cost for
this item is $29,395.69. This trail segment was constructed in 2005 and was funded and
constructed in cooperation with the City of Minneapolis, City of Golden Valley and
Bassett Creek Watershed Management Organization.

Change Proposal 53: Provides for re-engineered trellis connections that provide stronger
structural connections. The cost is $ 6,504.78.

Change Proposal 54: Provides for seeding along the added NE trail connection
(approved in CO 3). The original seeding was bid as a lump sum, so additional areas of
work require seeding included in the pricing. The seeding quote was not available at the
time of the previous change order. The cost is $ 1,552.21.

There is no time extension with this change order. The Contract completion date is November
12, 2011, but estimated completion is mid-October, 2011 as per the most current schedule.

Total of Change Order No.4 equals $38,951.32 for a new contract total of $2,132,414.64.
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FUNDING/COST SUMMARY

$3,089,369.90Sources

$1,089,369.90Parks and Trails Legacy Grant (SG2009-040)

Parks and Trails Legacy Grant (SG2010-076) $ 500,000.00

Metropolitan Council Regional Park Bond (SG 2010- $1,500,000.00035)

$2,659,869.17Uses

$ 383,492,00SWB, Inc. Professional Services Agreement
Ebert Construction, Inc. original contract for
construction (base bid, Alternate #4,6,7) $1,704,641.00

$ 51,474.00Ebert Construction, Inc. Change Orders No. 1
$ 253,265.00Ebert Construction, Inc. Change Order No. 2
$ 85,084.00Ebert Construction, Inc. Change Order No. 3

Ebert Construction, Inc. Change Order No. 4 $ 38,951.32
Surveying, testing, archaeology, permits, wetland
credits, additional testing, additional geotechnical and $ 142,961.85
other prof, services and associated expenses

$ 429,500.73Balance

Funding available from the original project funding sources is sufficient to cover the amount
requested by Ebert Construction, Inc. for Change Order No. 4.

This request is coming to the Full Board directly, rather than through the Planning Committee,
due to the fact that these change orders need to be completed immediately.

RECOMMENDATION

Staff recommends the Board approve Change Order No. 4 with Ebert Construction Inc.,
Contract No. 28835, for 2011 site improvements at the Theodore Wirth Regional Park in the
amount of $38,951.32 fora new Contract total of $2,132,414.64.

ATTACHMENTS

Change Order No. 4 as submitted by Ebert Construction, Inc. and approved by SWB, Inc., the
MPRB’s consultant for the work

RELATED BOARD ACTIONS
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January 30, 2010 Approval of the Sanders Wacker Bergley consultant team for Wirth Lake
Area Planning and Design
Approval of the Community Advisory Committee Composition and the
CAC charge for Wirth Lake Area Improvements
Wirth Lake Area Concept Plan Presentation and Public Hearing
Full Board approval of Wirth Lake Area Concept Plan
Sanders Wacker Bergly PSA Scope Expansion
Approval of bid and authorization to award contract to Ebert Construction,
Inc. for Wirth Lake 2011 Site Improvements Project.
Change Order #1 Approval
Change Order #2 Approval
Change Order #3 Approval

March 3, 2010

June 16, 2010
July 7, 2010
July 21, 2010
February 16, 2011

June 1, 2011
July 7, 2011
August 17, 2011

Prepared by: Andrea Weber, Project Manager, Planning Services
Reviewed by: Bruce Chamberlain, Assistant Superintendent for Planning Services
Approved by: Jayne Miller, Superintendent
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