
Resolution 2011-173

Resolution Authorizing Final Payment in the Amount of $1,500 to Park Construction Company,
Contract No. 24905 for Mississippi River Gorge Trail and Bluff Repair

Whereas, The Minneapolis Park & Recreation Board is authorized to contract with public and
private entities in the performance of its functions;

Whereas, Park Construction Company, Inc., was awarded a contract in the amount of
$434,855.04 on September 5, 2007 to complete the Mississippi River Gorge trail and bluff
repair;

Whereas, The Mississippi Gorge trail and bluff repair was substantially and satisfactorily
completed in January 2009;

Whereas, The two-year warranty period has now expired; and

Whereas, With a net contract increase of $46,556.83 for Change Orders 1, 2 & 3, $1,500
remains of the $481,411.87 total encumbered by this contract;

RESOLVED, That the Board authorize final payment in the amount of $1,500 to Park
Construction Company, Contract No. 24905 for Mississippi River Gorge Trail and Bluff Repair;
and

RESOLVED, That President of the Board and Secretary to the Board are authorized to take all
necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park and Recreation Board
In formal meeting assembled September 21, 2011

John Erwin, President

Karen Robinson, Secretary

Approved:

R. T. Rybak, Mayor



TO: Planning Committee

FROM: Bruce Chamberlain, Assistant Superintendent for Planning Services

DATE: September 7, 2011

Resolution authorizing final payment in the amount of $1,500 to Park
Construction Company, Contract No. 24905 for Mississippi River Gorge Trail and
Bluff Repair.

SUBJECT:

BACKGROUND

A segment of bike and pedestrian trail extends along the western bank of the Mississippi River
between East 38th and East 42nd Streets. The pedestrian path is tucked into the steep banks of
the river’s only gorge. After years of exposure, erosion of the steep river-banks had severely
compromised the path in several areas. Additional segments of the trail and slope were
deteriorated at both 24th and 25th Streets and West River Parkway.

Through a combination of minor grading and bio-stabilization techniques such as geo-web slope
protection, riprap, retaining walls, pre-cast concrete bridging, and native plantings, slopes and
pathways have been restored through this contract.

A two-year warranty for plantings has now expired.

RECOMMENDATION

Staff recommends the Board authorize final payment in the amount of $1,500 to Park
Construction Company, Contract No. 24905 for Mississippi River Gorge Trail and Bluff Repair.

RELATED BOARD ACTIONS

January 7, 2009 Change Order # 3 in the amount of $33,684.23
November 28, 2007 Increase PSA with Barr Engineering in the amount of $29,850
September 5, 2007 Bid Award to Park Construction Company in the amount of $434,855.04
January 3, 2007 Retention of Barr Engineering for design services to conduct a Project

Area Inventory and repair bluff in the amount of $126,700



Change Order # 1, effective November 16, 2007, for +$6,900 was administratively approved per
administrative practices in place at the time.

Change Order # 2, effective November 16, 2007, for +$5,972.50 was administratively approved
per administrative practices in place at the time.

Prepared by: Chris Wiencke, Administrative Assistant
Reviewed by: Bruce Chamberlain, Assistant Superintendent for Planning Services
Approved by: Jayne Miller, Superintendent


