
Resolution 2012-101
Resolution Amending Professional Services Agreement # 28444 with URS Corporation Related to the

Boom Island Park and BF Nelson Park In the Amount of $49,914.00 for a New Contract Total of
$445,464.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is authorized to contract with public and
private entities in the performance of its functions;

Whereas, The Board entered into a Professional Services Agreement with URS Corporation October 13,
2010 for $256,410.00;

Whereas, The Board, approved a contract with Rochon Corporation for the construction of
improvements at Boom Island Park and BF Nelson Park during the 2011construction season;

Whereas, The Board, in its approval of the contract for construction, directed staff to modify the bidding
documents to more closely align the project with input offered by the community (Resolution 2011-139)
and this resulted in an amended Professional Service Agreement with URS for a new total of
$395,550.00;

Whereas, URS Corporation prepared the bidding documents, which was familiar with the conditions of
the Boom Island Park and BF Nelson Park, understood the Board requested modifications to the design,
and was best able to provide the necessary engineering and construction contract administration to
ensure completion of the project;

Whereas, Staff have reviewed a proposal submitted by URS Corporation for $49,914.00 and found it to
be fair, necessary, and correct; and

Whereas, Funding sufficient to cover the requested additional scope of fees is available from funds
originally directed to the project, including Met Council Grant SG-2010-048 and various other grants;

RESOLVED, That the Board of Commissioners amend Professional Services Agreement # 28444 with URS
Corporation related to the construction of improvements at Boom Island Park and BF Nelson Park in the
amount of $49,914.00 for a new contract total of $445,464.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take all
necessary administrative actions to implement this resolution.

Adopted by the Minneapolis Park and Recreation Board
In formal meeting assembled on January 4, 2012

John Erwin, President

Karen Robinson, Secretary
Approved:

R.T. Rybak, Mayor
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Minneapolis Park and Recreation BoardTO:

Bruce Chamberlain, Assistant Superintendent for PlanningFROM:

DATE: January 4, 2012

Resolution Amending Professional Services Agreement # 28444 with URS Corporation
Related to the Boom Island Park and BF Nelson Park In the Amount of $49,914.00 for a
New Contract Total of $445,464.00

SUBJECT:

BACKGROUND

URS Corporation was engaged by the Park Board in 2007 to assist staff in the preparation of plans for
improving Boom Island Park and BF Nelson Park. In September 2010 and upon acceptance of a
schematic design by the Board, URS was engaged to provide services needed to prepare construction
documents for the approved improvements to these parks. In March 2011, the Board approved a
contract with Rochon Corporation to construct the improvements. As a part of that approval, the Board
directed staff to modify the construction documents to reduce the amount of fill being directed to Boom
Island Park, to maintain the current parking areas and play structure at Boom Island Park, and to remove
the drinking fountain at BF Nelson Park. Staff worked with URS to facilitate the changes to the
construction documents, and enlisted URS to assist in providing construction administration services,
including construction administration, field staking, environmental and archeological monitoring during
construction, and soils, environmental, and materials testing during construction.

Because of the limited availability of staff to coordinate multiple contracts for construction
administration services, URS was asked to manage all services typically required to support the
administration of the construction contract. URS provided a proposal that included:

Task 1: Design Modifications
Task 2: Construction Assistance
Task 3: Construction Staking
Task 4: Environmental/Archeological Soil Management Services during Construction
Task 5: Materials Testing and Expenses

Following the Board's requested revisions to the original project scope, the construction start date
was revised from March 23, 2011 to May 11, 2011. As a result, the date of final completion of the
construction contract was modified to be November 21, 2011. Currently construction at both Boom
Island Park and BF Nelson Park is approximately 90% complete. URS Corporation is requesting
additional fees based upon the following:

Item 1: Contractor activities extending beyond original completion date
The additional scope of services due to the contractor's extended operations to include
additional construction meetings as well as on-site inspections associated with the
performance of project work. Work items still scheduled to take place spring 2012 are: final
seeding, irrigation start-up, landscaping, and punch list items.
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Item 2: Contaminated Soils Monitoring-Unforeseen Conditions
The original proposal for construction services was based upon the anticipated excavation
and disposal of approximately 14,000 tons of contaminated soils. Unforeseen conditions
encountered during construction warranted additional work to be performed. The actual
amount of impacted soils excavated and disposed of totaled approximately 18,400 tons. The
additional soils required additional days on site for field technicians as well as coordination
with landfills for disposal.

Item 3: Design Services Associated with Park Enhancements
The incorporation of design modifications to the construction contract documents as
directed by MPRB staff. These design modifications were incorporated to enhance the
function of both parks, reduce future maintenance costs, and improve aesthetics.

RELATED BOARD ACTIONS

September 15, 2010 Resolution No. 2010-056 to retain URS Corporation to provide design and
engineering services for Boom Island Park and BF Nelson Park
Resolution No. 2011-045 to amend Professional Services Agreement No. 28444
with URS Corporation to provide design and engineering services for Boom
Island Park and BF Nelson Park
Resolution No. 2011-047 awarding a contract for construction of improvements
at Boom Island Park and BF Nelson Park

March 16, 2011

March 16, 2011

FUNDING / COST SUMMARY

$3,904,160.00Sources
$1,037,000.00Metropolitan Council Grant (SG 2009-039)
($242,000.00)Transfer to AP 551
($120,000.00)Transfer to AP 552
$2,000,000.00Metropolitan Council Grant #SG2010-048
$775,000.00Mississippi Watershed Management Organization #206-06-13
$25,000.00St. Anthony West Neighborhood Organization Statue Donation
$39,160.00Revenue Pioneers Monument Relocation
$25,000.00Hennepin County (ERF) Grant #A090371

LCMR Metropolitan Council Grant #SG-1010-034 - Above the
$365,000.00Falls

$3,678,826.02Uses
$1,661.98Administrative Expenses

Professional Services/Consulting Fees $766,838.89
$7,013.75Inspection/Testing Fees
$16,944.22Work by Others

$525,000.30Site Construction - Meyer Contracting
$1,980,845.72Site Construction - Rochon Corporation Boom Island/BF Nelson
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$328,010.55Site Construction - Rochon Corporation Above the Falls
$2,596.61Site Amenities

Pending
Board
ApprovalProfessional Services/Consulting Fees Amendment - URS $49,914.00
$225,333.98Balance

RECOMMENDATION

Staff recommends that the Board amend professional services agreement #28444 with URS Corporation,
related to Boom Island and BF Nelson design/construction by expanding the scope of services and
increasing the contract amount by $49,914 for a new contract total of $445,464.

ATTACHMENTS:

URS Proposal (PDF)

Prepared By: Jonathan Duesman,Construction Project Manager, Design and Project Management

Review:

Cliff Swenson Completed

Completed

Completed

Pending

Bruce Chamberlain

Jayne Miller

Minneapolis Park and Recreation Board
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