6.1

Resolution 2012-112

Resolution Approving Change Orders No. 7, 8, 9 and 10 with Max Steininger, Inc. ,
Contract No. 25125, for Trail Construction at St. Anthony Parkway in the Amount of
$12,097.60 for a New Contract Total of $799,679.35

Whereas, The Minneapolis Park and Recreation Board is authorized to contract with public and
private entities in the performance of its functions;

Whereas, The Park Board entered into Contract No. 25125 with Max Steininger, Inc. for St.
Anthony Parkway Trail Construction in the amount of $733,227.64 on October 17, 2007;

Whereas, Change Orders No. 1, 2, 3 and 4 in the amount of $20,559.70 were administratively
approved;

Whereas, Change Orders No. 5 and 6 in the amount of $33,794.41 were approved by the Board;

Whereas, Change Orders No. 7, 8, 9 and 10 in the amount of S 12,097.60, have been prepared
to provide for necessary project improvements;

Whereas, Staff, MnDOT and project consultants have reviewed the costs related to Change
Orders No. 7, 8, 9 and 10 and determined that the costs are necessary and correct; and

Whereas, Funding sufficient to cover Change Orders No. 7, 8, 9 and 10 is available from Project
funds;

RESOLVED, That the Board of Commissioners approve Change Orders No. 7, 8, 9 and 10 with
Max Steininger, Inc., Contract # 25125, for Trail Construction at St. Anthony Parkway in the
amount of $12,097.60 for a new contract total of $799,679.35; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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TO: Minneapolis Park and Recreation Board

FROM: Bruce Chamberlain, Assistant Superintendent for Planning

DATE: January 18, 2012

SUBJECT: Resolution Approving Change Orders No. 7, 8, 9 and 10 with Max Steininger, Inc.,

Contract No. 25125, for Trail Construction at St. Anthony Parkway in the Amount of
$12,097.60 for a New Contract Total of $799,679.35

BACKGROUND

As part of improvements to the St. Anthony Parkway Bicycle Trail, the Contractor, Max
Steininger, Inc. performed work additional to the original contract. This work was authorized
verbally and in writing by MPRB Staff. The completed work was inspected and accepted by the
Design Consultant, TKDA, and by MnDOT staff. As listed below, descriptions and costs for
Change Orders 7, 8, 9 and 10 have been reviewed and approved by TKDA and by MnDOT staff:

#7 $5,106.07 Relocate existing street lights as directed by MPRB Staff due to
interference with project improvements.

#8 $2,271.78 Furnish additional special sign posts to match existing Grand Rounds
signage within Project area.

#9 S (563.85) Deduct from Project partial unit cost of materials not completely
conforming to the specifications yet determined to be acceptable by the
Engineer in placement and performance.

#10 $5,283.60 Salvage and re-spread topsoil encountered at varying depths during initial
excavation beyond 3” average depth indicated in contract documents.

TOTAL $12,097.60

There is no time extension with Change Orders 7, 8, 9 and 10. The work was completed in
2008. Currently Final Acceptance documentation is in progress involving the Contractor, the
Consultant, MnDOT Staff and MPRB Staff. Change Orders 7, 8, 9 and 10 were not processed
earlier due to staff turnover in the Planning Division.

RELATED BOARD ACTIONS
August 16,2006  Approval of the St. Anthony Parkway Regional Park Master Plan

October 17, 2007 Approval of bid and authorization to award contract to Max Steininger, Inc.
for St. Anthony Parkway Trail improvements
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May 20, 2009 Change Orders #5 and #6 Approval

FUNDING/COST SUMMARY

Sources $1,288,512.00
O & M Lottery-in-Lieu Funds S 427,000.00
Fed. Hwy TEA-21(MnDOT) Grant $861,512.00
Uses $1,106,712.01
Max Steininger, Inc.: Original contract S 733,227.64
Max Steininger, Inc.: Change Orders #1 - #4 S 20,559.70
Max Steininger, Inc.: Change Orders #5 and #6 S 33,794.41
Max Steininger, Inc.: Change Orders #7 - #10 S 12,097.60
Administrative, Legal and Design Consultant
Fees $307,032.66
Balance $181,799.99
RECOMMENDATION

Staff recommends that the Board approve Change Orders No. 7, 8, 9 and 10 with Max
Steininger, Inc., contract No. 25125, in the amount of $12,097.60 for a new contract total of
$799,679.35.

ATTACHMENTS

Change Orders No. 7, 8, 9 and 10 as submitted by Max Steininger, Inc., and approved by TKDA,
the MPRB’s Consultant for the work.

Encumbrance Request signed and approved by MnDOT District State Aid Engineer

ATTACHMENTS:
St Anthony Trail CO78910 (PDF)
091-090-031EncumbranceRequest pp1-3 (PDF)

Prepared By: Andrew Caddock, Project Manager, Design and Project Management
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Review:

Cliff Swenson Completed  01/04/2012 6:28 PM

Bruce Chamberlain Completed  01/04/2012 9:24 PM
Jayne Miller Completed 01/08/2012 11:53 AM
Minneapolis Park and Recreation Board Pending
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