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Resolution 2012-129

Resolution Approving Change Order No. 4 with PMI Construction Co , Contract # C-
33033, for Building Improvements at Phillips Community Center in the Amount of

$16,847 fora New Contract Total of $342,270

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-33033 with PMI Construction Co. for
improvements to the Phillips Community Center in the amount of $307,000 on August 17,
2011;

Whereas, Change Order No. 4, in the amount of $16,847, has been prepared to provide for an
added vestibule at the east entrance, remove and reinstall duct work associated with the
curtain wall installation, changes to curtain wall base due to unevenness in the existing flooring
and adding VCT flooring to the existing bathroom entrances;

Whereas, Staff and the project consultants have reviewed the costs related to Change Order
No. 4 and determined that the costs are necessary and correct; and

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 4 is available from Capital Levy;

RESOLVED, That the Board of Commissioners approve Change Order No. 4 with PMI
Construction Co, Contract # C-33033, for Building Improvements at Phillips Community Center
in the amount of $16,847 for a new contract total of $342,270; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Bruce Chamberlain, Assistant Superintendent for PlanningFROM:

February 15, 2012DATE:

SUBJECT: Resolution Approving Change Order No. 4 with PMI Construction Co,Contract # C-

33033, for Building Improvements at Phillips Community Center in the Amount of
$16,847 for a New Contract Total of $342,270

BACKGROUND

This resolution approves changes to the contract with PMI Construction Co. for work at the
Phillips Community Center. These changes add value to building and represent a good use of
project funding. Change order number four includes adding an internal vestibule at the east
entrance (a requirement by Waite House), compensates the contractor for the removal and
reinstallation of an existing heating duct run that had to be removed to install the new curtain
wall entrance, modifications to the curtain wall base to accommodate the existing uneven floor
and adds VCT flooring to the entrances to two bathrooms on the first floor.

The Minneapolis School District transferred ownership of Phillips Junior High School to the
Minneapolis Community Development Agency in 1986. The Development Agency
subsequently demolished the school portion of the building and transferred the 48,000 square
foot gym, cafeteria and pool portion of the facility to the Park Board in 1986 to reuse and
operate the gym and pool as a community center. A master lease agreement was given to The
Boys and Girls Club to sub-lease, manage and operate the building, including the pool and
gym.

After the lease expired in 2008 the Boys and Girls Club moved out, MPRB Planning staff began
looking at redevelopment of the building as a new model for a Park Board Community Center
or CSA Hub.

The Park Board programmed the gymnasium and a teen center in 2008 and 2009. In 2009,
the boiler failed and the building was closed for repairs. In assessing the condition of the
building prior to repairing the boiler, a decision was made by the Park Board to allocate
$1,540,000 in neighborhood capital improvement funds to replace the HVAC system, install a
new roof and upgrade the electrical services to the building. The boiler, electrical service and
the roof were replaced in 2010.
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In January 2011 the Board approved lease agreements with several non-profits to lease
space and operate their programs out of the Phillips Community Center. The agreements
approved by the Board stipulate that the lease holders are responsible for the complete cost
to construct and maintain their own spaces. The agreements also stipulate that the Park
Board is responsible for remodeling the common/shared spaces, which is fulfilled by this
remodeling contract that includes improvements to the common areas and final HVAC duct
work.

FUNDING / COST SUMMARY

$ 1,540,000.00Sources
$ 500,000.002009 Capital Levy

$1,000,000.002010 Capital Levy

$40,000.00Boys and Girls Club

$ 1,480,347.00Uses
$ 899,300.00Contract with Terra Gen Contractors for

HVAC and Roof Replacement
$ 234,795.00Engineering and Architectural Fees for

HVAC/Roofing/Common Area
Improvements

$ 2,325.00Testing Services

$ 1,657.00Other Project Related Expenses

$ 307,000.00Remodeling common areas, contract with
PMI Construction
Change orders #1through #3, to the
contract with PMI Construction

$ 18,423.00

$ 16,847.00Change orders #4, to the contract with
PMI Construction (pending Board
approval)
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$ 59,653.00Balance

RELATED BOARD ACTIONS

PSA #27157 Increase to LKPB Engineers in the amount of $22,950.00 for a
total of $66,150.00.

December 16, 2009

February 17, 2010 Bid Award to Terra General Construction for HVAC and Roofing
Improvements

April 21, 2010 Board authorizes RFP for Phillips Community Center

December 15, 2010 Board Approval of final payment to Terra General Contractors

December 15, 2010 Planning Committee Study Report item for the reuse of Phillips
Community Center

Resolution No. 201-013, Planning Committee Approves Lease and
Program Agreements for the Phillips Community Center

January 5, 2011

Resolution No. 2011-153, Board Approves Construction Contract with
PMI Construction Co. in the amount of $307,000 for building
improvements to the Phillips Community Center

August 17, 2011

RECOMMENDATION

Staff recommends approval of Change Order No. 4 with PMI Construction Co, Contract #C-

33033, for Building Improvements at Phillips Community Center in the amount of $16,847 for a
new contract total of $342,270.

ATTACHMENTS:

PR#30- Add Vestibule to Curtain wall (PDF)

PR#31- Remove and Reinstall duct for Curtain wall (PDF)

PR#32-Misc. changes for Curtain wall (PDF)

PR#33- FLOORING IN VESTIBULE 118 AND 121 (PDF)

Prepared By: Cliff Swenson, Director of Planning,Design and Project Management
Review:
Cliff Swenson Completed 02/01/2012 10:24 PM
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02/01/2012 10:41PM
02/04/2012 8:42 AM

Completed 04/30/2012 1:05 PM

Bruce Chamberlain Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board
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