7.2

Resolution 2013-215

Resolution Approving Change Order No. 1 with Muska Electric Company, OP No. 7798,
for Lighting Upgrades and Improvements at Northeast Park in the Amount of $9,083.92
for a New Contract Total of $62,328.92

Whereas, The Minneapolis Park and Recreation Board is authorized to contract with public and
private entities in the performance of its functions;

Whereas, The Park Board entered into a Contract with Muska Electric Company, OP No. 7798,
for Lighting Upgrades and Improvements at Northeast Park in the amount of $53,245.00 on
May 1, 2013;

Whereas, Change Order No. 1, in the amount of $9,083.92, has been prepared to provide for
additional routing of circuitry to the revised location of the Xcel Energy transformer pad and
electrical cabinet;

Whereas, Staff and the project consultant have reviewed the costs related to Change Order No.
1 and determined that the costs are necessary and correct;

Whereas, Funding sufficient to cover the remainder of this work related to Change Order No. 1
is available through Capital Levy funds; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions “Recreation that inspires personal growth, healthy lifestyles, and a sense of
community”;

RESOLVED, That the Board of Commissioners approve Change Order No. 1 with Muska Electric
Company, OP # 7798, for lighting upgrades and improvements at Northeast Park in the amount
of $9,083.92, for a new contract total of $62,328.92; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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TO: Minneapolis Park and Recreation Board

FROM: Bruce Chamberlain, Assistant Superintendent for Planning

DATE: June 5, 2013

SUBJECT: Resolution Approving Change Order No. 1 with Muska Electric Company, OP No. 7798,

for Lighting Upgrades and Improvements at Northeast Park in the Amount of $9,083.92
for a New Contract Total of $62,328.92

BACKGROUND

This resolution approves changes to the contract with Muska Electric Company for work related
to the lighting upgrades and improvements at Northeast Park. This change adds value to the
park lighting upgrades and represents a good use of project funding. Change order #1 involves
additional routing of circuitry to the revised location of the Xcel Energy transformer pad and
electrical cabinet.

The Xcel Energy transformer was to be set on the west side of Pierce Street, with the overhead
service feed coming from an existing power pole on the east side of Pierce Street. This
proposed arrangement placed the new transformer in close proximity to the existing Park
Board junction box. Following bidding for this electrical upgrades project it was discovered that
the Xcel Energy service feed across Pierce Street would carry the power over a vacated street,
now owned by Charter Schools Development Company. Maintaining this alignment would
require the Minneapolis Park & Recreation Board obtain an easement from the Charter School.

To avoid possible future park master plan complications regarding any easement, Xcel Energy
will locate the transformer further from the existing junction box. This new transformer
location and service feed connection alighnment will ensure that all work associated with this is
on Minneapolis Park Board property. Placement of the transformer near the perimeter of the
park will prove more beneficial for master planning efforts for Northeast Park. The cost
associated with this change order is for costs associated with increased distance for wiring from
the revised transformer location to the junction box. Change Order #1 uses project contingency
dollars to help cover the cost for this work.

FUNDING/COST SUMMARY

Sourcs $4,450,000.00
2012 Net Debt Bonds 2,000,000.00
2013 Net Debt Bonds 1,900,000.00
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2012 Capital Levy funds 100,000.00
2013 Capital Levy funds 450,000.00
Uses $183,339.79
Contract with Muska Electric Company $53,245.00
Pending
Change Order #1 with Muska Electric Company $9,083.92 Board
Approval
Xcel Energy Transformer and Service Feed $28,397.87
Professional Services/Electrical Engineering $12,500.00
HKGi Professional Services Contract
80,113.00
for Field Master Plan work $60.
Balance (Available for Construction) $4,266,660.21
PREVIOUS BOARD ACTIONS

December 19, 2012

March 25, 2013

May 1, 2013

May 1, 2013

RECOMMENDATION

Resolution 2012-322 authorizing the formation and charge of an
appointed community advisory committee (CAC) for Northeast Park
master plan development

Resolution 2013-165 authorizing approval of a professional services
agreement with Hoisington Koegler Group Inc. (HKGi) to develop a
master plan for Northeast Park

Resolution 2013-199 awarding a Construction Contract with Muska
Electric Company, in the Amount of $53,245.00 for Lighting Upgrades and
Improvements at Northeast Park

Resolution 2013-194 authorizing approving a Lease Termination
Agreement with Charter Schools Development Corporation and Yinghua
Academy for Northeast Recreation Center at 1615 Pierce St. NE

Staff recommends approval of Change Order No. 1 with Muska Electric Company, OP No. 7798,
for Lighting Upgrades and Improvements at Northeast Park in the Amount of $9,083.92 for a
New Contract Total of $62,328.92.

This action is supported by the following vision and goal statements in the MPRB 2007-2020

Comprehensive Plan.
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Vision Theme 2: Recreation that inspires personal growth, healthy lifestyles, and a sense
of community.
Goal: Residents, visitors, and workers enjoy opportunities to improve health
and fitness.
Goal: People connect through parks and recreation.
ATTACHMENTS:
PR-1with Breakdown (PDF)

Prepared By: Jonathan Duesman, Construction Project Manager, Design and Project
Management

Review:

Cliff Swenson Completed  05/24/2013 11:15 AM

Bruce Chamberlain Completed  05/24/2013 8:49 PM

Jayne Miller Completed 05/27/2013 7:43 AM

Minneapolis Park and Recreation Board Pending
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