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Resolution 2013-223

Resolution Approving Change Order No. 5 with CM Construction, Contract #36092, for
Rehabilitation of the Pavilion in Theodore Wirth Regional Park in the Amount of

$147,641 for a New Contract Total of $ 1,038,990

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. 36092 with CM Construction for the Building
Rehabilitation at the Pavilion in Theodore Wirth Regional Park in the Amount of $810,500;

Whereas, Change Orders No. 1 through 4, in the amount of $80,849, have previously been
administratively approved;

Whereas, Change Order No. 5, in the amount of $147,641, has been prepared to provide for
required fire suppression and sanitary sewer modifications and repairs;

Whereas, Staff and the project consultants have reviewed the costs related to Change Order
No. 5 and determined that the costs are necessary and correct;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 5 is available from original project funding sources for Theodore Wirth Regional Park;
and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Recreation that inspires personal growth, healthy lifestyles, and a sense of
community";

RESOLVED,That the Board of Commissioners approve change order No. 5 with CM Construction
, Contract # 36092, for rehabilitation of the pavilion in Theodore Wirth Regional Park in the
amount of $147,641for a new contract total of $ 1,038,990; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Bruce Chamberlain, Assistant Superintendent for PlanningFROM:

June 5, 2013DATE:

Resolution Approving Change Order No. 5 with CM Construction,Contract #36092, for
Rehabilitation of the Pavilion in Theodore Wirth Regional Park in the Amount of
$147,641 for a New Contract Total of $ 1,038,990

SUBJECT:

BACKGROUND

This item will authorize change order No. 5 to complete required additional fire protection and
to repair recently discovered sanitary sewer line failures at the Wirth Picnic Pavilion.

A contract was awarded to CM Construction on September 19, 2012 for $810,500 with a
construction contingency of $81,050. Work began on the Pavilion in February of this year. In
the course of this project, many permitting issues with the City of Golden Valley have been
encountered. In particular, the kitchen and fire protection for the Pavilion have necessitated
additional hours by the consultant, staff and the contractor to resolve the issues. The Pavilion
is located within the City of Golden Valley. Golden Valley Building Officials have required
additional fire suppression and alarm features which were not originally planned for as part of
the contract documents. In addition, when sanitary sewer work began, two failures in the main
service line were discovered outside the original project limits.

The project cannot move forward or be occupied without the added fire protection and repair
of the sanitary sewer line. Per the attached Change Order #5 document, the Fire Suppression
System modifications total $30,148 and the required sewer line changes total $116,989. In
addition to these two items, the Change Order includes $504 worth of labor and materials
required to extend the supply diffusers in the main meeting room. The total of Change Order
#5 equals $147,641.

Four change orders have been issued administratively for necessary work within the Board-

approved contingency amount. Along with the contract award, the Board granted
administrative use of $81,050 construction contingency. After the approval of Change Orders
#1 through #4, there remains $201 of construction contingency to be used towards Change
Order #5.A summary of the main items in previous change orders are as follows:

Change Order No. 1, totaling $54,748include changes to the kitchen required by state
inspectors, additional plaster repair due to asbestos tile removal, additional structural
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support in restrooms, and rebuilding existing screens.

Change Order No. 2, totaling $126: Include changes to remove abandoned piping in the
attic, restroom fixtures and food disposal units.

Change Order No. 3, totaling $6,748: add porch trim repair, kitchen plumbing and floor
changes, frost proof hose bibs and deduct for signage changes.

Change Order No. 4, totaling $19,227: for the additional permit requirements for the
kitchen, mop sinks, electrical work for restroom vents, and exit doors, additional
exterior wall furring in the kitchen and restrooms to conceal and insulate pipes,
additional floor patching, relocation of AC condensers for better maintainability and a
deduct for reducing water heater size.

FUNDING / COST SUMMARY

$1,565,137.26Sources
SG 2010 076 2010 Parks and Trails Funding $ 65,137.26

(remaining balance)
SG 2010 035 2010 Met Council Bond Funding $ 1,500,000.00

$1,059,191.00Uses
$ 810,500.00
$ 81,050.00
$ 20,000.00
$ 147,641,00

Construction Contract
Contingency
Contract Administration
Change Order No. 5 Pending approval

$ 505,946.26Balance

PREVIOUS BOARD ACTIONS
September 19, 2012 Bid awarded to CM Construction

RECOMMENDATION
Staff recommends approval of change order No. 5 with CM Construction, Contract #36092, for
rehabilitation of the pavilion in Theodore Wirth Regional Park in the amount of $147,641 for a
new contract total of $ 1,038,990.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 2: Recreation that inspires personal growth, healthy lifestyles, and a sense
of community.
Residents, visitors, and workers enjoy opportunities to improve healthGoal:
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and fitness.
People connect through parks and recreation.Goal:

ATTACHMENTS:

CO 5 draft (PDF)

Prepared By: Andrea Weber, Project Manager, Design and Project Management
Review:
Cliff Swenson Completed 05/23/2013 11:52 AM
Bruce Chamberlain Completed 05/23/2013 3:18 PM
Jayne Miller Completed 05/29/2013 5:12 PM
Minneapolis Park and Recreation Board Pending
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