
7.1

Resolution 2015-263

Resolution Approving Change Order No. 1 with Rachel Contracting, Inc., Contract No.
C-38995 for the Main Stem of Bassett Creek Restoration Project in Theodore Wirth
Regional Park in the Amount of $85,614.50 for a New Contract Total of $956,109.50

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-38995 with Rachel Contracting, Inc. for the
Main Stem of Bassett Creek Restoration Project in Theodore Wirth Regional Park in the Amount
of $870,495.00 on November 19, 2014;

Whereas, Change Order No. 1, in the amount of $85,614.50, has been prepared to provide for
paved trail reconstruction between the project limits south of Plymouth Avenue to the Bassett
Creek side channel near Highway 55 on the east side of Theodore Wirth Regional Park;

Whereas, Staff and the project consultants have reviewed the costs related to Change Order
No. 1and determined that the costs are necessary and correct;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 1 is available from Theodore Wirth Regional Park Metropolitan Council Grant SG
2010-035; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Urban forests, natural areas and waters that endure and captivate;"

RESOLVED, That the Board of Commissioners approve Change Order No. 1 with Rachel
Contracting, Inc., Contract No. C-38995, for the Main Stem of Bassett Creek Restoration Project
in Theodore Wirth Regional Park in the Amount of $85,614.50 for a New Contract Total of
$956,109.50; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

August 5, 2015DATE:

SUBJECT: Resolution Approving Change Order No.1with Rachel Contracting, Inc., Contract No. C-

38995 for the Main Stem of Bassett Creek Restoration Project in Theodore Wirth
Regional Park in the Amount of $85,614.50 for a New Contract Total of $956,109.50

BACKGROUND

This Board action considers Change Order No. 1 to Contract No. C-38995 with Rachel
Contracting, Inc. in the amount of $85,614.50 to complete additional paved trail reconstruction
in the Main Stem of Bassett Creek Restoration Project located in Theodore Wirth Regional Park,
bringing the new contract total to $956,109.50.

A construction contract was awarded for the Main Stem of Bassett Creek Restoration Project to
Rachel Contracting on November 19, 2014 for $870,495.00 along with a construction
contingency of $42,800. Work began on the project during the winter of 2014 and is largely
complete.

If approved, Change Order #1 will reconstruct a section of paved trail on the east side of
Theodore Wirth Regional Park from the southern project limits (south of Plymouth Avenue) to
the culvert leading to the side channel, north of Highway 55. This section of trail was damaged
extensively by the May 2011 tornado and subsequent removal of storm debris. Since that time,
work to reconstruct this trail segment has been bid out twice, but neither time was able to be
awarded due to lack of bids or bids submitted being well over the budget. The proposed pricing
from Rachel has been reviewed by the project engineers and is in line with current trail pricing.

The trail work will be funded with Theodore Wirth Regional Park Metropolitan Council Grant SG
2010-035 funding and the trail reconstruction is noted in the adopted Theodore Wirth Regional
Park Master Plan. This trail is well used by residents of north Minneapolis and many requests
have been made to staff and commissioners requesting its repair. The balance of the project is
funded by the Bassett Creek Watershed Management Organization and the City of Minneapolis
Public Works - Surface Water and Sewers Department.

FUNDING / COST SUMMARY

$1,210,972.50Funding Sources
$856,000.00BCWMC CIP budget (includes Legacy and Levy)
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$26,747.50
$29,000.00
$60,000.00

$182,949.50
$56,275.50

BCWMC Channel Maintenance Funds
MPRB Wirth Regional Park Funding (for Trail reconstruction)
City of Minneapolis Public Works-Surface Water and Sewers (Stormwater)
City of Minneapolis Public Works-Surface Water and Sewers (Stormwater)
Wirth Regional Park Funding (Met CO 2010-035)

$1,210,972,50Funding Uses
$100,000.00

$2,500.00
$117,841.00

$21,061.00
$13,461.00

BCWMC administration and Feasibility Study
MPRB administration, bidding, and advertising costs
WSB Professional Services Agreement
WSB Professional Services Agreement Amendment #1
WSB Professional Services Agreement #2 (pending)
Contract for construction with Rachel Contracting (Base bid including
Alternate #2)
Change Order #lto the contract for construction

$870,495.00
$85,614.50

$ -Balance

PREVIOUS BOARD ACTIONS
August 5, 2015 (pending) Resolution ID #2777 Amending Professional Services

Agreement # C-37064 with WSB & Associates, Inc. Related to the
Restoration of the Bassett Creek Main Stem from Irving Avenue North to
Golden Valley Road Within Theodore Wirth Regional Park and Bassett 's
Creek Park in the Amount of $ $13,461.00 for a New Contract Total of
$152,363.00

April 15, 2015 Resolution 2015-172 Amending a Professional Services Agreement #C-

37064 with WSB & Associates, Inc. Related to the Restoration of the
Bassett Creek Main Stem from Irving Avenue North to Golden Valley
Road within Theodore Wirth Regional Park and Bassett 's Creek Park in
the Amount of $21,061.00 for a New Contract Total of $138,902.00

November 19, 2014 Resolution 2013-340 Awarding a Construction Contract to Rachel
Contracting, Inc., Including a Base Bid of $810,495.00 and Alternate #2
for $60,000.00, for a Contract Total in the Amount of $870,495.00 for the
Main Stem of Bassett Creek Restoration Project, Per O.P. 8007, Pending
Approval by City of Minneapolis Purchasing & Procurement and Civil
Rights Departments and Authorizing Administrative Use of a 5%
Construction Contingency Up to $42,800.00 for Necessary Construction
Change Orders that May Arise with the Contract

March 20, 2013 Resolution 2013-155 Approving a Cooperative Agreement with the Cities
of Minneapolis and Golden Valley for Bassett Creek Main Stem
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Restoration in Theodore Wirth Regional Park and Bassett's Creek Park

February 20, 2013 Community Engagement Plan-Bassett Creek Main Stem Erosion Repairs

Resolution 2013-111 Approving a Professional Services Agreement with
WSB & Associates, Inc. for Design and Construction Administration of the
Restoration of the Bassett Creek Main Stem from Irving Avenue North to
Golden Valley Road within Theodore Wirth Regional Park and Bassett's
Creek Park in the Amount of $117,841Using Funding Provided by the City
of Minneapolis in Cooperation with the Bassett Creek

January 16, 2013

RECOMMENDATION

Staff recommends approving Change Order No. 1 with Rachel Contracting, Inc., Contract C-
38995, for the Main Stem of Bassett Creek Restoration Project in Theodore Wirth Regional Park
in the amount of $85,614.50 for a new contract total of $956,109.50

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic Parks that shape city character and meet diverse community
needs;

Goal: Park Facility Renewal and Development respects history and focuses on
sustainability, accessibility, flexibility and beauty.

Vision Theme 2: Urban forests, natural areas and waters that endure and captivate

Goal: Residents, visitors, and workers enjoy opportunities to improve health
and fitness.
People connect through parks and recreation.Goal:

ATTACHMENTS:

01165-820 Change Order 1- Additional Trail Rachel Signed 06-15-15 (PDF)

Prepared By: Andrea Weber, Project Manager, Design and Project Management
Review:
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 08/05/2015 5:00 PM

07/20/2015 4:28 PM
07/23/2015 7:38 AM

07/23/2015 11:03 AM
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