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Resolution 2016-306

Resolution Approving Change Order Nos. 2 through 8 with Meisinger Construction
Company, Inc., Contract No. C-40850, for the Minneapolis Sculpture Garden

Reconstruction Project in the Amount of $253,715.00 for a New Contract Total of
$1,571,786.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-40850 with Meisinger Construction Company,
Inc. on April 6, 2016, for construction of the Minneapolis Sculpture Garden Reconstruction
project in the amount of $1,317,000.00;

Whereas, Change Order No. 1in the amount of $1,071.00 was previously approved and made a
part of the contract with Meisinger Construction Company, Inc.;

Whereas, Change Order Nos. 2 through 8, in the amounts of $151,093.00, $71,148.00,
$21,078.00, $5,397.00, -$1,777.00, $1,430.00, and $5,346.00, respectively, provide for
additional sculpture footings, conservatory modifications, removal of extensive tree roots at
building excavation, restroom building roof material change, and pressure washing loose paint
from the exposed conservatory structure;

Whereas, Staff and the project consultants have reviewed the costs related to Change Order
Nos. 2 through 8 and determined that the costs are prudent and appropriate;

Whereas, The Minneapolis Park and Recreation Board accepts a donation of $703,315.12 from
the Walker Art Center for the Minneapolis Sculpture Garden project;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order Nos. 2 through 8 is available from the MN General Obligation Construction Grant and
Walker Art Center, as applicable; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approve Change Order Nos. 2 through 8 with
Meisinger Construction Company, Inc., Contract No. C-40850, for construction of the
Minneapolis Sculpture Garden Reconstruction project in the amount of $253,715.00 for the
change orders for a new contract total of $1,571,786.00; and
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RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

November 2, 2016DATE:

SUBJECT: Resolution Approving Change Order Nos. 2 through 8 with Meisinger Construction
Company, Inc.,Contract No. C-40850, for the Minneapolis Sculpture Garden
Reconstruction Project in the Amount of $253,715.00 for a New Contract Total of
$1,571,786.00

BACKGROUND

This Board action considers approval of Construction Change Order Nos. 2 through 8 to
Contract No. C-40850 with Meisinger Construction Company, Inc. for construction of the
Minneapolis Sculpture Garden Reconstruction project for a total amount of change orders for
$253,715.00 for a new contract total of $1,571,786.00. The proposed changes add value to the
project and represent a prudent use of project funding. Any additional costs to the project that
are either directly related to Walker Art Center (WAC)-owned sculpture or solely upon request
of WAC are agreed to be reimbursed to the project by WAC and are noted below.

One previous change order was processed to account for required field changes/adjustments.
Included is a summary of change orders processed and completed to date.

Change Order No.1added additional hinges to the doors of the new restroom building.

Change Order No. 1 Amount MN G.O. Grant WAC
$1,071.00 $1,071.001 Hinges at Restroom building doors

Change Order Nos. 2, 4, and 6 provides footings for the new sculptures.

Change Order No. 3 provides curtain wall and structural repairs to the conservatory in order to
remove the glass and account for new snow and wind loads.

Change Order No. 5 provides additional work to remove extensive tree roots from existing
buried electrical wire for excavation for the new restroom building.
Change Order No. 7 provides additional cost to change roofing material to meet MN
sustainability guidelines.

Change Order No. 8 provides additional cost to pressure wash the newly-exposed structure of
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the conservatory building to clean and remove loose paint in preparation for new painting.
Change Order / Scope of work MN G.O. Grant WACAmount

$151,093.00
$71,148.00
$21,078.00

$5,397.00
-$1,777.00
$1,430.00
$5,346.00

$151,093.002 Sculpture footings
3 Conservatory repairs
4 Sculpture footings
5 Remove tree roots for excavation
6 Delete sculpture footing
7 Change roofing specification
8 Pressure wash conservatory

$71,148.00
$21,078.00

$5,397.00
-$1,777.00

$1,430.00
$5,346.00

Total $253,715.00 $83,321.00 $170,394.00

Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

Because of the limited time available for construction before frost and freeze, staff requests the
Board of Commissioners review these change orders at the Administration and Finance
Committee and full Board of Commissioners meeting on November 2, 2016.

FUNDING / COST SUMMARY

$10,977,696.12Sources
$8,500,000.00
$1,564,881.00

$209,500.00
$703,315.12

MN General Obligation (G.O.) Grant
MWMO Grant
2015 ERF Grant
Walker Art Center

$10,655,504.96Uses
$1,023,765.00

$657,444.00

$122,800.00

PSA -Oslund and Associates
PSA -M. A. Mortenson Company
PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting
PSAs -Geotechnical, Environmental Consulting, Special
Inspections and Structural Testing Services
Site survey and existing conditions documentation
Estimated MPRB project management fees
Other administrative/legal and miscellaneous

$166,130.54

$31,600.00
$250,000.00

$16,909.44

$285,956.55Site Preparation
MPRB estimated construction costs (mechanical contract,
Parade Park storage upgrade, construction site services, signage
allowance, low voltage contracts)

$568,063.98
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$1,912,071.06
$1,807,738.00

Construction Contract - Carl Bolander and Sons
Construction Contract - Margolis Company

Pending
Board

Approval
$170,537.00Change Order No. 3 - Margolis Company

$702,800.16Construction Contract - North Country Concrete, Inc.
Pending
Board

Approval
$129,500.23Change Order Nos. 2 & 3 - North Country Concrete, Inc.

$1,238,403.00
$1,318,071.00

Construction Contract - OlympiaTech Electrical Contractors, Inc.
Construction Contract - Meisinger Construction Company, Inc.

Pending
Board

Approval
$253,715.00Change Order Nos. 2-8 - Meisinger Construction Company, Inc.

$322,191.16Balance

RECOMMENDATION

Staff recommends approval of Change Order Nos. 2 through 8 with Meisinger Construction
Company, Inc., Contract No. C-40850, for construction of the Minneapolis Sculpture Garden
Reconstruction project in the amount of $253,715 for the change orders for a new contract
total of $1,571,786.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

ATTACHMENTS:

MSG - Meisinger CO#2-8 (PDF)

MSG - WAC reimbursement prelim 2016-10-18 (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 11/02/2016 5:00 PM

10/19/2016 12:09 PM
10/21/2016 9:25 AM

10/21/2016 12:18 PM
10/23/2016 9:27 PM
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