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Resolution 2016-313

Resolution Approving Change Order Nos. 3 & 4 with Margolis Company, Contract No.
C-40936, for the Minneapolis Sculpture Garden Reconstruction Project in the Amount of

$332,240.00 for a New Contract Total of $2,139,978, and Accepting Donation of
$80,476.73 from Walker Art Center Toward These Change Orders

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, MPRB entered into Contract No. C-40936 with Margolis Company on April 6, 2016,
for construction of the Minneapolis Sculpture Garden Reconstruction project in the amount of
$1,669,483;

Whereas, Change Order Nos. 1 and 2, in the total amount of $138,255.00, being within the
approved contingency amount, were approved administratively and made a part of the
contract with Margolis Company;

Whereas, Change Order Nos. 3 and 4, in the total amount of $332,240.00, provide for planting
and turf changes, landscape edging changes, additional granite retaining wall repair, granite
plazas for sculpture, irrigation modifications, added well meter and water lines added to supply
sculpture fountain, and additional scope at the south boundary along Vineland Place;

Whereas, Staff and the project consultants have reviewed the costs related to Change Order
Nos. 3 and 4 and determined that the costs are prudent and appropriate;

Whereas, The Minneapolis Park and Recreation Board recognizes a donation of $687,848.12
from the Walker Art Center for the Minneapolis Sculpture Garden project;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order Nos. 3 and 4 is available from MN General Obligation Construction Grant and Walker Art
Center, as applicable; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approve Change Order Nos. 3 and 4 with Margolis
Company, Contract No. C-40936 for construction of the Minneapolis Sculpture Garden
Reconstruction project in the amount of $332,240.00 for a new contract total of $2,139,978.00;

RESOLVED, That the Board of Commissioners accept donation of $80,476.73 from Walker Art
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Center toward these change orders; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

November 16, 2016DATE:

SUBJECT: Resolution Approving Change Order Nos. 3 & 4 with Margolis Company, Contract No. C-

40936, for the Minneapolis Sculpture Garden Reconstruction Project in the Amount of
$332,240.00 for a New Contract Total of $2,139,978, and Accepting Donation of
$80,476.73 from Walker Art Center Toward These Change Orders

BACKGROUND

This Board action considers approval of Construction Change Order Nos. 3 and 4 for the total
amount of $332,240.00 to Contract No. C-40936 with Margolis Company for the Minneapolis
Sculpture Garden Reconstruction project for a new contract total of $2,139,978.00, and accept
donation of $80,476.73 from Walker Art Center toward these change orders. The proposed
changes add value to the project and represent a prudent use of project funding. Any additional
costs to the project that are either directly related to Walker Art Center (WAC)-owned
sculpture or solely upon request of WAC are agreed to be reimbursed to the project by WAC
and are noted below.

Two previous change orders have been processed to account for unforeseen conditions and
required field changes/adjustments. Included is a summary of change orders completed to
date.

Change Order No. 1 included planting and turf modifications, change to the pond edge
treatment, additional enhanced lawn for improved stormwater infiltration, irrigation controls
to maintain Parade Field during construction, and new fountain supply and controls.

Change Order No. 1 Amount MN G.O. Grant WAC
-$7790.00

$285.00
$27,150.00

$2,525.00
$7,710.00

-$7790.00Planting and sod changes
Change pond edge treatment
Additional enhanced lawn
Irrigation controls
Fountain supply and controls

$285.00
$27,150.00

$2,525.00

$29,880.00 $29,595.00 $285.00Totals

Change Order No. 2: included irrigation pumps at underground water storage system.
Change Order No. 2 Amount MN G.O. Grant WAC
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$108,375.00 $108,375.00Irrigation pumps

Change Order No. 3 provides for planting and turf changes, ground cover modification under
one sculpture, additional granite retaining wall repair and geotextile fabric installation, granite
plazas for sculpture, irrigation modifications, and water lines to supply sculpture fountain.

Change Order No. 3 Amount MN G.O. Grant WAC
$8,630.00
$6,900.00

-$7,240.00
$27,960.00

$2,395.00
$35,570.00
$76,840.00

$6,440.00
$8,582.00
$4,460.00

$8,630.00Hodges trees
30' wide sod band along Lyndale
Durant delete pea gravel
Resetting granite caps
Geotextile fabric up back of granite wall
Additional resetting granite walls
Granite plazas
Add quick couplers
Modifications to irrigation system
Water service to fountain

$6,900.00
-$7,240.00

$27,960.00
$2,395.00

$35,570.00
$76,840.00

$6,440.00
$8,582.00
$4,460.00

Totals $170,537.00 $92,307.00 $78,230.00

Change Order No. 4 provides for landscape edging changes at arbor and conservatory; change
to sod in lieu of seed at quads, lily pads, and great lawn; added scope along Vineland Place;
change planting related to sculpture; and change from sod to seed along Lyndale.

Change Order No. 4 MN G.O. GrantAmount WAC
Rock and edging at arbor
Sod at quads, lily pads, and great lawn
Vineland changes
Arborvitae for sculpture
Well meter
Landscaping edging at conservatory
Relocate trees
Change from sod to seed along Lyndale
Delete iris at pond

$8,335.00
$89,005.00
$50,566.00

$1,695.00
$1,285.00

$13,340.00
$2,255.00

-$3,278.00
-$1,500.00

$8,335.00
$87,063.27 $1,941.73
$50,566.00

$1,695.00
$1,285.00

$13,340.00
$2,255.00

-$3,278.00
-$1,500.00

Totals $161,703.00 $158,066.27 $3,636.73

Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

FUNDING / COST SUMMARY

The sources shown below reflect a gift from Walker Art Center in the amount of $687,848.12.
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The amount accepted by the Board of Commissioners on 11/2/2016 was $703,315.12. Since
that date, errors were discovered in the provided documentation. However, funding for other
WAC-related work in the Sculpture Garden in excess of $703,315.12 is under review. The total
gift amount to the Minneapolis Sculpture Garden project from Walker Art Center will continue
to be adjusted with future change orders.

$10,962,229.12Sources
$8,500,000.00
$1,564,881.00

$209,500.00
$687,848.12

MN General Obligation (G.O.) Grant
MWMO Grant
2015 ERF Grant
Walker Art Center

$10,864,636.77Uses
$1,023,765.00

$53,149.00

$657,444.00

$85,800.00

PSA - Oslund and Associates
Amendment No. 5 to PSA with Oslund and
Associates
PSA -M. A. Mortenson Company
PSAs - Predesign Consultant, Programming
Consultant, additional Structural Consulting
PSAs -Geotechnical, Environmental Consulting,
Special Inspections and Structural Testing
Services
Site survey and existing conditions
documentation
Estimated MPRB project management fees

Other administrative/legal and miscellaneous

Pending Board
Approval

$166,130.54

$31,600.00

$250,000.00

$16,909.44

$285,956.55Site Preparation
MPRB estimated construction costs (mechanical
contract, Parade Park storage upgrade,
construction site services, signage allowance,
low voltage contracts)

$568,063.98

$1,942,085.87
$1,807,738.00

$332,240.00

Construction Contract - Carl Bolander and Sons
Construction Contract - Margolis Company

Change Order No. 3 & 4 - Margolis Company

Construction Contract - North Country
Concrete, Inc.

Pending Board
Approval

$832,300.39
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Construction Contract - OlympiaTech Electrical
Contractors, Inc.
Construction Contract - Meisinger Construction
Company, Inc.
Change Order No. 9 - Meisinger Construction
Company, Inc.

$1,238,403.00

$1,571,786.00

Pending Board
Approval$1,265.00

$97,592.35Balance

RECOMMENDATION

Staff recommends the approval of Change Order Nos. 3 and 4 with Margolis Company,Contract
No. C-40936, for construction of the Minneapolis Sculpture Garden Reconstruction project, in
the amount of $332,240.00 for a new contract total of $2,139,978.00, and accept donation of
$80,476.73 from Walker Art Center toward these change orders. This action is supported by the
following vision and goal statements in the MPRB 2007-2020 Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

ATTACHMENTS:

MSG - Margolis CO#3

MSG - Margolis CO#4

(PDF)

(PDF)

MSG - WAC reimbursement prelim 2016-11-02 (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 11/16/2016 5:00 PM

11/03/20161:21PM
11/04/2016 6:24 AM

11/04/2016 10:20 AM
11/08/2016 7:07 AM
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