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Resolution 2016-314

Resolution Approving Change Order No. 9 with Meisinger Construction Company, Inc.,
Contract No. C-40850, for the Minneapolis Sculpture Garden Reconstruction Project in

the Amount of $1,265.00 for a New Contract Total of $1,573,051.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-40850 with Meisinger Construction Company,
Inc. on April 6, 2016, for construction of the Minneapolis Sculpture Garden Reconstruction
project in the amount of $1,317,000.00;

Whereas, Change Order No.1in the amount of $1,071, being within the approved contingency
amount, was approved administratively and made a part of the contract with Meisinger
Construction Company;;

Whereas, Change Order Nos. 2 through 8, in the total amount of $253,715.00, were approved
by the Board and made part of the contract with Meisinger Construction Company;

Whereas, Change Order No. 9, in the amount of $1,265.00, provides for changes in screening of
equipment and added mechanical louvers;

Whereas, MPRB Staff and the project consultants have reviewed the costs related to Change
Order No. 9 and determined that the costs are prudent and appropriate;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 9 is available from the MN General Obligation Construction Grant; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 9 with Meisinger
Construction Company, Inc., Contract No. C-40850, for construction of the Minneapolis
Sculpture Garden Reconstruction project in the amount of $1,265.00 for the change orders for
a new contract total of $1,573,051.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

November 16, 2016DATE:

SUBJECT: Resolution Approving Change Order No. 9 with Meisinger Construction Company, Inc.,
Contract No. C-40850, for the Minneapolis Sculpture Garden Reconstruction Project in
the Amount of $1,265.00 for a New Contract Total of $1,573,051.00

BACKGROUND

This Board action considers approval of Construction Change Order No. 9 to Contract No. C-

40850 with Meisinger Construction Company, Inc. for construction of the Minneapolis
Sculpture Garden Reconstruction project for $1,265.00 for a new contract total of
$1,573,051.00. The proposed changes add value to the project and represent a prudent use of
project funding.

Eight (8) previous change orders were processed to account for required field
changes/adjustments and MPRB/WAC requests. Included is a summary of change orders
processed and completed to date.

Change Order / Scope of work Amount MN G.O. Grant WAC

$1,071.00
$151,093.00

$71,148.00
$21,078.00

$5,397.00
-$1,777.00
$1,430.00
$5,346.00

$1,071.001 Hinges at Restroom building doors
2 Sculpture footings
3 Conservatory repairs
4 Sculpture footings
5 Remove tree roots for excavation
6 Delete sculpture footing
7 Change roofing specification
8 Pressure wash conservatory

$151,093.00
$71,148.00

$21,078.00
$5,397.00

-$1,777.00
$1,430.00
$5,346.00

$254,786.00 $84,392.00 $170,394.00Total

Change Order No. 9 provides for changes to screening of utility equipment for project cost
savings and adding mechanical louvers that were missed from the work scopes defined in the
bidding documents.

Change Order / Scope of work Amount MN G.O. Grant WAC

$1,265.00 $1,265.009 Utility screen and mechanical louvers
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$1,265.00 $1,265.00Total

Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

FUNDING / COST SUMMARY

The sources shown below reflect a gift from Walker Art Center in the amount of $687,848.12.
The amount accepted by the Board on 11/2/2016 was $703,315.12. Since that date, errors
were discovered in the provided documentation. However, funding for additional WAC-related
work in the Sculpture Garden in excess of $703,315.12 is under review. The total gift amount to
the Minneapolis Sculpture Garden project from Walker Art Center will continue to adjust with
upcoming change orders.

$10,962,229.12Sources

$8,500,000.00

$1,564,881.00

$209,500.00

$687,848.12

MN General Obligation (G.O.) Grant
MWMO Grant

2015 ERF Grant

Walker Art Center

$10,864,636.77Uses
$1,023,765.00PSA - Oslund and Associates

Pending Board
Approval$53,149.00Amendment No. 5 to PSA with Oslund and Associates

$657,444.00PSA -M. A. Mortenson Company

PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting

PSAs -Geotechnical, Environmental Consulting,
Special Inspections and Structural Testing Services

Site survey and existing conditions documentation
Estimated MPRB project management fees

$85,800.00

$166,130.54

$31,600.00

$250,000.00

$16,909.44Other administrative/legal and miscellaneous

$285,956.55Site Preparation
MPRB estimated construction costs (mechanical
contract, Parade Park storage upgrade, construction
site services, signage allowance, low voltage contracts)

$568,063.98

$1,942,085.87Construction Contract - Carl Bolander and Sons
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$1,807,738.00Construction Contract - Margolis Company
Pending Board

Approval$332,240.00Change Order No. 3 & 4 - Margolis Company

$832,300.39Construction Contract - North Country Concrete, Inc.
Construction Contract - OlympiaTech Electrical
Contractors, Inc.
Construction Contract - Meisinger Construction
Company, Inc.
Change Order No. 9 - Meisinger Construction
Company, Inc.

$1,238,403.00

$1,571,786.00

Pending Board
Approval$1,265.00

$97,592.35Balance

RECOMMENDATION

Staff recommends the Board of Commissioners approves Change Order No. 9 with Meisinger
Construction Company, Inc., Contract No. C-40850, for construction of the Minneapolis
Sculpture Garden Reconstruction project in the amount of $1,265.00 for a new contract total of
$1,573,051.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

ATTACHMENTS:

MSG - MeisingerCO#9 (PDF)

MSG - WAC reimbursement prelim 2016-11-02 (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board

11/03/2016 1:19 PM
11/04/2016 6:28 AM

11/04/2016 10:24 AM
11/07/2016 3:53 PM

Pending 11/16/2016 5:00 PM
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