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Resolution 2016-316

Resolution Amending Professional Services Agreement No. C-38636 with Oslund and
Associates Related to Additional Design Services for the Minneapolis Sculpture Garden

Reconstruction Project in the Amount of $53,149.00 for a New Contract Total of
$1,076,914.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered in to a Professional Services Agreement with Oslund and
Associates for the Minneapolis Sculpture Garden Reconstruction project on September 17,
2014, for $772,500;

Whereas, The Board of Commissioners approved previous amendments to the Professional
Services Agreement with Oslund and Associates: Amendment No. 2 on June 3, 2015, for
$27,452.00, Amendment No. 3 on August 19, 2015, for $168,368.00, and Amendment No. 4 on
May 18, 2016 for $55,455.00, for a revised total of $1,023,765.00;

Whereas, It is necessary to make a change in the Professional Services Agreement for
evaluation and observation of the conservatory structure and design modifications during
construction;

Whereas, Oslund and Associates and their consultants propose to perform the required
additional design services for an amount of $53,149;

Whereas, MPRB staff has reviewed the additional services and associated fees proposed by
Oslund and Associates and their consultants and find them prudent and necessary; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approve Amendment No. 5 to Professional
Services Agreement No. C-38636 with Oslund and Associates related to additional design
services for the Minneapolis Sculpture Garden Reconstruction project in the amount of
$53,149.00 for a new contract total of $1,076,914.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

November 16, 2016DATE:

Resolution Amending Professional Services Agreement No. C-38636 with Oslund and
Associates Related to Additional Design Services for the Minneapolis Sculpture Garden
Reconstruction Project in the Amount of $53,149.00 for a New Contract Total of
$1,076,914.00

SUBJECT:

BACKGROUND

This action increases Professional Services Agreement (PSA) No. C-38636 with Oslund and
Associates in the amount of $53,149.00 for the Minneapolis Sculpture Garden Reconstruction
project for a new contract total of $1,076,914.00. Additional design services are needed for (1)
evaluation and observation of the conservatory structure and (2) design modifications during
construction.

One of the unique design elements for the reconstruction of the Minneapolis Sculpture Garden
is removing the glass walls from the Cowles Conservatory, essentially creating a glass-roofed,
open-air pavilion. This significant change to the structure reduces the overall operational costs
as well as transforms the southwest area of the garden. However, removing the walls requires
additional evaluation of the structure in response to increased wind uplift loads and increased
snow loads. During evaluation of the structure, the testing agency discovered that not all of the
structural connections were intact per the original building documentation. The request for
additional services in the amount of $37,149.00, dated June 30, 2016, includes coordination,
evaluation, design, construction administration, and follow up assessments to address the
unique needs for the transformation of the Cowles Conservatory.

During construction, multiple changes to the contract documents are required in response to
unforeseen conditions and requests by the MPRB staff. Included in these changes are:
coordinating concrete pads for new parking pay boxes, adding trees to batter's eye location at
Parade Field, modifications to the pond outlet due to the final design of the underground water
storage design, adding 12 trees into the project, grading changes required due to inaccurate
spot elevations on existing drawings, added signage, changes in rock mulch to improve
maintenance needs, and modify catch basin locations to improve drainage. The request for
additional services in the amount of $2,300, dated October 12, 2016, and $13,700, dated
October 18, 2016, includes additional work for the landscape architect and civil engineer to
coordinate and document the changes.
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Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

FUNDING / COST SUMMARY

$10,962,229.12Sources

$8,500,000.00

$1,564,881.00

$209,500.00

$687,848.12

MN General Obligation (G.O.) Grant
MWMO Grant

2015 ERF Grant
Walker Art Center

$10,864,636.77Uses
$1,023,765.00PSA - Oslund and Associates

Pending Board
Approval$53,149.00Amendment No. 5 to PSA with Oslund and Associates

$657,444.00PSA -M. A. Mortenson Company
PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting
PSAs -Geotechnical, Environmental Consulting,
Special Inspections and Structural Testing Services

Site survey and existing conditions documentation
Estimated MPRB project management fees
Other administrative/legal and miscellaneous

$85,800.00

$166,130.54

$31,600.00

$250,000.00

$16,909.44

$285,956.55Site Preparation
MPRB estimated construction costs (mechanical
contract, Parade Park storage upgrade, construction
site services, signage allowance, low voltage contracts)

$568,063.98

$1,942,085.87

$1,807,738.00

Construction Contract - Carl Bolander and Sons

Construction Contract - Margolis Company
Pending Board

Approval$332,240.00Change Order No. 3 & 4 - Margolis Company

$832,300.39Construction Contract - North Country Concrete, Inc.
Construction Contract - OlympiaTech Electrical
Contractors, Inc.
Construction Contract - Meisinger Construction
Company, Inc.
Change Order No. 9 - Meisinger Construction
Company, Inc.

$1,238,403.00

$1,571,786.00

Pending Board
Approval$1,265.00

$97,592.35Balance
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RECOMMENDATION

Staff recommends that the Board of Commissioners amend Professional Services Agreement
No. C-38636 with Oslund and Associates related to additional design services for the
Minneapolis Sculpture Garden Reconstruction project in the amount of $53,149.00 for a new
contract total of $1,076,914.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape and evolving city.

ATTACHMENTS:

Conservatory Evaluation_Additional service_6-30-16 (PDF)

Additional Service (2) 10-12-16_MPRB (PDF)

Additional Service (3) 10-18-16_MPRB (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 11/16/2016 5:00 PM

11/03/20161:28 PM
11/04/2016 6:37 AM

11/04/2016 10:22 AM
11/08/2016 7:31AM
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