4.5

Resolution 2016-352

Resolution Approving Change Order Nos. 10 through 15 with Meisinger Construction
Company, Inc., Contract No. C-40850, for the Minneapolis Sculpture Garden
Reconstruction Project in the Amount of $78,482.00 for a New Contract Total of
$1,651,533.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-40850 with Meisinger Construction Company,
Inc. on April 6, 2016, for construction of the Minneapolis Sculpture Garden Reconstruction
project in the amount of $1,317,000.00;

Whereas, Change Order No. 1 in the amount of $1,071, being within the approved contingency
amount, was approved administratively and made a part of the contract with Meisinger
Construction Company;

Whereas, Change Order Nos. 2 through 9, in the total amount of $256,051.00, were approved
by the Board of Commissioners and made part of the contract with Meisinger Construction
Company;

Whereas, Change Order Nos. 10 through 15, in the total amount of $78,482.00, provide for
modifications to the arbor, sculpture footings, and additional art barriers requested by Walker
Art Center; an additional mechanical louver; groundwater pumping and re-grading at the new
restroom building; signage footings; and column modifications in the conservatory;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order Nos. 10 through 15 and determined that the costs are prudent and appropriate;

Whereas, Walker Art Center has committed $57,521.00 to cover the proposed additional scope
of work included in Change Order Nos. 10 through 15 which was requested by Walker Art
Center; and

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order Nos. 10 through 15 is available from the MN General Obligation Construction Grant, as

applicable; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions “Dynamic parks that shape city character and meet diverse community needs;”
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RESOLVED, That the Board of Commissioners approve Change Order Nos. 10 through 15 with
Meisinger Construction Company, Inc., Contract No. C-40850, for construction of the
Minneapolis Sculpture Garden Reconstruction project in the total amount of $78,482.00 for a
new contract total of $1,651,533.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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TO: Administration & Finance Committee

FROM: Michael Schroeder,

DATE: December 21, 2016

SUBJECT: Resolution Approving Change Order Nos. 10 through 15 with Meisinger Construction
Company, Inc., Contract No. C-40850, for the Minneapolis Sculpture Garden
Reconstruction Project in the Amount of $78,482.00 for a New Contract Total of
$1,651,533.00

BACKGROUND

This Board action considers approval of Construction Change Order Nos. 10 through 15 to
Contract No. C-40850 with Meisinger Construction Company, Inc. for construction of the
Minneapolis Sculpture Garden Reconstruction project for a total of $78,482.00 for a new
contract total of $1,651,533.00. The proposed changes add value to the project and represent a
prudent use of project funding. Any additional costs to the project that are either directly
related to Walker Art Center (WAC)-owned sculpture or solely upon request of WAC are agreed
to be reimbursed to the project by WAC and are noted below.

Nine previous change orders have been processed for this contractor on this project. Included is
a summary of change orders completed to date.

Change Order / Scope of work Amount MN G.O. Grant WAC
1 | Hinges at Restroom building doors $1,071.00 $1,071.00
2 Sculpture footings $151,093.00 $151,093.00
3 | Conservatory repairs $71,148.00 $71,148.00
4 | Sculpture footings $21,078.00 $21,078.00
5 | Remove tree roots for excavation $5,397.00 $5,397.00
6  Delete sculpture footing -$1,777.00 -$1,777.00
7 | Change roofing specification $1,430.00 $1,430.00
8  Pressure wash conservatory $5,346.00 $5,346.00
9  Utility screen and mechanical louvers $1,265.00 $1,265.00
| Total ~ $256,051.00 $85,657.00 $170,394.00

Change Order No. 10 includes demolition of a portion of the arbor and additional art barriers at
the request of WAC. WAC has committed funding for this change order.
Change Order No. 11 includes sculpture footings and base plates at the request of WAC. WAC
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has committed funding for this change order.

Change Order No. 12 includes a stainless steel louver in the new restroom building.

Change Order No. 13 includes pumping out groundwater and re-grading the site around the
new restroom building. In addition, sculpture footings at the request of WAC which WAC has
committed funding for this change order.

Change Order No. 14 includes footings for new monument and directional signage within the
sculpture garden. The signage had not been fully designed when the bid documents were
issued.

Change Order No. 15 includes demolition of steel column base protection in the conservatory
building which were not aesthetically acceptable and may pose a tripping hazard.

4.5

Change Order / Scope of work Amount MN G.O. Grant WAC
10 Rem'ove section of arbor and add art $23,513.00 $23,513.00
barriers
11  Sculpture footings and accessories $25,598.00 $25,598.00
12 ' Stainless steel louver $1,540.00 $1,540.00
13 Pump groundwater and sculpture $11,214.00 $2,804.00 $8,410.00
footings
14  Signage footings $15,297.00 $15,297.00
15 Removg steel column base $1320.00 $1.320.00
protection
Total $78,482.00 $20,961.00 $57,521.00
Original Contract Amount $1,317,000.00
Total Change Orders to date $256,051.00
Total Contract Amount to date $1,573,051.00
Proposed Change Order Nos. 10-15 $78,482.00
Proposed New Contract Amount | $1,651,533.00

Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

Staff requests the Board of Commissioners review this change order at committee and full
Board at the December 21, 2016 meeting.

FUNDING / COST SUMMARY

Sources

$10,995,715.39

MN General Obligation (G.0.) Grant
MWMO Grant
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2015 ERF Grant
Walker Art Center

$209,500.00
$721,334.39

4.5

Uses

$10,979,417.80

PSA - Oslund and Associates

PSA — M. A. Mortenson Company

PSAs — Predesign Consultant, Programming Consultant,
additional Structural Consulting

PSAs — Geotechnical, Environmental Consulting, Special
Inspections and Structural Testing Services

Site survey and existing conditions documentation
Estimated MPRB project management fees

Other administrative/legal and miscellaneous

Site Preparation

MPRB estimated construction costs (mechanical contract,
Parade Park storage upgrade, construction site services,
signage allowance, low voltage contracts)

Construction Contract - Carl Bolander and Sons
Construction Contract - Margolis Company

Construction Contract - North Country Concrete, Inc.

$1,076,914.00
$657,444.00

$85,800.00

$166,130.54

$31,600.00
$220,000.00
$22,210.55

$285,956.57

$546,666.98

$1,951,161.63
$2,139,978.00
$832,300.39

Pending Board

Change Order No. 4 - North Country Concrete, Inc. $1,390.14
Approval
Construction Contract - OlympiaTech Electrical Contractors, Inc. $1,310,332.00
Construction Contract - Meisinger Construction Company, Inc. $1,573,051.00
Change Order Nos. 10-15 - Meisinger Construction Company, $78482.00 Pending Board
Inc. Approval
Balance $16,297.59

RECOMMENDATION

Staff recommends approval of Construction Change Order Nos. 10 through 15 to Contract No.
C-40850 with Meisinger Construction Company, Inc., for construction of the Minneapolis
Sculpture Garden Reconstruction project for a total of $78,482.00 for a new contract total of
$1,651,533.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.
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Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

ATTACHMENTS:

. MSG - Meisinger CO#10-15  (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:

Cindy Anderson Completed  12/05/2016 3:47 PM

Cliff Swenson Completed 12/06/2016 12:49 PM

Michael Schroeder Completed  12/08/2016 2:15 PM
Jayne Miller Completed 12/11/2016 4:57 PM

Administration & Finance Committee Pending 12/21/2016 5:40 PM
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