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Resolution 2017-125

Resolution Approving Change Order Nos. 16 & 17 with Meisinger Construction
Company, Inc., Contract No. C-40850, for the Minneapolis Sculpture Garden

Reconstruction Project in the Amount of $5,458.00 for a New Contract Total of
$1,656,991.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-40850 with Meisinger Construction Company,
Inc. on April 6, 2016, for construction of the Minneapolis Sculpture Garden Reconstruction
project in the amount of $1,317,000.00;

Whereas, Change Order No.1in the amount of $1,071, being within the approved contingency
amount, was approved administratively and made a part of the contract with Meisinger
Construction Company;

Whereas, Change Order Nos. 2 through 15, in the total amount of $333,462.00, were approved
by the Board of Commissioners and made part of the contract with Meisinger Construction
Company;

Whereas, Change Order Nos. 16 & 17, in the total amount of $5,458.00, provide for sculpture
bases and modified hinges for the restroom building doors;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order Nos. 16 & 17 and determined that the costs are prudent and appropriate;

Whereas, Walker Art Center has committed $1,804.00 to cover the proposed additional scope
of work included in Change Order No. 16 which was requested by Walker Art Center;

Whereas, Funding sufficient to cover the proposed additional scope of work related to Change
Order No. 17 is available from the MN General Obligation Construction Grant; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approve Change Order Nos. 16 and 17 with
Meisinger Construction Company, Inc., Contract No. C-40850, for construction of the
Minneapolis Sculpture Garden Reconstruction project in the total amount of $5,458.00 for a
new contract total of $1,656,991.00; and
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RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Administration & Finance CommitteeTO:

Michael Schroeder,FROM:

February 15, 2017DATE:

SUBJECT: Resolution Approving Change Order Nos. 16 & 17 with Meisinger Construction
Company, Inc.,Contract No. C-40850, for the Minneapolis Sculpture Garden
Reconstruction Project in the Amount of $5,458.00 for a New Contract Total of
$1,656,991.00

BACKGROUND

This Board action considers approval of Change Order Nos. 16 & 17 to Contract No. C-40850
with Meisinger Construction Company, Inc. for construction of the Minneapolis Sculpture
Garden Reconstruction project for a total of $5,458.00 for a new contract total of
$1,656,991.00. The proposed changes add value to the project and represent a prudent use of
project funding. Any additional costs to the project that are either directly related to Walker Art
Center (WAC)-owned sculpture or solely upon request of WAC will be reimbursed to the project
by WAC and are noted below.

Fifteen previous change orders have been processed for this contractor on this project.
Included is a summary of change orders completed to date.

Change Order / Scope of work
1 Flinges at Restroom building doors
2 Sculpture footings
3 Conservatory repairs
4 Sculpture footings
5 Remove tree roots for excavation
6 Delete sculpture footing
7 Change roofing specification
8 Pressure wash conservatory

9 Utility screen and mechanical louvers
Remove section of arbor and add art
barriers

11 Sculpture footings and accessories
12 Stainless steel louver
13 Pump groundwater and sculpture

Amount MN G.O. Grant
$1,071.00

$151,093.00
$71,148.00
$21,078.00

$5,397.00 $5,397.00
-$1,777.00
$1,430.00

$5,346.00

$1,265.00

$23,513.00

$25,598.00
$1,540.00

$11,214.00

WAC
$1,071.00
$2,911.00 $148,182.00

$71,148.00 |
$21,078.00

-$1,777.00
$1,430.00
$5,346.00
$1,265.00

$23,513.00

$25,598.00
$1,540.00
$2,804.00 $8,410.00
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footings

14 Signage footings

15 Remove steel column base
protection

$15,297.00 $15,297.00

$1,320.00 $1,320.00 |
Total $334,533.00 $109,529.00 $225,004.00

Change Order No. 16 includes additional sculpture base. WAC has committed funding for this
change order.
Change Order No. 17 includes modified hinges for the restroom building doors because the
weight of the doors is not allowing the doors to operate properly.

Change Order / Scope of work
16 Sculpture base
17 Restroom building door hinges

Amount MN G.O. Grant
$1,804.00
$3,654.00 $3,654.00

WAC
$1,804.00

$5,458.00 $3,654.00 I $1,804.00Total

$1,317,000.00
$334,533.00

$1,651,533.00
$5,458.00

Original Contract Amount
Total Change Orders to date
Total Contract Amount to date

Proposed Change Order Nos. 16 & 17
Proposed New Contract Amount $1,656,991.00

Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

Staff requests the Board of Commissioners review and approve this change order at committee
and full Board at the February1,2017, meeting.

FUNDING / COST SUMMARY

$10,995,715.52Sources

$8,500,000.00

$1,564,881.00

$209,500.00

$721,334.52

MN General Obligation (G.O.) Grant

MWMO Grant

2015 ERF Grant

Walker Art Center

$10,991,507.46Uses

$1,076,914.00

$657,444.00

PSA - Oslund and Associates

PSA - M. A. Mortenson Company
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PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting
PSAs - Geotechnical, Environmental Consulting, Special
Inspections and Structural Testing Services
Site survey and existing conditions documentation

Estimated MPRB project management fees
Other administrative/legal and miscellaneous

$85,800.00

$166,130.54

$31,600.00

$220,000.00

$22,210.55

$285,956.57Site Preparation
MPRB estimated construction costs (mechanical contract,
Parade Park storage upgrade, construction site services,
signage allowance, low voltage contracts)

$553,298.64

$1,951,161.63

$2,139,978.00

$833,690.53

$1,310,332.00

$1,651,533.00

Construction Contract - Carl Bolander and Sons

Construction Contract - Margolis Company

Construction Contract - North Country Concrete, Inc.
Construction Contract - OlympiaTech Electrical Contractors, Inc.
Construction Contract - Meisinger Construction Company, Inc.
Change Order Nos. 16 & 17 - Meisinger Construction Company, Pending Board

Approval$5,458.00
Inc.

$4,208.06Balance

RECOMMENDATION

Staff recommends approval of Change Order Nos. 16 & 17 to Contract No. C-40850 with
Meisinger Construction Company, Inc., for construction of the Minneapolis Sculpture Garden
Reconstruction project for a total of $5,458 for a new contract total of $1,656,991.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

HISTORY:

02/01/17 Administration & Finance Committee ADOPTED

ATTACHMENTS:

(PDF)MSG - Meisinger CO#16
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MSG - Meisinger C0#17 (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Administration & Finance Committee
Minneapolis Park and Recreation Board

01/12/2017 4:37 PM
01/13/2017 9:49 AM

01/23/20171:39 PM
01/23/2017 4:52 PM

Completed
Pending

02/01/2017 5:10 PM
02/15/2017 5:00 PM
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