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Resolution 2017-133

Resolution Approving Change Order No. 6 with Carl Bolander & Sons Company,
Contract No. C-40834, for the Minneapolis Sculpture Garden Reconstruction Project in

the Amount of $140,575.00 for a New Contract Total of $2,091,736.63

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-40834 with Carl Bolander and Sons Company
on April 6, 2016, for construction of the Minneapolis Sculpture Garden Reconstruction project
in the amount of $1,790,000.00;

Whereas, Change Order Nos.1-5 in the total amount of $161,161.63, being within the approved
contingency amount, were approved administratively and made a part of the contract with Carl
Bolander and Sons Company;

Whereas, Change Order No. 6, in the amount of $140,575.00, provides for new sculpture
foundations requested by Walker Art Center;

Whereas, Walker Art Center staff and consultants, MPRB staff, and the project consultants have
reviewed the costs related to Change Order No. 6 and determined that the costs are prudent
and appropriate;

Whereas, Walker Art Center has committed $140,575.00 to cover the proposed additional
scope of work included in Change Order No. 6 which was requested by Walker Art Center; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approve Change Order No. 6 with Carl Bolander
and Sons Company, Contract No. C-40834, for construction of the Minneapolis Sculpture
Garden Reconstruction project in the total amount of $140,575.00 for a new contract total of
$2,091,736.63; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Administration & Finance CommitteeTO:

Michael Schroeder,FROM:

February 15, 2017DATE:

SUBJECT: Resolution Approving Change Order No. 6 with Carl Bolander & Sons Company, Contract
No. C-40834, for the Minneapolis Sculpture Garden Reconstruction Project in the
Amount of $140,575.00 for a New Contract Total of $2,091,736.63

BACKGROUND

This Board action considers approval of Construction Change Order No. 6 with Carl Bolander
and Sons Company, Contract No. C-40834, for construction of the Minneapolis Sculpture
Garden Reconstruction project in the total amount of $140,575.00 for a new contract total of
$2,091,736.63. The proposed changes add value to the project and represent a prudent use of
project funding. Additional costs to the project that are either directly related to Walker Art
Center (WAC)-owned sculpture or solely upon request of WAC are agreed to be reimbursed to
the project by WAC and are noted below.

Five previous change orders have been processed administratively for this contractor on this
project as the total was within the contingency amount. Following is a summary of change
orders completed to date with descriptions below:

Change Order /
Scope of work

Change cistern capacity
1 from 100,00 gallons to

80,000 gallons (deduct)
2 Contaminated soils

3
Change to pipe gallery
from cistern (deduct),

3
Add drain tile at
enhanced turf
Unforeseen conditions:
demo grade beams and
pile caps, tree roots,

3 abatement, tree
removal, changed
grading, relay storm
sewer

MNG.O.
Grant MWMO ERF GrantAmount WAC

-$30,000.00 $30,000.00

$152,071.06

-$47,000.00

$152,071.06

$47,000.00

$21,376.00 $21,376.00

$16,503.00 $16,503.00
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$20,320.00 $20,320.003 Irrigation lines to pond
Redig sculpture footings,

3
sculpture sidewalk and
drainage, sculpture
plaza base course

^
Sculpture soil
corrections

^
Regrade & soil
corrections
Sculpture soil

5 corrections and footing
demo

$15,052.60 $15,052.60

$3,763.21 $3,763.21

$7,717.76 $7,717.76

$1,358.00$1,358.00

Total $161,161.63 | $44,540.76 | $20,173.81 -$55,624.00 $152,071.06

Change Order No. 1 changed the capacity of the underground water storage from 100,000
gallons to 80,000 gallons at the recommendation of the MWMO (deduct).

Change Order No. 2 includes costs associated with contaminated soils removal which are
covered by the Hennepin County Environmental Response Fund (ERF) grant.

Change Order No. 3 costs to change the underground water storage cistern to a pipe gallery
(deduct) and add drain tile at the enhanced turf areas (all reviewed and approved by MWMO);
unforeseen conditions such as grade beams and pile caps, tree roots, abatement; adding irrigation
lines to the pond; and WAC sculpture-related work.

Change Order No. 4 includes WAC sculpture-related work.

Change Order No. 5 includes regrading the path along the conservatory due to inaccurate
existing drawings, soil corrections under the pond, and WAC sculpture-related work.

Change Order No. 6 includes micro-pile foundations for two major sculptures in the north
section of the site. WAC has reviewed the proposed costs and have committed to reimbursing
MPRB.

Change Order / Scope of work
6 Micro piles at two sculptures

Amount MN G.O. Grant WAC
$140,575.00 $140,575.00

Total $140,575.00 $140,575.00

$1,790,000.00
$161,161.63

$1,951,161.63
$140,575.00

Original Contract Amount
Total Change Orders to date
Total Contract Amount to date

Proposed Change Order No. 6
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Proposed New Contract Amount $2,091,736.63

As of this change order, WAC has committed to reimbursing MPRB $644,506.13 for sculpture-
and WAC-related construction costs in addition to donating $224,000 for improvements related
to Spoonbridge and Cherry.

WAC commitments to construction change
orders to date
50% of low voltage/security costs

$501,173.24

$143,332.89
Subtotal $644,506.13

$224,000.00
Total $868,506.13

Spoonbridge and Cherry donation
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Construction is underway on the Minneapolis Sculpture Garden project and the Grand Opening
is scheduled for June 3, 2017.

Staff requests the Board of Commissioners review this change order at committee and full
Board at the February 15, 2017, meeting.

FUNDING / COST SUMMARY

$11,142,887.13Sources

$8,500,000.00

$1,564,881.00

$209,500.00

$868,506.13

MN General Obligation (G.O.) Grant

MWMO Grant

2015 ERF Grant

Walker Art Center

$11,132,082.46Uses

$1,076,914.00

$657,444.00

PSA - Oslund and Associates

PSA - M. A. Mortenson Company
PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting
PSAs - Geotechnical, Environmental Consulting, Special
Inspections and Structural Testing Services
Site survey and existing conditions documentation

Estimated MPRB project management fees
Other administrative/legal and miscellaneous

$85,800.00

$166,130.54

$31,600.00

$220,000.00

$22,210.55

$285,956.57Site Preparation
MPRB estimated construction costs (mechanical contract,
Parade Park storage upgrade, construction site services,
signage allowance, low voltage contracts)

$553,298.64

$1,951,161.63Construction Contract - Carl Bolander and Sons Company
Pending Board

Approval$140,575.00Change Order No. 6 - Carl Bolander and Sons Company

$2,139,978.00

$833,690.53

$1,310,332.00

$1,656,991.00

Construction Contract - Margolis Company

Construction Contract - North Country Concrete, Inc.
Construction Contract - OlympiaTech Electrical Contractors, Inc.
Construction Contract - Meisinger Construction Company, Inc.

$10,804.67Balance
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RECOMMENDATION

Staff recommends approval of Construction Change Order No. 6 with Carl Bolander and Sons
Company, Contract No. C-40834, for construction of the Minneapolis Sculpture Garden
Reconstruction project in the total amount of $140,575.00 for a new contract total of
$2,091,736.63.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

ATTACHMENTS:

Bolander CO#6 (PDF)

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Administration & Finance Committee

01/25/2017 9:45 AM
01/30/2017 8:58 AM

02/01/2017 10:26 PM
02/03/20171:39 PM

Pending 02/15/2017 5:10 PM
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