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Resolution 2017-146

Resolution Approving Change Order Nos. 18 & 19 with Meisinger Construction
Company, Inc., Contract No. C-40850, for the Minneapolis Sculpture Garden

Reconstruction Project at Parade Park in the Amount of $69,616.00 for a New Contract
Total of $1,726,607.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-40850 with Meisinger Construction Company,
Inc. on April 6, 2016, for construction of the Minneapolis Sculpture Garden Reconstruction
project in the amount of $1,317,000.00;

Whereas, Change Order No.1in the amount of $1,071, being within the approved contingency
amount, was approved administratively and made a part of the contract with Meisinger
Construction Company;

Whereas, Change Order Nos. 2 through 17, in the total amount of $338,920.00, were approved
by the Board of Commissioners and made part of the contract with Meisinger Construction
Company;

Whereas, Change Order Nos. 18 & 19, in the total amount of $69,616.00, provide for sculpture
grade beams and concrete slabs;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order Nos. 18 & 19 and determined that the costs are prudent and appropriate;

Whereas, Walker Art Center has committed $69,616.00 to cover the proposed additional scope
of work included in Change Order Nos. 18 & 19 which was requested by Walker Art Center; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order Nos. 18 & 19 with
Meisinger Construction Company, Inc., Contract No. C-40850, for construction of the
Minneapolis Sculpture Garden Reconstruction project at Parade Park in the total amount of
$69,616.00 for a new contract total of $1,726,607.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Administration & Finance CommitteeTO:

Michael Schroeder,FROM:

March 15, 2017DATE:

SUBJECT: Resolution Approving Change Order Nos. 18 & 19 with Meisinger Construction
Company, Inc.,Contract No. C-40850, for the Minneapolis Sculpture Garden
Reconstruction Project at Parade Park in the Amount of $69,616.00 for a New Contract
Total of $1,726,607.00

BACKGROUND

This Board action considers approval of Change Order Nos. 18 & 19 to Contract No. C-40850
with Meisinger Construction Company, Inc. for construction of the Minneapolis Sculpture
Garden Reconstruction project at Parade Park for a total of $69,616.00 for a new contract total
of $1,726,607.00. The proposed changes add value to the project and represent a prudent use
of project funding. Any additional costs to the project that are either directly related to Walker
Art Center (WAC)-owned sculpture or solely upon request of WAC will be reimbursed to the
project by WAC and are noted below.

Seventeen previous change orders have been processed for this contract on this project.
Following is a summary of change orders completed to date.

Change Order / Scope of work
1 Flinges at Restroom building doors
2 Sculpture footings
3 Conservatory repairs
4 Sculpture footings
5 Remove tree roots for excavation
6 Delete sculpture footing
7 Change roofing specification
8 Pressure wash conservatory

9 Utility screen and mechanical louvers
Remove section of arbor and add art
barriers

11 Sculpture footings and accessories
12 Stainless steel louver
13 Pump groundwater and sculpture

Amount MN G.O. Grant
$1,071.00

$151,093.00
$71,148.00
$21,078.00

$5,397.00 $5,397.00
-$1,777.00
$1,430.00

$5,346.00

$1,265.00

$23,513.00

$25,598.00
$1,540.00

$11,214.00

WAC
$1,071.00
$2,911.00 $148,182.00

$71,148.00 |
$21,078.00

-$1,777.00
$1,430.00
$5,346.00
$1,265.00

$23,513.00

$25,598.00
$1,540.00
$2,804.00 $8,410.00

Resolution 2017-146 Page 3

Packet Pg. 148



8.A.3

footings

14 Signage footings

15 Remove steel column base
protection

16 Sculpture base
17 Restroom building door hinges

$15,297.00

$1,320.00

$15,297.00

$1,320.00

$1,804.00
$3,654.00

$1,804.00
$3,654.00

Total $339,991.00 $113,183.00 $226,808.00

Change Order No. 18 includes grade beams and concrete slab at the Fritsch sculpture. WAC has
committed funding for this change order.

Change Order No. 19 includes grade beams and concrete slab at the Gates sculpture. WAC has
committed funding for this change order.

Change Order / Scope of work
18 Fritsch sculpture grade beams and slab
19 Gates sculpture grade beam and slab

Total

Amount MN G.O. Grant WAC
$34,185.00
$35,431.00

$34,185.00
$35,431.00

$69,616.00 $69,616.00

$1,317,000.00
$339,991.00

$1,656,991.00
$69,616.00

Original Contract Amount
Total Change Orders to date
Total Contract Amount to date

Proposed Change Order Nos. 18 & 19
Proposed New Contract Amount $1,726,607.00

Construction is underway on the Minneapolis Sculpture Garden project and the grand opening
is scheduled for June 3, 2017.

FUNDING / COST SUMMARY

$11,212,503.13Sources

$8,500,000.00

$1,564,881.00

$209,500.00

$938,122.13

MN General Obligation (G.O.) Grant

MWMO Grant

2015 ERF Grant

Walker Art Center

$11,201,698.46Uses

$1,076,914.00PSA - Oslund and Associates
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$657,444.00PSA - M. A. Mortenson Company

PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting

PSAs - Geotechnical,Environmental Consulting, Special
Inspections and Structural Testing Services

Site survey and existing conditions documentation

Estimated MPRB project management fees
Other administrative/legal and miscellaneous

$85,800.00

$166,130.54

$31,600.00

$220,000.00

$22,210.55

$285,956.57Site Preparation
MPRB estimated construction costs (mechanical
contract, Parade Park storage upgrade, construction site
services, signage allowance, low voltage contracts)

$553,298.64

$2,091,736.63

$2,139,978.00

$833,690.53

Construction Contract - Carl Bolander and Sons Company

Construction Contract - Margolis Company

Construction Contract - North Country Concrete, Inc.
Construction Contract - OlympiaTech Electrical
Contractors, Inc.
Construction Contract - Meisinger Construction
Company, Inc.
Change Order Nos. 18 & 19 - Meisinger Construction
Company

$1,310,332.00

$1,656,991.00

Pending Board
Approval$69,616.00

$10,804.67Balance

RECOMMENDATION

Staff recommends approval of Change Order Nos. 18 & 19 to Contract No. C-40850 with
Meisinger Construction Company, Inc., for construction of the Minneapolis Sculpture Garden
Reconstruction project at Parade Park for a total of $69,616.00 for a new contract total of
$1,726,607.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.
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HISTORY:

03/08/17 Administration & Finance Committee ADOPTED

ATTACHMENTS:

(PDF)

(PDF)

MSG - Meisinger CO#18

MSG - Meisinger CO#19

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Administration & Finance Committee
Minneapolis Park and Recreation Board

02/21/2017 11:04 AM
02/22/2017 6:46 PM

02/24/2017 9:28 PM
02/24/2017 9:28 PM

Completed 03/08/2017 5:10 PM
Pending 03/15/2017 5:00 PM

Resolution 2017-146 Page 6

Packet Pg. 151


