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Resolution 2017-369

Resolution Approving Change Order Nos. 6-7 with Margolis Company, Contract No. C-
40936, for the Minneapolis Sculpture Garden Reconstruction Project at Parade Park in

the Amount of $102,741.00 for a New Contract Total of $2,263,564.00

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, MPRB entered into Contract No. C-40936 with Margolis Company on April 6, 2016,
for construction of the Minneapolis Sculpture Garden Reconstruction project in the amount of
$1,669,483.00;

Whereas, Change Order Nos. 1 and 2, in the total amount of $138,255.00, being within the
approved contingency amount, were approved administratively and made a part of the
contract with Margolis Company;

Whereas, Change Order Nos. 3-5, in the total amount of $491,340.00, were approved by the
Board of Commissioners and made part of the contract with Margolis Company;

Whereas, Change Order Nos. 6 and 7, in the total amount of $102,741.00, provides for multiple
miscellaneous landscape and hardscape changes during construction;

Whereas, MPRB staff, the project consultants, and Walker Art Center staff have reviewed the
costs related to Change Order Nos. 6-7 and determined that the costs are prudent and
appropriate; and

Whereas, Walker Art Center has committed $60,891.00 to cover the additional scope of work
included in Change Order Nos. 6-7 which was requested by Walker Art Center; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approve Change Order Nos. 6 and 7 with Margolis
Company, Contract No. C-40936, for the Minneapolis Sculpture Garden Reconstruction Project
at Parade Park in the Amount of $102,741.00 for a New Contract Total of $2,263,564.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.

Resolution 2017-369 Page 1

Packet Pg. 116



10.11H
Minneapolis

Park& Recreation Board

Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

November 29, 2017DATE:

Resolution Approving Change Order Nos. 6-7 with Margolis Company,Contract No. C-
40936, for the Minneapolis Sculpture Garden Reconstruction Project at Parade Park in
the Amount of $102,741.00 for a New Contract Total of $2,263,564.00

SUBJECT:

BACKGROUND

This Board action considers approval of Construction Change Order Nos. 6 and 7 with Margolis
Company, Contract No. C-40936, for the Minneapolis Sculpture Garden Reconstruction Project
at Parade Park in the Amount of $102,741.00 for a New Contract Total of $2,263,564.00. The
proposed changes add value to the project and represent a prudent use of project funding. Any
additional costs to the project that are either directly related to Walker Art Center (WAC)-
owned sculpture or solely upon request of WAC are agreed to be reimbursed to the project by
WAC and are noted below.

Approved Changes Orders
Five previous change orders have been processed for this contract on this project. Following is a
summary of change orders completed to date.

Total
Amount

($3,090.00)
($4,700.00)

$285.00
$27,150.00

$2,525.00 $2,525.00
$7,710.00 $7,710.00

$108,375.00
$8,630.00
$6,900.00 ; $6,900.00

($7,240.00)
$27,960.00 $27,960.00

$2,395.00 $2,395.00

MNG.O.
GrantNo. Scope of work MWMO WAC

($3,090.00)
($4,700.00)

event lawn area change
soil changes
dresser trap at island
enhanced turf east of SBC
irrigation line from Parade to well
fountain control valves

CO#2 cistern irrigation pumps and valves
Flodges trees
30' wide sod band along Lyndale
Durant delete pea gravel
resetting granite caps
wrap geotextile up to back of
granite wall

$285.00
CO#l

$27,150.00

$108,375.00
$8,630.00

($7,240.00)CO#3
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additional resetting granite walls
granite plazas

i add quick couplers
modifications to irrigation system
water service to SBC
rock & edging at arbor
sod @ quads, lily pads, great lawn
Vineland
Graham arbs

CO#4 well meter

conservatory edging
Added coffeetrees
sod deduct @ Lyndale
delete iris @ pond
Delete plazas and edging alternate
Irrigation changes

CO#5 Irrigation @ Graham (sculpture)
Granite plaza cutting
Add larch trees

$35,570.00 $35,570.00
$76,840.00

$6,440.00 $6,440.00
$8,582.00 $8,582.00
$4,460.00 $4,460.00
$8,335.00 $8,335.00

$89,005.00 $44,502.50
$50,566.00 $50,566.00

$1,695.00
$1,285.00 $1,285.00

$13,340.00 $13,340.00
$2,255.00 $2,255.00

($3,278.00) ($3,278.00)
($1,500.00) ($1,500.00)

($14,995.00)
$21,195.00 $21,195 00

$1,695.00
$11,800.00

$1,150.00 $1,150.00

$76,840.00

$44,502.50

$1,695.00

($14,995.00)

$1,695.00
$11,800.00

SUBTOTAL $491,340.00 $240,392.50 $127,735.00 $123,212.50

Proposed Change Order
Change Order Nos. 6 and 7 include miscellaneous landscape and hardscape changes during
construction.

Change Order / Scope of work
Deduct conservatory edging
Retaining wall at irrigation cabinet
Bond adjustment
Potholing for tree moves at Dunwoody
Bathroom building rock edge
East hawthorn replacement

6
Raise arbs planted too low
Soil decompaction @ SBC / Conservatory
Check valves @ well head
Addtl sod at SBC
Seed mix change at Lyndale
Addtl rock east side of quads

Amount

($13,340.00)
$6,635.00

$112.00
$560.00

$1,075.00
$1,350.00
$4,610.00
$5,980.00
$1,430.00

$815.00
$3,630.00
$1,185.00

MN G.O. Grant

($13,340.00)
$6,635.00

$112.00
$560.00

$1,075.00
$1,350.00
$4,610.00
$5,980.00
$1,430.00

$815.00
$3,630.00
$1,185.00

WAC
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$5,935.00
$630.00
$680.00
$750.00
$500.00

$8,060.00
$12,804.00

$2,270.00
$1,215.00
$7,712.00
$2,180.00

Subtotal CO#6 $56,778.00

$5,935.00
$630.00
$680.00
$750.00
$500.00

$8,060.00
$12,804.00

$2,270.00
$1,215.00
$7,712.00
$2,180.00

$14,042.00 $42,736.00

Graham plaza drainage
Fritsch drainage
Durant stairs
Ginnevertree replacement
Cottonwood consulting
Sosnowska
Durant edging
Rothschild irrigation adjustment
Fritsch irrigation repairs
Irrigation alterations for multiple sculptures
Meadow repair from Fritsch crane

CO#6 overcharge
CO#5 undercharge
PR#8 batter's eyes trees

Rock surfacing along conservatory

RFI#69 rock steps at conservatory

^
Sod damage repair (benches, totems, concrete,
mini golf)
Soil decompaction @ sculpture
Sod repair - Durant
Irrigation repair - Durant

Temp sod and restore - Sosnowska

($13,340.00)
$40.00

$4,375.00
$1,185.00

$22,543.00

($13,340.00)
$40.00

$4,375.00
$1,185.00

$22,543.00

$13,005.00
$2,705.00
$9,450.00

$750.00

$5,250.00
Subtotal CO#7 $45,963.00

$13,005.00
$2,705.00
$9,450.00

$750.00

$5,250.00
$27,808.00 $18,155.00

TOTAL CO #6-7 $102,741.00 $41,850.00 $60,891.00

$1,669,483.00
$491,340.00

$2,160,823.00
$102,741.00

$2,263,564.00

Original Contract Amount
Total Change Orders to date
Total Contract Amount to date

Proposed Change Order Nos. 6-7
Proposed New Contract Amount

The Minneapolis Sculpture Garden reopened June 10, 2017.
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FUNDING / COST SUMMARY

$11,655,294.71Sources

$8,500,000.00

$1,564,881.00

$209,500.00

$224,000.00

$1,096,022.71

$60,891.00

MN General Obligation (G.O.) Grant
MWMO Grant (up to)
2015 ERF Grant

Walker Art Center - SBC donation
Walker Art Center - WAC-related scope to date
Walker Art Center - WAC-related scope included 11/29/2017

$11,637,001.74Uses
$1,076,914.00

$657,444.00
PSA - Oslund and Associates
PSA - M. A. Mortenson Company
PSAs - Predesign Consultant, Programming Consultant,
additional Structural Consulting
PSAs - Geotechnical, Environmental Consulting, Special
Inspections and Structural Testing Services
Site survey and existing conditions documentation
Estimated MPRB project management fees
Other administrative/legal and miscellaneous
Site Preparation
MPRB estimated construction costs (mechanical contract,
Parade Park storage upgrade, construction site services,
signage allowance, low voltage contracts)

$108,800.00

$206,649.00

$31,600.00

$220,000.00

$25,366.89

$237,206.57

$390,548.98

$2,282,637.19
$2,160,823.00

Construction Contract - Carl Bolander and Sons Company
Construction Contract - Margolis Company

Pending Board
Approval$102,741.00Change Order Nos. 6-7: Margolis Company

$847,261.11Construction Contract - North Country Concrete, Inc.
Construction Contract - OlympiaTech Electrical Contractors, $1,473,680.00
Inc.

$1,815,330.00Construction Contract - Meisinger Construction Company, Inc.

$18,292.97Balance

RECOMMENDATION

Staff recommends the approval of Change Order Nos. 6-7 with Margolis Company,Contract No.
C-40936, for the Minneapolis Sculpture Garden Reconstruction Project at Parade Park in the
Amount of $102,741.00 for a New Contract Total of $2,263,564.00.
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This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.

Goal: Parks shape an evolving city.

ATTACHMENTS:

(PDF)

(PDF)

MSG Margolis CO#6

MSG Margolis CO#7

Prepared By: Dana Murdoch,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jayne Miller Completed
Minneapolis Park and Recreation Board Pending 11/29/2017 5:30 PM

11/15/2017 9:41AM
11/17/2017 7:38 PM

11/18/2017 7:02 PM
11/19/2017 6:20 PM
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