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Resolution 2018-228

Resolution Amending Professional Services Agreement C-42949 with Perkins + Will for
Additional Services Required for Development of a Master Plan for the East of the River

Park Project in the Amount of $34,100 for a New Contract Total of $246,190

Whereas, The Minneapolis Park & Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Professional Services Agreement C-42949 with Perkins + Will
on August 9, 2017, for development of the East of the River Park Master Plan Project;

Whereas, An amendment to Agreement C-42949 is now necessary to expand the design and
master planning services for development of the Master Plan to include the Grand Rounds
Missing Link as part of the East of the River Park Master Plan;

Whereas, Perkins + Will submitted a proposal and scope for the additional services that
responds to the changed conditions;

Whereas, MPRB Staff closely reviewed the Perkins + Will scope and proposal and find it to be
reasonable and necessary;

Whereas, Funding for this contract amendment is available through the Strategic Planning
Departmental Budget, under professional services; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners amend Professional Services Agreement C-42949
with Perkins + Will for additional services required for development of a Master Plan for the
East of the River Park Project in the amount of $34,100 for a new contract total of $246,190;
and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Administration & Finance CommitteeTO:

Michael Schroeder,FROM:

July 25, 2018DATE:

Resolution Amending Professional Services Agreement C-42949 with Perkins + Will for
Additional Services Required for Development of a Master Plan for the East of the River
Park Project in the Amount of $34,100 for a New Contract Total of $246,190

SUBJECT:

BACKGROUND

This action considers amendment to the Professional Services Agreement C-42949 with
Perkins + Will for the development of a Master Plan for the East of the River Master Plan
Project to include the Grand Rounds Missing Link as part of that Plan.

During the East of the River Park Master Plan process, it became apparent that the Grand
Rounds Missing Link Master Plan from 2009 should be updated and included in the East of
the River Park Master Plan. The Grand Rounds Missing Link Master Plan will be formatted in
such a way that following the Minneapolis Park and Recreation Board's (MPRB) adoption of
the East of the River Master Plan, of which the Grand Rounds Missing Link Master Plan
update will be a section, the Grand Rounds Missing Link will be submitted to Metropolitan
Council. The Grand Rounds Missing Link has been identified as a Regional Search Corridor in
the Metropolitan Council Regional Trails Plan. When the Grand Rounds Missing Link Master
Plan is adopted by the Metropolitan Council, the trail corridor would be considered a
regional trail and would become eligible for regional and state funding.

The East of the River Park Master Plan process offers an ideal forum for working with the
community and other public agencies to update the 2009 Grand Rounds Missing Link Master
Plan. The Grand Rounds Missing Link is considered a key park connection in the NE/SE
Service Area, which is the focus of the master planning process, and it would provide a key
link in the city-wide and regional trail network.

Perkins + Will was selected through a request for qualifications (RFQ) and interview process,
based on the particular skills of the team members, applicable experience, and high-quality
examples of previous planning for complex areas similar to NE and SE Minneapolis.

The Perkins + Will team's Scope of Services ( Attachment A ) describes the new project tasks
associated with the Missing Link in detail. In preparing the Grand Rounds Missing Link Master
Plan, the Perkins + Will team will be responsible for:
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Mapping ownership for entire preferred route;
Attending Technical Advisory Committee meetings, developing materials in preparation,
and taking notes as needed;
Developing regional connectivity maps and concepts for trailside amenities;
Developing cost estimates for parkway and regional trail construction and daily as well
as long-term maintenance efforts;
Conducting research and technical assistance as needed;
Mapping and analyzing MLCCS data for entire potential route, as required by the 2040
Regional Parks Policy Plan;
Incorporating recommendations of Regional Trails Work Group and Technical Advisory
Committee;

Developing two detailed route possibilities and one preferred route recommendation,
including relative width and greenway-like spaces along the corridor.
Developing graphics, infographics, and illustrative images for the Grand Rounds Missing
Link Master Plan including maps, renderings, infographics and trailside concept designs.

It is expected that master planning work will continue through 2018.

FUNDING/COST SUMMARY

$434,100Sources
$400,0002017 Capital Levy

$34,100Strategic Planning Departmental Budget:
consulting services

$434,100Uses
$246,190Perkins + Will PSA (pending board approval)

$40,000Estimated cost Youth Design Team (see
community engagement plan for description)

$13,000Estimated cost for graphic design, outreach,
and communications

$112,000In-house administrative costs
$22,910Events and engagements

$0Balance

RECOMMENDATION
Staff recommends amendment of Professional Services Agreement C-42949 with Perkins + Will
for additional services required for development of a Master Plan for the East of the River Park
Project in the amount of $34,100 for a new contract total of $246,190.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
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Comprehensive Plan:

Vision Theme 2: Dynamic parks that shape city character and meet diverse community
needs.
Parks shape and evolving city.
Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty.

Goal:
Goal:

HISTORY:

07/11/18 Administration 8t Finance Committee ADOPTED

ATTACHMENTS:

Attachment A - Perkins+Will Proposal (PDF)

Prepared By: Carrie Christensen, Senior Planner,Strategic Planning
Review:
Cindy Anderson
Adam Arvidson
Michael Schroeder Completed
Mary Merrill Completed
Administration & Finance Committee
Minneapolis Park and Recreation Board

Completed 06/29/2018 8:42 AM
Completed 06/29/2018 8:42 AM

06/30/2018 2:00 PM
07/02/2018 10:17 PM

Completed
Pending

07/11/2018 5:10 PM
07/25/2018 5:00 PM
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