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Resolution 2018-235

Resolution Approving Change Order No. 1 with Peterson Companies, Inc., Contract No.
C-43724, for Peavey Park Phase 2 Improvements in the Amount of $69,799.00 for a

New Contract Total of $1,173,299.00 and Authorizing Administrative Use of a 5%
Construction Contingency on the New Contract Total Up to $58,665.00 for Necessary

Construction Change Orders that May Arise with the Contract

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-43724 with Peterson Companies, Inc., for the
construction of Peavey Park Phase 2 Improvements in the amount of $1,103,500.00 on May 2,
2018;

Whereas, Change Order No.1, in the amount of $69,799, includes sod for the multi-use athletic
field in lieu of seed;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order No. 1and determined that the costs are necessary, beneficial and appropriate;

Whereas, The additional funding necessary for Change Order No. 1 is provided by community
sources from Ventura Village, Phillips West, Hope Academy, and the Franklin Avenue Business
Association; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 1 with Peterson
Companies, Inc., Contract No. C-43724, for Peavey Park Phase 2 Improvements in the amount
of $69,799.00 for a new contract total of $1,173,299.00 and authorizes administrative use of a
5% Construction Contingency on the new contract total up to $58,665 for necessary
construction change orders that may arise with the Contract; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

July 25, 2018DATE:

Resolution Approving Change Order No.1with Peterson Companies, Inc., Contract No.
C-43724, for Peavey Park Phase 2 Improvements in the Amount of $69,799.00 for a New
Contract Total of $1,173,299.00 and Authorizing Administrative Use of a 5%
Construction Contingency on the New Contract Total Up to $58,665.00 for Necessary
Construction Change Orders that May Arise with the Contract

SUBJECT:

BACKGROUND

This Board action considers approval of Change Order No. 1 (Attachment A ) with Peterson
Companies, Inc., Contract No. C-43724, for Peavey Park Phase 2 Improvements in the total
amount of $69,799.00 for a new contract total of $1,173,299.00, and authorizes administrative
use of a 5% construction contingency on the new contract total up to $58,665.00 for necessary
construction change orders that may arise with the contract.

The proposed change related to Change Order No.1includes sod for the multi-use athletic field
in lieu of seed. This change will allow for the field to be established and playable much sooner
in 2019.

Funding is no longer available within the project budget to cover this additional cost and
therefore is funded by community sources. Ventura Village neighborhood organization is
contributing $40,000.00 (Attachment B ). Phillips West Neighborhood Organization is
contributing $15,000.00 (Attachment C). Flope Academy is contributing $10,000 ( Attachment
D ). The Franklin Avenue Business Association is contributing $5,000 ( Attachment E ).

Contract Summary

$1,103,500.00Original Contract Amount
Total Change Orders to date
Total Contract Amount to date

$0
$1,103,500.00

$69,799.00
$1,173,299.00

Proposed Change Order No. 1
Proposed New Contract Amount

FUNDING / COST SUMMARY
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$ 2,502,225.00Sources
$ 188,000.002012 Capital Levy Funds
$Hennepin Co Sidewalk Grant 20,875.00
$ 264,600.002017 Net Debt Bonds
$ 1,000,000.002018 NPP20

2017 NPP20 Below-grade Infrastructure
Rehab $ 17,500.00

2017 NPP20 Replace and Invest
Construction Contingency Fund $ 105,000.00

$ 225,000.002013 Net Debt bonds
2017 NPP20 Rehab Sidewalks &
Pavement

$ 67,250.00

$2017 NPP20 Rehab Park Lighting 74,250.00
2017 NPP20 Rehab Below-Grade
Infrastructure $ 41,250.00

$2017 NPP20 Rehab ADA Improvements 9,500.00
2017 NPP20 Rehab Neighborhood Park
Amenity Fund $ 13,000.00

2017 NPP20 Replace and Invest
Construction Contingency Fund $ 165,000.00

2018 NPP20 Capital Investment
Construction Contingency Fund $ 241,000.00

$Ventura Village Funding for Sod 40,000.00
$Phillips West Funding for Sod 15,000.00
$Hope Academy Funding for Sod 10,000.00

Franklin Ave Business Association Funding
for Sod $ 5,000.00

$ 2,501,342.95Uses
$Total Other Construction 62,637.18
$ 205,930.00Total Architecture & Engineering
$Total CE/Marketing 6,073.14
$Total Title & Recording 10,700.00

Total Special Consultants/Other Soft
Costs $ 83,505.00

Phase 1Construction - Blackstone - C-
42644 $ 551,377.82

Phase 2 Construction - Peterson - C-

43724 $ 1,103,500.00
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$Phase 2 Construction Contingency 55,175.00
Playground Equipment and Surfacing -
Flagship Recreation/LSI - State Contract
No. 119795

$ 349,155.86

Phase 2 Construction Change Order No.1
- Peterson - C-43724

pending Board
approval

$ 69,799.00

Phase 2 Construction Change Order No.1
Contingency

pending Board
approval

$ 3,489.95

$Balance 882.05

RECOMMENDATION

Staff recommends approval of Change Order No.1with Peterson Companies, Inc., Contract No.
C-43724, for Peavey Park Phase 2 Improvements in the total amount of $69,799.00 for a new
contract total of $1,173,299.00, and authorizes administrative use of a 5% construction
contingency on the new contract total up to $58,665.00 for necessary construction change
orders that may arise with the contract.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.
Parks shape an evolving city.
Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty.

Goal:
Goal:

ATTACHMENTS:

Attachment A: Peterson Change Order Request No.l(PDF)

Attachment B: Ventura Village Letter of Financial Support for Sod

Attachment C: Phillips West Letter of Financial Support for Sod (PDF)

Attachment D: Flope Academy Letter of Financial Support for Sod

Attachment E: FABA Letter of Financial Support for Sod

(PDF)

(PDF)

(PDF)

Prepared By: Daniel Elias,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Mary Merrill Completed
Minneapolis Park and Recreation Board Pending 07/25/2018 5:00 PM

06/29/20181:52 PM
07/14/2018 9:37 AM

07/17/20181:47 PM
07/17/2018 3:32 PM
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8326 WYOMING TRAIL
CHISAGO CITY,MN 55013
(P) 651.257.6864
(F) 651.257.3393
PETERSONCOMPANIES.NET
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reCHANGE ORDER REQUEST re
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cDate: 05/31/18

Project: Peavey Park Phase II Improvements
Contract Number: C-43724
COR Number: 1A

Confluence
530 N Third Street, Suite 120
Minneapolis, MN 55401

re
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reDescription: RFC #1- Sod

ozThe following pricing is offered for the sod request described in RFC1: re
EoAlternate source for sod. Sod would be coming from a sod farm located in Wisconsin that is a premium bluegrass seed

blend grown on 90% sand soils. This is an athletic type sod very similar to what was specified (see attached seed tag).
The price provided on bid day for alternate no. 5 was $78,000.00. If we switch sod sources a deduct of $8,201.00 can be
taken from the $78,000.00 alternate price for a total add of $69,799.00 to sod the field with the alternate sod source.
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Total $69,799.00 CO

5

***Does not include any MBE or WBE work. dz
Please feel free to call if you have any questions. re

Sincerely,
re

Brad Nelson
651-257-0301
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