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Resolution 2018-249

Resolution Approving Change Order No. 4 with Veit and Company, Contract No. C-
41136, for the Bossen Field Park Sitework Improvement Project, in the Amount of

$16,144.69 fora New Contract Total of $4,158,402.92

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. C-41136 with Veit and Company, on June 1,
2016 for site improvements at Bossen Field Park in the amount of $3,049,500.00;

Whereas, Change Order No. 1 in the total amount of $99,681.81, being within Board of
Commissioners approved contingency amount, was approved administratively and made a part
of the contract with Veit and Company;

Whereas, Following the approval of Change Order No. 1a balance of $144,298.19 remained for
construction contingency;

Whereas, Change Order No. 2, in the amount of $188,122.44, provided for the addition of a full-
size basketball court, modifications to the water service connection required by City of
Minneapolis Water Department, upgrades to underground storm and sanitary sewer and
electrical work, soil correction and removal of contaminated material, and changes to site
furnishings;

Whereas, Funding sufficient to cover the additional costs related to Change Order No. 2, which
exceeded the Board of Commissioners approved construction contingency, was available within
the remaining project budget;

Whereas, Change Order No. 3, in the amount of $804,973,98, provided for the addition of field
lighting at the four northern softball fields, incorporation of pollinator planting areas,
modifications to the irrigation system within the softball fields, additional concrete for bench
pads at the playground to provide enhanced ADA accessibility, and for removal of an
abandoned drinking fountain manhole;

Whereas, Funding sufficient to cover the costs related to Change Order No. 3, which exceeded
Board of Commissioners approved construction contingency, was available within the project
funding using NPP20 funding allocated in the 2017 Capital Improvement Program;

Whereas, Change Order No. 4, in the amount of $16,144.69, provides for repair to existing
concrete curbing in the south parking lot, additional bituminous paving in the north parking lot,
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installation of aggregate paths for maintenance purposes at the 6 softball fields and installation
of ag-lime surfacing at the area reserved for future concessions;

Whereas, MPRB staff and the project consultant have reviewed the costs related to Change
Order No. 4 and determined that the costs are prudent and appropriate;

Whereas, Funding sufficient to cover the costs related to Change Order No. 4, which exceeded
Board of Commissioners approved construction contingency, is available within the remaining
project budget; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape City character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 4 with Veit and
Company, Contract No. C-41136 for Bossen Field Park Sitework Improvement in the Amount of
$16,144.69, for a New Contract Total of $4,158,402.92; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

August 15, 2018DATE:

SUBJECT: Resolution Approving Change Order No. 4 with Veit and Company, Contract No. C-

41136, for the Bossen Field Park Sitework Improvement Project, in the Amount of
$16,144.69 for a New Contract Total of $4,158,402.92

BACKGROUND

This Board action considers approval of Construction Change Order No. 4 with Veit and
Company, Contract No. C-41136, for the Bossen Field Park Sitework Improvements project in
the amount of $16,144.69, for a new contract total of $4,158,402.92 (Attachment A ). The
proposed changes add value to the project and represent a prudent use of project funding.

Approved Change Orders

Three previous change orders have been processed on this project. Following is a summary of
change orders completed to date. Change Order No.1was processed administratively as it was
within the Board of Commissioners approved contingency amount and made part of the
contract for this project. Change Orders No. 2 and No. 3 were approved by the Board of
Commissioners, as costs exceeded Board of Commissioners approved contingency but funding
was available with remaining Board approved project contingency and NPP20 dollars.

Change Order Summary Amount
$52,230.00East Open Field Area Irrigation and Sod

$9,986.00Water Service Line Relocation
$4,374.00Drinking Fountain Upgrades

1
$32,634.00South Parking Lot Soil Correction

$437.81Temporary Bus Stop and Project Signage
$99,661.81Change Order No. 1Total

$76,712.20Construct 1Full Size Basketball Court
$3,700.00Abandon MCES manhole

$42,202.48Plan Changes per Mpls Water Department
2

$3,502.07Electrical Panel Post Material Upgrade
$4,303.00Catch Basin 105B Addition of

-$9,927.50Bike Rack and Bench Changes
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$55,637.42North End Utilities Re-route
$2,223.74Added Sidewalk and Cold Weather Concrete

-$8,970.56Less Removal of Contaminated Soils
$1,519.59Asbestos Removal

$17,220.00Playground Soil Corrections
$188,122.44Change Order No. 2 Total

$770,496.00
$30,405.45

$1,242.04
$1,363.49
$1,467.00

$804,973.98

Field Lighting of 4 Northern Softball Fields
Pollinator Planting Areas
Modifications to Irrigation System
Additional Concrete Bench Pads
Removal of Abandoned Drinking Fountain Manhole

Change Order No. 3 Total

3

$1,092,758.23TOTAL Change Order Nos 1-3

Proposed Change Order No. 4

Change Order No. 4 in the amount of $16,144.69 provides for repair to existing concrete
curbing in the south parking lot, additional bituminous paving in the north parking lot,
installation of aggregate paths for maintenance purposes at the 6 softball fields and, installation
of ag-lime surfacing at future concessions. Funding sufficient to cover the costs related to
Change Order No. 4, which exceed Board approved construction contingency, is available within
the remaining project funding.

FUNDING / COST SUMMARY

$ 5,654,540.00Sources

$ 250,000.002012 Capital Levy
$ 640,000.002015 Net Debt Bonds
$ 2,500,000.002016 Net Debt Bonds
$ 450,000.002017 Net Debt Bonds
$ 412,300.002017 Capital Levy
$Toro Grant 25,000.00
$ 209,740.00Hennepin County ERF Grant
$ 225,000.00HYSP Grant
$ 737,500.00NPP20 Funding
$ 100,000.00NPP20 Construction Contingency
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NPP20 Rehab Funds (ADA Improvements,
General Building, HVAC,Below-Grade
Infrastructure)

$ 105,000.00

$ 5,653,921.95Uses

$Administration 6,752.41
$ 39,145.18Professional Services
$ 28,409.00Survey/Testing
$ 212,615.00Park Board staff and in-house design
$ 367,354.50PSA - Stantec (including Amendment #1)
$PSA - Stantec Amendment #2 75,844.00

US Communities Contract with Kompan
for Playground Improvements $ 264,427.70

US Communities Contract with Kompan
for Playground surfacing $ 113,382.36

$ 3,049,500.00Veit Construction Contract
$Veit - Change Order No.l 99,661.81
$ 188,122.44Veit - Change Order No.2
$ 804,973.98Veit - Change Order No.3
$ 16,144.69Veit - Change Order No.4 (Pending)
$ 21,491.60XcelEnergy
$ 89,635.00Stonebrook Fence Construction Contract
$Stonebrook Fence Change Order No.l 10,172.28
$ 233,900.00Meisinger Construction Contract - Phase 2
$ 23,390.0010% Construction Contingency
$Construction Testing and Inspections (Estimated)9,000.00

$Balance 618.05

RECOMMENDATION

Staff recommends approval of Change Order No. 4 with Veit and Company, Contract No. C-
41136, for the Bossen Field Park Sitework Improvement Project, in the amount of $16,144.69,
for a new contract total of $4,158,402.92.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.
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Goal: Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty.

ATTACHMENTS:

(PDF)Attachment A

Prepared By: Jonathan Duesman, Construction Project Manager, Design and Project
Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Mary Merrill Completed
Minneapolis Park and Recreation Board Pending 08/15/2018 5:00 PM

07/23/2018 10:16 AM
07/25/2018 12:09 PM

07/27/2018 11:09 AM
08/04/2018 4:48 PM
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