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Resolution 2019-374

Resolution Approving Change Order No. 2 with Blackstone Contractors, LLC, Contract
No. C-44172, for the Sheridan Memorial Park Improvements Project at Sheridan

Memorial Park in the Amount of $95,035.00 for a New Contract Total of $1,086,519.00.

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, MPRB entered into Contract No. C-44172 with Blackstone Construction, LLC on
September 12, 2018, for construction of the Sheridan Memorial Park Improvements in the
amount of $982,000.00;

Whereas, Change Order No. 1, in the total amount of $9,484.00, being within the approved
contingency amount, was approved administratively and made a part of the contract with
Blackstone Construction, LLC;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order No. 2 for $95,035.00, which focuses largely on the addition of a shade structure to the
park, and determined that the costs are prudent and appropriate; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 2 with Blackstone
Contractors, LLC Contract No. C-44172, for the Sheridan Memorial Park Improvements Project
at Sheridan Memorial Park in the amount of $95,035.00 for a New Contract Total of
$1,086,519.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

November 20, 2019DATE:

Resolution Approving Change Order No. 2 with Blackstone Contractors, LLC,Contract
No. C-44172, for the Sheridan Memorial Park Improvements Project at Sheridan
Memorial Park in the Amount of $95,035.00 for a New Contract Total of $1,086,519.00.

SUBJECT:

BACKGROUND

This Board action considers approval of Construction Change Order No. 2 with Blackstone
Construction, LLC. Contract No. C-44172, for the Sheridan Memorial Park Improvements Project
at Sheridan Memorial Park in the amount of $95,035.00 for a new contract total of
$1,086,519.00. The proposed changes represent a prudent use of available project funding.

Approved Changes Orders
One previous change order has been processed for this contract on this project. Following is a
summary of change orders completed to date:

Change Order No.1includes: (Attachment A )

• Installation of slide and basketball hoop.
• Changes to concrete walk surrounding basketball court.
• Placement of landscape stones near basketball court.
• Additional irrigation to landscape bed by basketball court.
• Survey adjustments for CO#litems

No. Scope of work
Install MN-WI Slide and BB Hoop
Concrete walk surrounding BB court
Concrete Edger
Place Landscape Stones -Provided by MPRB
Add Irrigation to planting at basketball Court
Survey Adjustments for CO#lItems

Amount
$5,159.00
$1,200.00
$1,275.00

$600.00
$500.00
$750.00

$9,484.00

CO#l

TOTAL CO #1

Proposed Change Order
Change Order No. 2 includes: (Attachment B )
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Addition of shade structure which was not included in original bid.
Construction of shade structure work not completed by shelter manufacturer including
electrical, footings and building permits for shelter footings.
Provision of site furnishings including picnic tables, benches, install of grill and ash
bucket.
Provision of planting soil and pea rock for raised planters which were not included in
contract as it was part of an alternate not taken.
Adjustments to layout and field changes required for the work to proceed.

Change Order / Scope of work
Electrical Back in for Shelter
Meter Socket and Quazite Boxes for Shelter Electrical
Shelter Footings
Furnish and install Shade System including Footings
Building Permit
Furnish and install 6' Bench-Flagship 168-60PL (Qty 6)
Furnish and install Accessible Picnic Table Plastic Slats-
Flagship 100-68-1PL
Furnish and install Picnic table plastic slats Flagship 100-
60-PL
Install MPRB Supplied grill & bucket -Assumed Surface
Mount
Furnish and install Bike Racks-Forms+Surfaces Olympia
Surface Mount
Furnish and install Planting Soil to Planting Beds
Survey Adjustments

Amount
$3,150.00
$1,800.00
$5,500.00

$30,450.00
$750.00

$11,250.00

$6,890.00
CO#2

$3,160.00

$600.00

$5,425.00
$25,125.00

$935.00
TOTAL CO #2 $95,035.00

$982,000.00
$9,484

$991,484.00
Proposed Change Order Nos. 2 $95,035.00

Proposed New Contract Amount $1,086,519.00

Original Contract Amount
Total Change Orders to date
Total Contract Amount to date

FUNDING / COST SUMMARY

$1,676,418.00Sources
$500,000.002016 & 2017 Parks and Trails SG-05666
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$500,000.00
$500,000.00
$176,418.00

Met Council SG-2013-106 From AP681
Land and Water Conservation Fund
Park Dedication

$1,369,949.00Uses
$4,000.00
$1,000.00

$114,900.00

Administrative Fees
Advertising / Publication

Design Consultant - DFA

$35,000.00

$18,340.00
$60,000.00

$5,000.00
$5,300.00

Design Consultant - DFA Amendment #1

Design Consultant - DFA amendment #2
Design In Flouse
Geotechnical - Braun Intertec
Civil Feasibility Study - Pierce Pini

$18,700.00Archaeological Research Services

$18,890.00
$2,300.00

Hess Roise - C-40706

ENF Survey - C-41921

Construction Contract - Blackstone Contractors, LLC
- C-44172

Change Order No.1- Blackstone Contractors, LLC.

$982,000.00

$9,484.00

Pending
Board$95,035.00Change Order No. 2 - Blackstone Contractors, LLC.

Approval
$306,469.00Balance for Improvements

RECOMMENDATION

Staff recommends the approval of Change Order No. 2 with Blackstone Contractors, LLC.
Contract No. C-44172, for the Sheridan Memorial Park Improvements Project at Sheridan
Memorial Park in the amount of $95,035.00 for a new contract total of $1,086,519.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan.

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.
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Goal: Parks shape an evolving city.

ATTACHMENTS:

Attachment A - Change Order No.1- Blackstone Construction LLC

Attachment B - Change Order No. 2 - Blackstone Construction LLC

(PDF)

(PDF)

Prepared By: Crystal Passi, Design Project Manager, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jennifer Ringold Completed
Al Bangoura Completed
Minneapolis Park and Recreation Board Pending 11/20/2019 5:00 PM

11/08/20191:19 PM
10/28/2019 2:39 PM

11/08/2019 9:21 AM
11/11/20191:35 PM

11/11/2019 4:17 PM
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