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Resolution 2020-127

Resolution Approving Amendment No. 3 to Professional Services Agreement C-43750
with Stantec Consulting Services Inc. Related to Construction Administration Services
for Currie Park Phase 1 Improvements in the Amount of $2,890.25 for a New Contract

Total of $291,451.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is the steward of Minneapolis
parks and lakes;

Whereas, The MPRB is authorized to contract with public and private entities in the
performance of its functions;

Whereas, The MPRB approved the South Service Area Master Plan at the September 28, 2016
Board Meeting which included the Master Plan for Currie Park;

Whereas, A consultant team led by Stantec Consulting Services Inc. (Stantec) was selected to
implement park improvements at Currie Park;

Whereas, The MPRB entered into a Professional Services Agreement (PSA) with Stantec on April
4, 2018 for $252,750.00;

Whereas, The MPRB approved PSA Amendment No.1for $16,287.75 on July 17, 2019 for a new
contract total of $269,037.75;

Whereas, The MPRB approved PSA Amendment No. 2 for $19,523.00 on September 8, 2019 for
a new contract total of $288,560.75;

Whereas, It is necessary to make a change to the PSA for additional construction administration
services related to utility alignment changes for the Phase 1 Improvements project at Currie
Park;

Whereas, Stantec requested additional compensation in the amount of $2,890.25 for its costs
associated with these construction administration services;

Whereas, MPRB staff has reviewed the request for additional compensation and found the
request to be necessary and appropriate;

Whereas, Funds from the 2018 Capital Improvements Program for Currie Park Improvements
are sufficient enough to cover the consulting amendment fee proposed by Stantec; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
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envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Amendment No. 3 to Professional
Services Agreement #C-43750 with Stantec Consulting Services Inc. related to construction
administration services for Currie Park Phase 1Improvements in the amount of $2,890.25 for a
new contract total of $291,451.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.

Resolution 2020-127 Page 2

Packet Pg. 71



8.3H
Minneapolis

Park& Recreation Board

Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

February 5, 2020DATE:

Resolution Approving Amendment No. 3 to Professional Services Agreement C-43750
with Stantec Consulting Services Inc. Related to Construction Administration Services for
Currie Park Phase 1Improvements in the Amount of $2,890.25 for a New Contract Total
of $291,451.00

SUBJECT:

BACKGROUND

This Resolution considers the approval of a $2,890.25 increase to Professional Services
Agreement (PSA) #C-43750 with Stantec Consulting Services Inc. (Stantec) for additional
construction administration services related to utility alignment changes for the Phase 1
Improvements project at Currie Park [ Attachment A). The new total for the PSA with Stantec
will be $291,451.00.

The MPRB engaged Stantec through a PSA dated April 4, 2018. The team led by Stantec was
selected because they best met the needs of the Currie Park Phase 1Improvements project.

The MPRB Board of Commissioners approved Amendment No. 1to the Stantec PSA on July 17,
2019 for $16,287.75 for a contract total of $269,037.75. The MPRB Board of Commissioners
also approved Amendment No. 2 to the Stantec PSA on September 8, 2019 for $19,523.00 for a
contract total of $288,560.75.

Stantec has requested additional compensation in the amount of $2,890.25 for work supporting
it Construction Administration services related to the modification of sanitary sewer alignment
following City of Minneapolis permit application review. MPRB staff has reviewed the request
for additional compensation and found the requested amount to be necessary and appropriate.

FUNDING / COST SUMMARY

$ 3,627,346.40Sources
$ 600,275.002018 NPP20
$ 35,486.002018 Park Dedication Funds
$ 113,486.402019 Park Dedication Funds
$2,212,125.002019 NPP20
$ 165,474.002019 Hennepin County ERF Grant
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$ 20,500.002019 NPP20 Rehabilitation Fund for Park Lighting
2019 NPP20 Capital Investment Construction
Contingency $ 240,000.00

2020 NPP20 Capital Investment Construction
Contingency $ 240,000.00

$ 3,619,787.46Uses
$2,935,296.17Construction Contract - L.S. Black

Construction Contract - 4% Construction
Contingency $ 117,411.85

$ 61,925.00Total Other Construction
$ 288,560.75Stantec PSA and Amend No. 1& 2 - C-43750

pending Board
approval

$ 2,890.25Stantec PSA Amend No. 3 - C-43750

$ 108,517.64Total Other Architecture and Engineering
$ 8,396.81Community Engagement/Marketing
$ 16,800.00Title & Recording
$ 14,988.99NPP20 2.1% MPRB Admin Fee
$ 65,000.00MPRB Staff Time

$ 7,558.94Remainder

RECOMMENDATION

Staff recommends approval of Amendment No. 3 to Professional Services Agreement C-43750
with Stantec Consulting Services Inc. related to Construction Administration Services for Currie
Park Phase 1 Improvements in the amount of $2,890.25 for a new contract total of
$291,451.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs
Parks shape an evolving city.
Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty.

Goal:
Goal:

ATTACHMENTS:

Attachment A: Stantec PSA Additional Services Request No. 3 (PDF)
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Prepared By: Daniel Elias,, Design and Project Management
Review:
Cindy Anderson Skipped
Cliff Swenson Completed
Michael Schroeder Completed
Jennifer Ringold Skipped
Al Bangoura Completed
Minneapolis Park and Recreation Board Pending 02/05/2020 5:00 PM

01/22/2020 3:37 PM
01/22/2020 3:45 PM

01/24/2020 2:36 PM
01/26/2020 6:13 PM

01/28/2020 6:51AM

Resolution 2020-127 Page 5

Packet Pg. 74


