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Resolution 2020-216

Resolution Approving Amendment No. 1 to Professional Services Agreement #COM984
with Perkins + Will Related to Predesign Services for Cedar-Riverside Recreation

Centers Predesign in the Amount of $29,450.00 for a New Contract Total of
$254,450.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is the steward of Minneapolis
parks and lakes;

Whereas, The MPRB is authorized to contract with public and private entities in the
performance of its functions;

Whereas, A consultant team led by Perkins + Will was selected to complete a Predesign for the
Cedar-Riverside Recreation Centers Predesign project;

Whereas, The MPRB entered into a Professional Services Agreement (PSA) with Perkins + Will
on June 12, 2019 for $225,000.00;

Whereas, It is necessary to make a change to the PSA for additional predesign services related
to scope adjustments, additional community engagement and a project schedule extension for
the predesign project in the Cedar-Riverside neighborhood;

Whereas, Perkins + Will requested additional compensation in the amount of $29,450.00 for its
costs associated with these predesign services;

Whereas, MPRB staff has reviewed the request for additional compensation and found it to be
necessary and appropriate;

Whereas, State Bond funds are sufficient to cover the PSA amendment proposed by Perkins +
Will; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Recreation that inspires personal growth, healthy lifestyles, and a sense of
community," "Dynamic parks that shape city character and meet diverse community needs,"
and "A safe place to play, recreate, contemplate, and celebrate;"

RESOLVED, That the Board of Commissioners approves Amendment No. 1 to Professional
Services Agreement #COM984 with Perkins + Will related to predesign services for Cedar-
Riverside Recreation Centers Predesign in the amount of $29,450.00 for a new contract total of
$254,450.00; and
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RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

May 20, 2020DATE:

Resolution Approving Amendment No.1to Professional Services Agreement #COM984
with Perkins + Will Related to Predesign Services for Cedar-Riverside Recreation Centers
Predesign in the Amount of $29,450.00 for a New Contract Total of $254,450.00

SUBJECT:

BACKGROUND

This resolution considers the approval of a $29,450.00 increase to Professional Services
Agreement (PSA) #COM984 with Perkins + Will for additional predesign services for the Cedar-
Riverside Recreations Centers Predesign project ( Attachment A ). The new total for the PSA
with Perkins + Will if amended will have a new total of $254,450.00.

The MPRB engaged Perkins + Will through a PSA approved by the Board of Commissioners on
June 12, 2019. The team led by Perkins + Will was selected because it best met the needs of
the predesign project.

Perkins + Will has provided a request for additional compensation in the amount of $29,450.00
related to scope adjustments, additional community engagement and a project schedule
extension. MPRB staff has reviewed the request for additional compensation and found it to be
necessary and appropriate.

FUNDING / COST SUMMARY

$ 330,000.00Sources

$330,000.00State Bonding

$ 299,436.12Uses

$225,000.00Perkins + Will PSA - #COM984

$ 29,450.00Perkins + Will PSA Amendment No. 2 pending Board approval

$ 20,980.00Total Other Architecture and Engineering

Total CE/Marketing $ 24,006.12
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$ 30,563.88Remainder

RECOMMENDATION

Staff recommends approval of Amendment No.1to Professional Services Agreement #COM984
with Perkins + Will related to Predesign Services for Cedar-Riverside Recreations Centers
Predesign in the amount of $29,450.00 for a new contract total of $254,450.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 2: Recreation that inspires personal growth, healthy lifestyles, and a sense
of community.
Residents, visitors, and workers enjoy opportunities to improve health
and fitness.

Goal:

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs.
Parks shape an evolving city.
Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty.

Goal:
Goal:

Vision Theme 4:
Goal:
Goal:

A safe place to play, recreate, contemplate, and celebrate.
Parks are safe and welcoming by design.
Communities, public and private partners, and staff cooperate to
promote safety.

ATTACHMENTS:

Attachment A: Perkins + Will PSA Additional Services Request No.1 (PDF)

Prepared By: Daniel Elias,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jennifer Ringold Completed
Al Bangoura Completed
Minneapolis Park and Recreation Board Pending 05/20/2020 5:00 PM

05/07/2020 5:02 PM
05/08/2020 10:38 AM

05/11/2020 9:05 AM
05/12/2020 8:26 PM

05/12/2020 8:32 PM
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Daniel Elias
Project Manager,MinneapolisPark andRecreationBoard
2117 West River Road N
MinneapolisMN 55411
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5Per our recent discussions,and basedon shifts in theproject process,scope,andschedule,we have
compiled a list of associated additional servicesfor your consideration.

Below is a summary of thechangesto theproject process,scope and/or schedule,alongside
proposed changesto theproject fee.Please review these requests,and let me know if we can
approved some/all of theadditional services.Once wehave reached agreement,I can formalize this
informationwith a contract modification.
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2Additional Services Summary:
tore

Description of changesto project scopeand/or scheduleChange
Number

Proposed Fee <2
a>
(0$ 10,55001 Generation of an additional option:

MPRB hasasked PerkinsandWillto generatean additional option,
OptionIB,for C-R West RecreationCenter to support comparison
andevaluation alongsidepreviously developedoptions(andat the
same level of detail).Option lBwould includea new 26KGSF facility
(+/-) on Lot A/F,includinga pool.The Existing Brian CoyleCenter
would remain.Asthis additional Optionisa variation of previous
options,wehavefactored-inefficiencieswith theadditional work.
Our scopewould include:

• Contractmodificationsfor Prime andsub-consultants
• Programupdates
• O&M analysisand coordinationwith GreenPlay
• Cost modelupdatesandcoordination with PPM
• Graphic updates
• Meet/discuss with MPRB,andupdate Partners
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£80 South Eighth Street
Minneapolis,Minnesota 55402
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www.perkinswiii.c
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