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Resolution 2021-241

Resolution Authorizing Final Payment and Contract Closeout to Versacon, Inc., for the
Lyndale Farmstead Recreation Center Building Improvements and Addition Project at

Lyndale Farmstead Park, Contract No. COM0001402, in the Amount of $100.00

Whereas, The Minneapolis Park & Recreation Board (MPRB) is the steward of Minneapolis
Parks;

Whereas, The MPRB is authorized to contract with public and private entities in the
performance of its functions;

Whereas, The MPRB entered into Contract No. COM0001402 with Versacon, Inc., for the
Lyndale Farmstead Recreation Center Building Improvements and Addition project at Lyndale
Farmstead Park in the amount of $863,900.00 on August 21, 2019;

Whereas, Three change orders totaling $90,196.00 were added to the project, resulting in a
final contract total of $954,096.00;

Whereas, The work included under this final payment request has been satisfactorily completed
by the contractor and MPRB staff and consultants have verified that the work is correct and
complete; the warranty period has expired;

Whereas, All contract close out documents have been submitted, reviewed, and approved;

Whereas, The sum of $953,996.00 has been paid to date leaving a balance of $100.00; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners authorizes final payment and contract close-out
to Versacon, Inc., for the Lyndale Farmstead Recreation Center Building Improvements and
Addition project at Lyndale Farmstead Park, Contract No. COM0001402, in the amount of
$100.00; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Minneapolis Park and Recreation BoardTO:

Michael Schroeder,FROM:

July 7, 2021DATE:

Resolution Authorizing Final Payment and Contract Closeout to Versacon, Inc., for the
Lyndale Farmstead Recreation Center Building Improvements and Addition Project at
Lyndale Farmstead Park, Contract No. COM0001402, in the Amount of $100.00

SUBJECT:

BACKGROUND

This resolution considers authorization of final payment and contract closeout to Versacon, Inc.
for the Lyndale Farmstead Recreation Center Building Improvements and Addition project at
Lyndale Farmstead Park, Contract No. COM0001402, in the amount of $100.00 (Attachment A ).
Three approved change orders in the amount of $90,196.00 resulted in a final contract amount
of $954,966.00.

The Lyndale Farmstead Recreation Center Building Improvements and Addition project
replaced the buildings furnaces and added air conditioning, provided ADA accessibility upgrades
to the building's restrooms, drinking fountains, sinks, and reception desk, replaced the
building's lighting with new, LED fixtures, replaced all ceiling and floor finished, remodeled the
building's office and lobby areas to improve staff views to both entrances while creating a
central gathering area, and built a meeting room addition, which was requested and funded by
the East Harriet Farmstead Neighborhood Association (EHFNA).

All work required for this contract has been completed, closeout documents have been
submitted, and MPRB staff has confirmed the proposed improvements function as designed.
Therefore, the contract with Versacon, Inc. can be closed out.

FUNDING / COST SUMMARY

$1,153,098.38Sources
$74,419.002017 NPP20 Rehabilitation - ADA
$74,419.002017 NPP20 Rehabilitation - General Building

$148,837.002017 NPP20 Rehabilitation - HVAC
$60,000.002019 NPP20 Rehabilitation - ADA

$155,000.002019 NPP20 Rehabilitation - Lighting
$20,000.002020 NPP20 Rehabilitation - Lighting
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$106,463.382020 NPP20 Rehabilitation - HVAC
2020 NPP20 Capital Investment Construction
Contingency $160,000.00

$6,084.00East Harriet neighborhood Parkland Dedication
$347,876.00EHFNA NRP Agreement

$1,153,098.38Uses
$67,557.50Architecture & Engineering

Other Consultants/Other Soft Costs $41,769.88
$954,096.00General Construction - Versacon, Inc.

$89,675.00Other Construction

$0.00Balance

RECOMMENDATION

Staff recommends authorizing final payment to Versacon, Inc., Contract No. COM0001402, for
the Lyndale Farmstead Recreation Center Building Improvements and Addition project at
Lyndale Farmstead Park, in the amount of $100.00.

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 3 Dynamic parks that shape city character and meet diverse community
needs
Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty
Financially independent and sustainable parks prosper

Goal:

Goal:

ATTACHMENTS:

Attachment A - Versacon $100 Pay App (PDF)

Prepared By: Allison Dahlin, Rehabilitation Project Manager, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jennifer Ringold Completed
Al Bangoura Completed
Minneapolis Park and Recreation Board Pending 07/07/20215:00 PM

06/10/20214:52 PM
06/15/202111:57 AM

06/18/20211:55 PM
06/24/2021 5:41PM

06/27/20218:04 PM
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Application and Certificate for Payment

Document G702"- 19S2
T3
TO
TO
i f )

E
iaTO OWNER: TOPROJECT: APPLICATION NO:

PERIOD TO:
Distribution to:May 31, 2021 LLLyndale Farmstead Recreation Center

3900 Bryant Avenue South
Minneapolis. MN 55409

City of Minneapolis
330 Second Avenue South, Room 552
Minneapolis, MN 55401

OWNER TO
T3

CONTRACT FOR: cARCHITECT >FROJ4£fi®|teCTOR: August 21, 2019VIA ARCHITBffiJM Architects
4201 Cedar Avenue South
Minneapolis, MN 55407

CONTRACT DATE:
PROJECT NOS: 752927 /

CONTRACTOR9443 Science Center Drive
New Hope, MN 55428 / OFIELD

OTHER
TO
I f )

£oCONTRACTOR’S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor’s knowledge, information
and belief the Work covered by this Application for Payment has been completed in accordance
with the Contract Documents, that all amounts have been paid by the Contractor for Work for
which previous Certificates for Payment were issued and payments received from the Owner, and
that current payment shown herein is now due.
CONTRAl

Application is made for payment, as shown below, in connection with Hie Contract.
AIA Document G703 , Continuation Sheet, is attached.
1. ORIGINAL CONTRACT SUM

TO

OS63.900.00$ o
vu.i9o.uu2. NET CHANGE BY CHANGE ORDERS $ ^OR:

954,096.00 U f l l ZOZrj st3.CONTRACT SUM TO DATE (Line 1 ± 2)
4. TOTAL COMPLtl ED & STORED TO DATE (Column G on G703)

5. RETAINAJ3E:

S By: Date: CN
VM.UVO.Utr Stateof:$ CN

OfnnepinCounty of:
Subscribed and swom to before

CN

% of Completed Work
(Columns D + E on G703J

b. % of Stored Material
(Column F on G703)

a.
KRISTINE ANNE BELL

I'4881' N0TARY PUBLIC 'MINNESOTA
j MY COMMISSION EXPIRES 01/31/24

0.00 Q.a.day of$ me this <
'ifO/UU

ARCHITECT’S CERTIFICATE FOR PAYMENT

>
TO$ Notary Public: Vs/ \

My commission expires:
Q.
o0.00 oTotal Retainage (Lines 5a + 5b, or Total in Column I of G703J $

954.096.00S. TOTAL EARNED LESS RETAINAGE
(Line 4 minus Line 5 Total)

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT
(Line 6 from prior Certificate)

8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING RETAINAGE

(Line 3 minus Line 6)

S coIn accordance with the Contract Documents, based on on-site observations and the data comprising
this application, the Architect certifies to the Owner that to the best of the Architect’s knowledge,
information and belief the Work has progressed as indicated, the quality of the Work is in
accordance with the Contract Documents, and the Contractor is entitled to payment of the
AMOUNT CERTIFIED.

o
TO953.996.00S (A
TO
>

100.00 © o% <IOo . *

$AMOUNT CERTIFIED
0.00 (Attach explanation if amoufTdef^ fedfliffers from the amount applied. Initial all figures on this

Applicationay$on the §ontfiliation Sheet that are changed to conform with the amount certified.)

ARCHIT1

TO$ £
o
TODEDUCTIONSADDITIONSCHANGE ORDER SUMMARY

Date:S $Total changes approved in previous months by Owner By:
Li$Total approved this month This Certificate is not negotiable. Th£ AMOUNT CERTIFIED is payable only to the Contractor

named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of
the Owner or Contractor under this Contract.

c
TO$ sTOTAL £.c$NET CHANGES by Change Order o
TO
+-»CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.
<

AIA Document G702ra -1992.Copyright © 1953, 1963, 1965, 1971, 1978, 1983 and 1992 by The American Institute of Architects.All rights reserved. WARNING:This AIA'1' Document is protected by U.S. Copyright Law
and International Treaties. Unauthorized reproduction or distribution of this AIA”' Document, or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum

^
extent

possible under the law. Purchasers are permitted to reproduce ten (10) copies of this document when completed.To report copyright violations of AIA Contract Documents, e-mail The American Institute of Architectp-leoal—_
counsel, copyright@aia.org. 0,‘ Packet Pg. 66


