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Resolution 2021-251

Resolution Approving Change Order No. 10 with L.S. Black Constructors, Inc., Contract
No. COM1403, for the Phase 1 Improvements Project at Currie Park, in the Amount of
$25,310.04 for a New Contract Total of $3,076,149.52 and Authorizing the Transfer of
$130,000.00 from the 2021 NPP20 Capital Investment Construction Contingency Fund

Whereas, The Minneapolis Park and Recreation Board (MPRB) is authorized to contract with
public and private entities in the performance of its functions;

Whereas, The MPRB entered into Contract No. COM1403 with L.S. Black Constructors, Inc. for
construction of the Phase 1 Improvements project at Currie Park in the amount of
$2,935,296.17 on August 21, 2019;

Whereas, Change Orders Nos.1through 9, in the total amount of $115,543.31, being within the
approved contingency amount, were approved administratively and made part of the contract
with L.S. Black Constructors, Inc. for a total contract amount of $3,050,839.48;

Whereas, Change Order No. 10, in the amount of $25,310.04, includes necessary improvements
identified to maintain consistent operation of the newly built splash pad;

Whereas, MPRB staff and the project consultants have reviewed the costs related to Change
Order No. 10 and determined that the costs are necessary, beneficial, and appropriate;

Whereas, With the allocation of additional funding through the 2021 NPP20 Capital Investment
Construction Contingency Fund, MPRB staff has determined that adequate funding exists within
the project budget to cover the change order amount; and

Whereas, This resolution is supported by the MPRB 2007-2020 Comprehensive Plan, which
envisions "Dynamic parks that shape city character and meet diverse community needs;"

RESOLVED, That the Board of Commissioners approves Change Order No. 10 with L.S. Black
Constructors, Inc., Contract No. COM1403, for the Phase 1 Improvements project at Currie
Park, in the amount of $25,310.04 for a new contract total of $3,076,149.52 and authorizes the
transfer of $130,000.00 from the 2021 NPP20 Capital Investment Construction Contingency
Fund; and

RESOLVED, That the President of the Board and Secretary to the Board are authorized to take
all necessary administrative actions to implement this resolution.
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Administration & Finance CommitteeTO:

Michael Schroeder,FROM:

July 21, 2021DATE:

Resolution Approving Change Order No. 10 with L.S. Black Constructors, Inc.,Contract
No. COM1403, for the Phase 1Improvements Project at Currie Park, in the Amount of
$25,310.04 for a New Contract Total of $3,076,149.52 and Authorizing the Transfer of
$130,000.00 from the 2021NPP20 Capital Investment Construction Contingency Fund

SUBJECT:

BACKGROUND

This Board resolution considers approval of Change Order No. 10 with L.S. Black Constructors,
Inc., Contract No. COM1403, for the Phase 1 Improvements project at Currie Park, in the
amount of $25,310.04 for a new contract total of $3,076,149.52 ( Attachment A ) and authorizes
the transfer of $130,000.00 from the 2021 NPP20 Capital Investment Construction Contingency
Fund.

The changes were initiated during construction closeout due to difficulty maintaining safe
chemical levels during the first few weeks of splash pad operation. With the approval of the
2021 NPP20 Capital Investment Construction Contingency, funding for these changes is
available in the overall project budget.

Previously Approved Change Orders
Nine change orders processed on this project for a total of $115,543.04 are summarized as
follows:

Previous Change Orders / Scopes of work Amount
Demo and Removal of Unforeseen Concrete Slab

1 $29,970.00Change Order No. 1Total

Reroute Field Lighting Outside Restroom Building Footprint
2 $5,912.20Change Order No. 2 Total

Various Unforeseen Construction Changes3
($209.31)Change Order No. 3 Total

General Conditions for Winter Construction4
$58,244.96Change Order No. 4 Total

Resolution 2021-251 Page 2

Packet Pg. 397



8.C.1

Minneapolis
Park& Recreation Board

Various Unforeseen Construction Changes5
$21,200.43Change Order No. 5 Total

Credit for Unit Price Adjustment (Common Fill)6
($77,479.73)Change Order No. 6 Total

Unit Price Quantity Adjustments7
$65,626.52Change Order No. 7 Total

Roof Fall Protection8
$11,728.41Change Order No. 8 Total

Door Hardware Modifications9
$549.83Change Order No. 9 Total

$115,543.31Total Change Orders to date (Nos. 1-9)

Proposed Change Order No. 10
Change Order No. 10 in the amount of $25,310.04 includes the installation of a UV filter for the
splash pad filtration system which will allow for the seamless operation of the splash pad in the
event of contamination event.

Change Order No. 10 Amount
$25,310.04UV Filter

10
$25,310.04Change Order No. 10 Total

Contract Summary

$2,935,296.17Original Contract Amount
$115,543.31Total Change Orders to date

$3,050,839.48Total Contract Amount to date
$25,310.04Proposed Change Order No. 10

$3,076,149.52Proposed New Contract Amount
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FUNDING / COST SUMMARY

$ 3,756,946.40Sources
$ 600,000.002018 NPP20
$ 35,486.002018 Park Dedication Funds
$ 113,486.402019 Park Dedication Funds
$2,212,000.002019 NPP20
$ 165,474.002019 Hennepin County ERF Grant
$ 20,500.002019 NPP20 Rehabilitation Fund for Park Lighting

2019 NPP20 Capital Investment Construction
Contingency $ 240,000.00

2020 NPP20 Capital Investment Construction
Contingency $ 240,000.00

2021 NPP20 Capital Investment Construction
Contingency

pending Board
approval$ 130,000.00

$ 3,740,572.12Uses
Construction Contract - L.S. Black - COM1403 -

Base Contract plus Change Orders No 1-9 $3,050,839.48

Construction Contract - L.S. Black - COM1403 -
Change Orders No 10

pending Board
approval$ 25,310.04

$ 41,904.57Total Other Construction
$ 314,442.00Stantec PSA and Amend No. 1-4 - C-43750
$ 139,500.12Total Other Architecture and Engineering
$ 6,590.25Community Engagement/Marketing
$ 22,933.66Title & Recording
$ 59,052.00NPP20 2.1% MPRB Admin Fee
$ 80,000.00MPRB Staff Time

$ 16,374.28Remainder

RECOMMENDATION

Staff recommends approval of Change Order No. 10 with L.S. Black Constructors, Inc., Contract
No. COM1403, for the Phase 1 Improvements project at Currie Park, in the amount of
$25,310.04 for a new contract total of $3,076,149.52 and authorizing the transfer of
$130,000.00 from the 2021 NPP20 Capital Investment Construction Contingency Fund.

Resolution 2021-251 Page 4

Packet Pg. 399



8.C.1H
Minneapolis

Park& Recreation Board

This action is supported by the following vision and goal statements in the MPRB 2007-2020
Comprehensive Plan:

Vision Theme 3: Dynamic parks that shape city character and meet diverse community
needs

Goal:
Goal:

Parks shape an evolving city
Park facility renewal and development respects history and focuses on
sustainability, accessibility, flexibility, and beauty

HISTORY:

07/07/21 Administration & Finance Committee ADOPTED

ATTACHMENTS:

Attachment A: LS Black Change Order No. 10 - Currie (PDF)

Prepared By: Daniel Elias,, Design and Project Management
Review:
Cindy Anderson Completed
Cliff Swenson Completed
Michael Schroeder Completed
Jennifer Ringold Completed
Al Bangoura Completed
Minneapolis Park and Recreation Board
Administration & Finance Committee

06/21/2021 3:11PM
06/25/2021 2:38 PM

06/28/2021 7:58 AM
06/28/20219:30 PM

06/29/202112:02 PM
Pending
Completed

07/21/20215:00 PM
07/07/20215:50 PM
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