YUBA COUNTY
CONTRACT CHANGE ORDER

CEM-4900 (REV 05/2001) Sheet 1  of 4

Change Requested by : Engineer Con!ractor D

CCO No. Sup No. Contract # PROJECT FEDERAL NUMBER(S)
McGowan Parkway Bicycle Lane and Pedestrian
10 0 2022-2249 N/A
Improvements
TO
Lamon Construction Co., Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

In accordance with Section 4-1.05, Changes and Extra Work, of the Contract compensate the Contractor for the work listed in Field Instruction
(FI) No. 22 issued May 3, 2023, FI 30 issued June 26, 2023 and Fl . This sum constitutes full and complete compensation for furnishing all labor,
material, equipment, tools, and incidentals including all markups by reason of these changes.

F.l. 22- As determined necessary by the Engineer, you are hereby directed to install 2 Ea Yard Drains and 4” Yard Drain Pipe to tie into the
existing storm drain system at STA 15+10L and 18+10L, and to add 1 Ea 2x2 Drain Inlet at approx. STA 18+34R and place 4” Yard Drain Pipe to tie
in to the proposed yard drainage system towards the west and 12” storm drain pipe to tie in to the proposed drainage system to the east. See
the attached marked up Drainage and Utility sheets for more information.

F.l. 30- As determined necessary by the Engineer, you are hereby directed complete a 4” digout from the end of bridge deck at STA 10+00 to the
Caltrans Right-of-Way line at approximately STA 13+45. Reference the attached plan sheet for further information and details for the work
included with this change.

Extra Work at Force Account to tie the yard drains on to the existing stormdrain pipe - NTE $1,715.48

Increases in Bid Item at Bid Item Price:

Bid Item 24, 2x2 Yard Drain, Add 1 EA (20%) @ $5,000.00/EA = $5,000.00 (20%)

Bid Item 30, Precast Yard Drain Christy No GO5T, Add 1 EA (2.5%) @ $1,830.00/EA = $1,830.00 (2.5%)

Bid Item 33, 4 In. Yard Drain Pipe, Delete -160 LF (-8.1%) @ $111.40/LF = ($17,824.00) (-8.1%)

CCO Item 303.8, 12” SD Pipe HDPE, Add 170 LF (70.83%) @ $134.00/LF = $22,750.00 (70.83%)

Bid Item 17, Hot Mix Asphalt 1/2" Gradation, Add 156 Tons (4.3%) @ $118.50/Ton = $18,486.00 (4.3%)
Total Amount of this Contract Change Order: $31,957.48

Construction of the revised drainage system layout as shown and full area 4" digouts will not affect the controlling activity. No time adjustment is

Estimated Cost :E]increase [:]decrease S 31,957.48

By reason of this order, the time of completion will be adjusted as follows:  Zero (0) Working Days.

SUBMITTED BY
SIGNA]’UB{Eﬂ f_ _ P Kyle Cameron, P.E. DATE y
’/7”/ %\ s ﬁ/ Resident Engineer f/)l/ )2
APPROVAL RECOMMENDED BY
SIGNATURE - Brett Poliquin, P.E. DATE
OIZ County Engineer 3/2/23
APPROVAL BY i AR
SIGNATURE Samuel L. Bunton, P.E. DATE
/<ua % (/vj Director of Public Works = 8//8/2-3

W e Rdersig@@’c‘?ﬁtracton have given careful consideration to the change proposed and agree, if this proposal is approved,
that we will Provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment the prices shown above. NOTE: If you, the contractor, do not
sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the
ordered work and filing a written protest within the time therein specified.

CONTRACTOR ACCEPTANCE BY

CONTRACTOR PM: John Zilich DATE

SIGNATURE
\\*\\ \v\ \9} Lamon Construction Co., Inc. % /\1 /’LA_S

—



YUBA COUNTY
CONTRACT CHANGE ORDER

CEM-4900 (REV 05/2001) Sheet 1 of 3

Change Requested by : Engineer Contractor l:’

CCO No. Sup No. Contract # PROJECT FEDERAL NUMBER(S)
1 o 2022-2249 McGowan Parkway Bicycle Lane and Pedestrian N/A
Improvements
TO
Lamon Construction Co., Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

In accordance with Section 4-1.05, Changes and Extra Work, of the Contract compensate the Contractor for the work listed
below. This sum constitutes full and complete compensation for furnishing all labor, material, equipment, tools, and
incidentals including all markups by reason of these changes. Field Instruction No. 23 issued May 10, 2023.

Extra Work at Force Account

As determined necessary by the Engineer, you are hereby directed to place the two (2) combined air release valve (CARV)
piping and provide a cap at the locations shown on Sheet 29 and 31 of the OPUD Plans. The CARV materials and work are to
comply with the OPUD Standard Detail 6-15 as shown on Sheet 134 of the OPUD Plans. The CARV is to be located at back of
walk to the most practicable location as determined in the field. Upon completion of the hydrostatic test, the CARV is to be
capped in the manhole and taken out of operation.

Extra Work at Force Account (Not to Exceed Amount)...........ccueeee.. $18,929.86

Construction of the CARV will not affect the controlling activity. No time adjustment in warranted.

Estimated Cost :Eincrease Ddecrease S 18,929.86

By reason of this order, the time of completion will be adjusted as follows:  Zero (0) Working Days.

SUBMITTED BY ,

SIGNATU &f& _ \ Kyle Cameron, P.E. DATE
/?// /g—* j ’57'/ Resident Engineer Sf/ J [/I IRA)

APPROVAL RECOMMENDED BY

SIGNATURE Brett Poliquin, P.E. DATE

/O e County Engineer %/ 7"/ 23
APPROVALBY
SIGNATURE Samuel L. Bunton, P.E. DATE
L Director of Public Works O§//78/23
W e undersigfied contractor, have given careful consideration to the change proposed and agree, if this proposal is approved,
that we will Provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment the prices shown above. NOTE: If you, the contractor, do not
sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the
ordered work and filing a written protest within the time therein specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE CONTRACTOR PM: John Zilich DATE

s /
\ w\\b\\\\\ Lamon Construction Co., Inc. ‘\ \K*’ 7—3

\



YUBA COUNTY
CONTRACT CHANGE ORDER

CEM-4900 (REV 05/2001) Sheet 1 of 4

Change Requested by : Engineer Contractor [:]

CCO No. Sup No. Contract # PROJECT FEDERAL NUMBER(S)
McGowan Parkway Bicycle Lane and Pedestrian
12 0 2022-2249 N/A
Improvements
TO
Lamon Construction Co., Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

In accordance with Section 4-1.05, Changes and Extra Work, of the Contract compensate the Contractor for the work listed below. This
sum constitutes full and complete compensation for furnishing all labor, material, equipment, tools, and incidentals including all
markups by reason of these changes. Field Instruction No. 23 issued May 10, 2023 and Field Instruction 32 issued July 5, 2023.

Extra Work at Force Account

As determined necessary by the Engineer, you are hereby directed to place a Retaining Curb at a 45-deg. angle +/- from the existing
retaining curb at the Back of Walk. The added retaining curb is to dowel into and match the existing retaining curb at back of walk, and
to transition to 6” above existing grade along culvert. See attached marked up plan sheet and Retaining Curb Details where the Chain
Link Fence is shown per the attached Sheet 13 and Retaining Curb Details.

Compensation for construction of the Retaining Curb as shown on the attached Sheet 13 and Retaining Curb Details will be paid at
force account per Caltrans Standard Specifications 9-1.04.

Extra Work at Force Account (Not to Exceed Amount)..........ccccueuee. $8,805.63

Increases in Bid Items at Bid Item Prices:
Compensation for the additional chain link fence shall be paid at increase in bid item quantity at bid item unit price. The increase of
item quantity is estimated below:

Bid Item 56, Chain Link Fence Type CL 5, Add 32 LF (96.97%) @ $33.00/LF = $1,056.00 (96.97%)
Total Amount of this Contract Change Order: $9,861.63

Construction of the CARV and construction of the culvert retaining curb and additional chain link fence will not affect the controlling

Estimated Cost :Eincrease Ddecrease S 9,861.63

By reason of this order, the time of completion will be adjusted as follows: ~ Zero (0) Working Days.

SUBMITTED BY
SIGNATURE@ - > , Kyle Cameron, P.E. DATE o
4//’ ‘c‘UIf Resident Engineer ,{/2 (/ Q\P

APPROVAL RECOMMENDED BY

SIGNATURE Brett Poliquin, P.E. DATE

%ﬁdfj W County Engineer %/7»! /7/5
APPROVAL BY i

SIGNATURE " Samuel L. Bunton, P.E. DATE
/< K/ é Director of Public Works &8//4/23

Whe undegsigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved,
that we will Provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment the prices shown above. NOTE: If you, the contractor, do not
sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the
ordered work and filing a written protest within the time therein specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE CONTRACTOR PM: John Zilich DATE

\\\\“\\b\\\\\_‘ Lamon Construction Co., Inc. % )\% )l}




YUBA COUNTY
CONTRACT CHANGE ORDER

CEM-4900 (REV 05/2001) Sheet 1 of 1

Change Requested by : Engineer Contractor |:|

CCO No. Sup No. Contract # PROJECT FEDERAL NUMBER(S)
13 " 2022-2249 McGowan Parkway Bicycle Lane and Pedestrian N/A
Improvements
TO
Lamon Construction Co., Inc. Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

In accordance with Section 4-1.05, Changes and Extra Work, of the Contract compensate the Contractor for the work listed
below. This sum constitutes full and complete compensation for furnishing all labor, material, equipment, tools, and
incidentals including all markups by reason of these changes. Field Instruction No. 26 issued May 31, 2023.

Increases in Bid Items at Bid Item Prices:

As determined necessary by the Engineer, you are hereby directed to place blue reflective markers at the fire hydrants within
the project limits.

Bid Item 59, Pavement Marker Retroreflective Type D, Add 5 EA (+.01%) @ $5.90/EA = $29.50 (+.01%)
Total Amount of this Contract Change Order: $29.50

Construction of the added blue hydrant markers will not affect the controlling activity. No time adjustment in warranted.

Estimated Cost :E]increase Ddecrease S 29.50

By reason of this order, the time of completion will be adjusted as follows: ~ Zero (0) Working Days.

SUBMITTED BY
SIGNATURE - Kyle Cameron, P.E. D/iTE
“ 4 Resident Engineer ; !
27 0 / /) A
APPROVAL RECOMMENDED BY i
GN TURE Brett Poliquin, P.E. DATE
T2 /O@,/[/ County Engineer g/ZI/Z 2
APPROVAL BY -
SIGN O Samuel L. Bunton, P.E. DATE
@ Director of Public Works ALY

Wethe undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved,
that we will Provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment the prices shown above. NOTE: If you, the contractor, do not
sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the
ordered work and filing a written protest within the time therein specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE CONTRACTOR PM: John Zilich DATE

\\W\\Jﬁ\‘- Lamon Construction Co., Inc. %j \«6/13




