STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Sheet 0 of 1

CHANGE ORDER

CEM-4900 (REV 06/2019) Change Requested By : E Engineer [ ] Contractor
Ng WeE URUERT TsUPPL. NUMBER | UMBER™ CO-RTE-PM FEDERAL NUMBER(S)
001 n/a 0023-4058 n/a n/a
10
Lamon Comstruction, Inc y Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Dascription of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the
Bid item List.

Extra Work at Agreed Lump Sum:

In accordance with Section 4-1.05, "Changes and Extra Work," of the Standard Specifications, remove, off-haul, and dispose 0f 453 LF of
existing 1" wide by 6" thick concrete mow-strip located along back of the new sidewalk on Hammonton Road, West. ~STA 9+50 to STA
12420 and ~STA 12+42 to ~STA ~14+45.

For the work involved in this change order, you will accept the agreed lump sum payment of $1,900.00. Payment is full compensation for
furnishing the resources and activities to complete the work.

This change order does not affect the controlling activity. No time adjustment is warranted.

Estimated Cost: [4” Increase [ ] Decrease  § 1,900.00

For this order, the time of completion will be adjusted as

follows:
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We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipmfant, fu‘rnish materials,
and perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are
directed to proceed with the ordered work. You may file a Request for information within the time specified.

CONTRACTOR ACCEPTANCE BY
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ADA N{;tice This document is available in alternative accessible formats. For more information, please contact the Forms Manage.ment Unit at (279)
e 234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email
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CHANGE ORDER
CEM-4900 (REV 06/2019) Change Requested By:  [[] Engineer [ ] Contractor
UHANGE URDER LOUNT
NO. SUPPL.NUMBER | jMBER™ CO-RTE-PM FEDERAL NUMBER(S)
002 n/a 2023-4058 n/a n/a
TO

Lainon Conatruciion, tnc

, contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the
Bid Item List.

Extra Work at Force Account:

In accordance with Section 4-1.05, "Changes and Extra Work," and section 9-1.04, "Force Account,” of the Standard Specifications,
compensate the contractor for additional costs to be incurred during the exploratory work needed to maintain a functioning landscape
irrigation system after parking and pedestrian improvements are complete.

As determined necessary by the engineer, provide all additional labor, material, equipment, tools, and incidentals to maintain a functioning
existing irrigation system.

Payment Adjustment at Force Account = §1,826.61

This change order does not affect the controlling activity. No time adjustment is warranted.

Estimated Cost: [X] increase [ Decrease $ 1,826.61

For this order, the time of completion will be adjusted as

follows:
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We, the undersiéﬁed contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials,
and perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are

directed to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY

SIGNATURE (PRINT NAME AND TITLE) DATE
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ADA Notice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279)
234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-88, Sacramento, CA 95814, or by email
at Forms Mananement tnit@dot ca aov
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CHANGE ORDER
CEM-4900 (REV 06/2019) Change Requested By: [ ] Engineer [_] Contractor
NOANGE URUER™TSUPPL. NUMBER | UMBER CO-RTE-PM FEDERAL NUMBER(S)
003 n/a 2023-4038 n/a n/a
TO

, contractor

Lamon Construction, Inc
You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the

Bid {tem List.
Extra Work at Force Account:

In accordance with Section 4-1.05, "Changes and Extra Work," and Section 9-1.04, "Force Account” of the Standard Specifications,
compensate the contractor for additional costs incurred encountering saturated sub-grade conditions under the sidewalk on Hammonton Rd

and under the parking area on Packard Ave.

As determined necessary by the engineer, provide all additional labor, material, equipment, tools, and incidentals to:
1) Excavate and remove an additional 6" of saturated native soil in order to increase class 2 base section at contract price.

&
2) Install BX 1100 geo-grid, as needed, to help bridge the saturated sub-grade conditions.

All work shall be done in accordance with the Standard Specifications.

This change will affect the controlling activity by 2 days. A time adjustment of 2 working days is granted.

Estimated Cost: [&] Increase  [] Decrease $4,647.06

For this order, the time of completion will be adjusted as

follows:
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ENGINEER APPROVAL BY
SIGNATURE {PRINT NAME AND TITLE) DATE

We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials,
and perfarm the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are
directed to proceed with the ordered work. You may file a Request for Information within the time specified.

CONTRACTOR ACCEPTANCE BY
SIGNATURE (PRINT NAME AND TITLE) DATE
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CHANGE ORDER
CEM-4900 (REV 06/2019) Change Requested By : Engineer [_] Contractor
UHANGE URKUVER
KO. SUPPL. NUMBER | NUMBER™ CO-RTE-PM FEDERAL NUMBER(S)
004 n/a 2023-4058 n/a n/a
TO

, contractor

Laman Consuyction, Ine

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be mads for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the

Bid item List.
Extra Work at Force Account:

In accordance with Section 4-1.06, "Differing Site Conditions (23 CFR 635.109)," and Section 9-1.04, "Force Account” of the Standard
Specifications, compensate the contractor for additional costs incurred encountering a buried, abandoned concrete culvert at STA 13+75 RT in
conflict with contract work. As determined necessary by the engineer, provide all additional labor, material, equipment, tools, and incidentals
to remove damaged sections of the concrete culvert.

All work shall be done in accordance with the Standard Specifications.

This change will not affect the controlling activity. No time adjustment is warranted.

Estimated Cost; [X] Increase [7 Decrease $329.36

For this order, the time of completion will be adjusted as

follows:
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We, the undersigned contractor, have given careful consideration to the change proposed and agree to provide equipment, furmish materials,
and perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are

directed to proceed with the ordered work. You may file a Request for information within the time specified.
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ADA N%tice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279)
234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by email
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CHANGE ORDER
CEM-4900 (REV 06/2019) Change Requested By Engineer [_] Contractor
N NGE URUER™TSUPPL. NUMBER | §UMBER CO-RTE-PM FEDERAL NUMBER(S)
005 n/a 2023-4058 n/a h/a
TO

, contractor

Lamon Construction, Inc

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the

Bid item List.
Extra Work at Force Account;

In accordance with Section 4.105, " Changes and Extra Work," and Section 9-1.04, "Force Account," of the Standard Specifications,
compensate the contractor for the additional costs to be incurred removing and replacing 3 existing sidewalk panels, & adjusting grade on

Packard Ave. at STA 14+20 LT, 19.5 LF of 6' wide concrete sidewalk

All work shall be done in accordance with the Standard Specifications and Yuba County Detail 202.

This change will not affect the controlling activity. No time adjustment is warranted.

Estimated Cost: [X] Increase [ ] Decrease $831.85

For this order, the time of completion will be adjusted as

follows:
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We, the undersigned contractor, have given careful consideration to the change proposed and agree fo provide equipment, furnish materials,
and perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are
directed to proceed with the ordered work. You may file a Request for Information within the time specified.
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ADA N\gtice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279)
234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Street, MS-89, Sacramento, CA 95814, or by emall
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION Sheet 0 of 1

CHANGE ORDER
CEM-4900 (REV 06/2019) Change Requested By: Engineer [ Contractor
GRANGE ORUER™ TSUPPL. NUMBER | NUMBER ™ ' CO-RTE-PM FEDERAL NUMBER(S)

6 2023-4058

TO

Lamon Construction , contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans
and specifications for this contract. NOTE: This change order is not effective untii approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed
price, and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no
allowance will be made for idie time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the
Bid ltem List.

Decreases in Bid Item at Bid Item Price:

Eliminate Item 47, "LED Solar Street Lighting."

Subject to payment adjustment in accordance with Section 9-1.06D, "Eliminated Items."

Bid Item 47, "LED Solar Street Lighting": -6EA (-100%) at $24,940.00/EA = -$149,640.00

Decrease in bid item at bid Item price = -$149,640.00

Payment Adjustment at Force Account:

In accordance with Section 9-1.06D, "Eliminated Items" and Section 9-1.04, "Force Account” of the Standard Specifications, compensate the
contractor for costs incurred before the notice of Item 47 elimination sent electronically on 12/15/2023.

Payment adjustment at Force Account = +$4,372.06.

Extra Work at Agreed Lump Sum:

In accordance with Section 4-1.05, "Changes and Extra Work," of the Standard Specifications, furnish all labor, materials, and equipment to
install 3 EA concrete solar light foundations using County provided anchor bolts and rebar cages per the attached plan.

For this work, the contractor is compensated $8,850.00. This sum constitutes full and complete compensation, for providing all labor, materials,
equipment, tools, and incidentals, including all markups for this change.

Extra work at Agreed Lump Sum: +8$8,850.00

Base on time impact analysis, this change delays the controlling activity by 20 working days. A time adjustment of 20 workings days is granted
for material procurement.

Estimated Cost: [} Increase /] Decrease $-136,417.94

For this order, the time of completion will be adjusted as

follows: APD TweEmTy (29) Wemkins DAyS
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We, the underéignedfgbntractor, have given careful consideration to the change proposed and agree to provide equipment, furnish materials,
and perform the work specified above, and will accept as full payment the prices shown above. NOTE: If you do not sign this order, you are
directed to proceed with the ordered work. You may file a Request for Information within the time specified.
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ADA N;;tice This document is available in alternative accessible formats. For more information, please contact the Forms Management Unit at (279)
234-2284, TTY 711, in writing at Forms Management Unit, 1120 N Strest, MS-89, Sacramento, CA 95814, or by email
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