Yuba County Public Works

CONTRACT CHANGE ORDER NO. 1

Road/Project  Public Works Airport Maintenance Yard Project 1 of 1 Sheets

Contract No. _2021-8031

Federal No.(s)

To Ginno Construction. Inc. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following
described work not included in the plans and specifications on this contract.
NOTE: This change order is not effective until approved by the Engineer.
Description of work to be done, estimate of quantities, and prices to be paid, Segregate between additional work at
contract price, agreed price and force account, Unless otherwise stated. rates for rental cquipment is actually used and
no allowance will be made for idle time.
Chanee requested bv: Engineer (or Contractor)
Add the following items to Section 9 of the Project Specifications:

1) PCO #2 Provide payment to the State Water Resources Control Board for the $863.00
Storm Water Application Fee for the project.

2) PCO #4 Provide one electrical service entrance in place of two separate smaller S 32,706.00
electrieal service entrances. Provide 29 motion sensor lighting controls

3) PCO #5 Remove the existing fire water service, Add a 2" domestic water meter. $ 15,824.00

4) PCO #6 Add 60LF of 4” sewer piping under the existing building 1 slab on grade. . §12,436.00

5) PCO #7 Remove and recompact existing loose soil found under the building pad. $6,794.00

6) PCO #11 Provide metal building trim on building 2 to match building 1. 5 2,570.60

0 PCO #12 Provide cement treatment of the existing soils under the building $ 40,278.00
Foundation.

8) PCO #17 Add a voice and data outlet at the Conference Room. Add conductors $4,103.00

and a circuit breaker to provide power to the future cornmunication tower.
Total Cost : $115,574.00

By rcason of this order the time of completion yeilkhe adjusted as follows: 15 additional working days.
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Dircctor of Public Works

We, lhe undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is
approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and wilt accept as full payment therefors the prices shown above.

Juns §, 3082 . A
Contractor ___ Ginno Construction, Inc.
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1£ the contractor does not sign acceptance of this order, his atiention is directed to the requirements of the specifications a5 to
proceeding with the ordered work and filing a written protest within the time therein specitied.




Yuba County Public Works

" CONTRACT CHANGE ORDER NO. 2
Roud/Project  Public Works Airport Maintenance Yard Project i of ! Sheets
Federal No.(s) . Contract No, _2021-803}
To _Ginno Construction, Ine. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following
described work not included in the plans and specifications on this contract.
NOTE: This change order is not effective until approved by the Engineer.
Description of work to be done, estimate of quantities. and prices lo be paid. Scgregate between additional work at
contract price, agrced price and force account. Unless otherwise stated, rates for rental equipment is actually used and
no allowance will be madc lor idle time.
Change reguested by: Engineer (or Contractor)
Add the following items to Section 9 of the Project Specifications:

3] PCO # 19 Provide a variable speed air compressor in lien of the specified $5,185.00
COmMpPressor.

2) PCO# 26 Add bollards. Delete compressor youm framing. $7,096.90

3 PCO# 21 Add conduit and boxes for foture card reader sceess. $3,047.00

4) PCO# 3 Add Louvers in doovs.  Add a transfer grill in the janitor room. $3,230.00
Provide stainiess steel sinks in lieu of vitreous china sinks.

5) PCO# 10 Provide Graber blinds in lien of the specified blinds. {8 530.008)

6) PCO# 9 Delete drop indef and piping. Add grading of the area to drain, (53,773.00)

b)) PCO# 25 Add Asphalt Paving in lien of gravel parking areas. Provide ($13,265.00)

asphalt paving in lien of concrete paving drive isles,

8) PCO# 28 Provide payment to PG&#. $773.90

Total Cost : $1,683.00

méy reason of this orﬁcr the time of completion will be adjusted as follows: 0 additlonal working days.
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Director of Public Works
We. the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is
approved, that we will pravide all equipment, furnish el materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified. and will aceept as fisll pryment therefore the prices shown above.
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1f the céftractor does not sign acceptance of this order, his attention is directed 1o the requirements of the specifications as ©
proceeding with the ordered work and filing 2 wrilten protest within the time therein specified.
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Yuba County Public Works

CONTRACT CHANGE ORDERNO. = 3
Road/Project  Public Works Airport Maintenance Yard Project i of 1 Sheets
Federal No.(s) ~ o __ ContractNo. 2021-8031
To Ginno Construction. Inc. o oo .. Contracior

You are hereby directed to make the herein described changes from the plans and specifications or do the following

described work not included ia the plans and specifications on this contract.

NOTE: This change order is not effective untll approved by the Engineer, e
Description of work to be done. estimate of quantities, and prices to be paid. Segregate between additional work at

| contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment is actuaily used and

¢ no allowance will be made for idle time.

. Change recuested by : Engineer (or Contractor) e

¢ Add the following items to Section 9 of the Project Specifications:

1) PCO # 23 Install the new electrical service from the existing PG&E connection $50,783.00
point at the south property line to the new transformer location, Install the new
gas service from the south property line to the meter location at the building,

‘ 2} PCO# 27 Provide additional steel framing members needed to support Exhaust $6,071.00
! Fan 6 below the existing roof framing.
3) PCO## 29 Provide and deliver to the site 2 new monument sign. $6,557.00
4) PCO# 32 Add clectrical breakers, conduit and conductors to provide power to $5,531.00

3 outdoor HHVAC units and two electric door motors.

5) PCO4# 33 Provide and install 3 gas {solation valves. $1,600.80

1 Total Cost : $70,542.00

' By reason of this order the time of completn will be adjusted as follows: _0 additional working days.

Submitted by: ”;43% ""«"fi:i;jg; %““)n) L Date g i d - AR
/,/;, .%f:.‘u ent Engincer
Approval Recommepded: K KZ\/E[\}{/ Date / 0/ 27 / 2l
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o Approvedby: g G L Dae 1O 28 /22,
oo ... _ Director of Public Works—" . - ST
""We, the undersigned contractor, have given carcful consideration to the change propased and hereby agree, if this proposal is
' approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment therefore the prices shown above.

Accepted, Date (077 - i ., Contractor __iigno . 'wn:gugtion. Inc,

. By -0 T CTile  Yyaasy bppwe ?f: 123

If the cosietor docs not sign scceptance of this order, his attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.




Yuba County Public Works
CONTRACT CHANGE ORDERNO. 4

Road/Project  Public Works Airport Maintenance Yard Project 1 of 1 Sheets

Federal No.(s) ___ Contract No. _2021-8031

To _Ginno Construction. Inc. ~ Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following
described work not included in the plans and specifications on this contract.
NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at
contract price, agreed price and force account. Unless otherwise stated, rates for rental equipment is actually used and
no allowance will be made for idle time.

Chan.e requested bs : Engineer (or Contractor)

" Add the following items to Section 9 of the Project Specifications:
1 PCO # 34 Install sewer piping to the south side of the truck wash station. $9,063.00
2) PCO# 36 Route water supply piping to the service location as shown on sheet P2.1 $2,465.00
3) PCO# 37 Paint the existing exterior columns and beams at Building #1. $1,865.00

4) PCO# 39 Provide insulation in the ceiling joists above all T-bar ceilings. $3,137.00

Total Cost: $16,530.00

] By reason of this order the time of completion will b adjusted as follows: 0 additional working days.

¢
A

Submitted by: CA i S _.Date i
T - Resivent Engineer
' - 7 v d 4
Approval Recommended: . ;’:J{Jj{“ pate /277 7 2L
/ Construction Manager
- e
Approved by: "~ LN TS Date /A4S RI

ey Dire€tor of Public Works

We, the undersighed coritractor, have given careful consideration to the change proposed and hereby agree, if this proposal is
approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as foll payment therefore the prices shown above.

Accepted, Date  11/30/22 Contractor __Ginne Construction Inc.

Sy ST . Tille President

By

If the contractor does not sign scceptance of this order, his attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.




Yuba County Public Works

CONTRACT CHANGE ORDER NO. 5
Road/Project  Public Works Afrport Maintenance Yard Project ] Of | Sheets
Federal No.ts) Contract No. 2021-8031
To  Ginno Construction. Ine. Contractor

You are hereby directed to make the herein deseribed changes frons the plans and specifications or do the following
described work not included in the plans and specitications on this contract.
NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities. ind prives 1o be paid. Segregate between additional work at
contract price. agreed price and force account. Unless otherwise stated. rates for rental equipment is actually used and
no allowance will be made for idle time.

Change requested by: Engineer (or Contractor)

Add the following items to Section 9 of the Project Specifications:

i) PCO # 35 Install additional power drops to owner furnished equipment. $13.820.00
3} PCO# 38 Provide additional compressed air piping and hose reels in Building # 2, $27.080.00
3) PCO# 40 Provide temporary electrical distribution eguipment to allow the $ 345400

completion of other construction activities. Remove the temporary equipment and
install the specified equipment when it becomes available.

Total Cost:  $44.354.00

By reason of this erder the time of completion will be adjusted as follows: 0 additional werking day
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Resident Engineer

Approvil Recommended:
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“onstrugtiog Mana
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Approved by: /(u«-‘,:: TN — o Date _:?./i,f%{_‘;bg
N

Dircctorot Public Wor

D :’//,/Z.: 2.3

We. the undersigngd comtfactor, hive-given careful consideration 1 the change proposed and hereby agrec. it this proposal is
apptuved. that we witl provide all equipment. furnish all materials, exeept as may otherwise be noted above, and perform all services
necessary for the work above specitied, and will accept as full payment theretore the prices shown above.

s . . . :
Accepted. Date L Comtractor ____Chate Construction, Ing,

W

By __- _ Tide

11 the contrictor does not sign aceeptance of this order, bis attention is direeted to the requirements of the specifications as (o
provecting with the ordered work and filing w written protest within the time therein specified




Yuba County Public Works
CONTRACT CHANGE ORDER NO. 6

Road/Project  Public Works Airport Maintenance Yard Project 1 Of ! Sheets
Federal Mo.{s) - N o . ContpctMo. 2021-303}

To Ginno Construetion Ine, . Contrzclor

Youare hereby diracted to make the herzin described changes from the plans and spzeificntions or do the following
zseribed work not included in the plans and specificasions on this contract.
MOTE: This shenge order §s ol effeetive nntl spproved by thefaglneer, L
Deseription of wor o be done, 2stireate of quaniitizs, and prices to be paid. Szgrzgaie between additional work at
contract price. agread price and fores account. Uslsss otherwise statad, raics for rental equipment is achually used znd

0o allovwance will be made for idle time.

.

A0 the fellswving Bezis te Section & 6l the Praject Sp

e

<3
i POOS 31 Taatall s Tebar Celliag In the 1T Room [Reom ¥ 117), 3 1,795.60
2} PO A3 Add romprassed afy pipiag fo Suliding 1. 313,832,380 :

Total Cost: $20,627.00

#ldng days.

P

- By rrason of this erder

a3 {ollows:

“ Date )}/30//2&2.3

AL
Subminted by: .-/ €2 Lot
- ResidMrEngineer

Approval Recomumended: g,/: ///;’j"L Daote //?0/'2_:? 1

Constructivhilanager

e e —
P B
LN ey Dus, OIS 5}5)_3
. deriector o Punke [T, .
i contpo?, have given earefal consideration 1o the changs proposcd and bersby agrie, if this prosesal i3 i

_approved, that vz vl provide oll squipmant, furnish all materials, sxcept us may otherviiss be noted above, 2ad parform all sxrvices |
accaszary for the wor above spesified, and will zccept as foli paymeat therafors the pness shovn sbove.

By ) ) Tide

contector doss not sign aceeplance of ais order, his agention s direstsd w the requirsments of the spcieadsng 23 (0

eding with the orgerad wor's 2nd filinz 3 wrinien protest within he bme theveta 3zeciviad. ;




Yuba County Public Works

CONTRACT CHANGE ORDER NO. T
Road/Project  Public Works Airport Maintenance Yard Project l of ! Sheets
FederalNo.(s) = ... ContractNo. _2021-803t
To Ginno Construction. Ine. . . ... Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following

described work not included in the plans and specifications on this contract.

NOTE: This change order is not effective until approved by the Engineer, -
Descnptmn of work to be done, estimate of quantities, and prices to be paid. ch;cgatc between additional work at
contract price, agreed price and force account. Unless atherwise stated, rates for rental equipment is actually used and
no allowance will be made for idle time.

_Chanue requested bv: Engineer (or Contractor) e
" Add the following items to Section 9 of the Project  Specifications:

1) PCO# 8 Provide aluminum windows in lieu of the specified vinyl windows. ($1465 .00)
2) PCGH# 20 Install underground conduit from the ATT service point to the $10,574.00
telephone back board in Building 1.

3) PCO# 42 Provide a concrete foundation for the monument sign. $2,771.00
4) PCO# 44 Provide and install secess control at the two automated gates, $7,587.00
5) PCO# 45 Install bollards at the PG&E electrical service equipment, $1,680.00
6) PCO# 46 Provide and mount a Knox Box at Building 1. $828.00

7) PCO# 47 Provide shielded voice and data eable in lieu of the specified cable. $3,051.00
8) PCO# 49 Provide an alternate sink in lieu of the specified breakroom sink. $572.00

Total Cost: 325,393.80

. ydggﬁtcd as follows: lddl;ibﬁil worldng davs

Date - )‘ / /

: By rcason of ﬁus ofdcr ﬂxc nmc of complcuon wm h

Submitted by: | / ‘

Approval Recommended: C 4 . Dare 7/28 / 23
Constructign. Manager
Approved by: /{ @ Date 3/?)06'/&’%
L Pirector oﬂ’ubhc Works

We, the undemgne(con fractor, ‘have given careful considerstion to the change pmposed d and hereby agree, if this proposal is
approved. that we will provide all equipment, furnish all materials. except as may otherwise be noted above, and perform all services
necessary for the wark above specified, and will accept as full payment therefore the prices shown above.

Accepted, Date ' . 3‘: R Contractor ___ Ginno Construction, Inc.

BY - N Tide_ .. .4

If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as o
procceding with the ordered work and filing a written protest within the time therein specified.



Yuba County Public Works

CONTRACT CHANGE ORDER NO. 8
Road/Project  Public Works Airport Maintenance Yard Project t of i Sheets
Federal No.(s) Contract No.  2021-8031
To Ginno Construction, Inc. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following
described work not included in the plans and specifications on this contract.
NOTE: This change order is not effective until approved by the Engineer.

i Description of work to be done. estimate of quantities. and prices to be paid. Segregate between additional work at
contract price, agreed price and force account. Unless otherwise stated, rates for rental cquipment is actually used and
no allowance will be made for idle time.

Change requested by: Engineer (or Contractor)

" Add the following items to Section 9 of the Project Specifications:

1) PCO# 24 Provide conduit to the shade structure locations for future solar $8,364.00
photoveltaic arrays,
2y PCO# S0 Install communications network conduit, conductors, and devices. $34,188.00
3) PCO# 51 Paint the plywood walls in building 1. $3,197.00
: 4) PCO# 52 Provide a Class 2 base surface under the shade structures. $£6,083.00
‘ 5) PCO #53 Provide housings for the card readers at the automated gates. $ 832.00

i ’ Total Cost: $52,664.00

" By reason of this order the time of completion will be adjusted as follows: 0 additional working days.

S| 2
Submitied by: ch? bm"h e Date 4,/'7‘/27033
Resident Engineer

Approval Reccommended:

Approved by:

CJ-Director of Public Works

We, the undersigned contragtor, have given carcful consideration 1o the change proposed and hereby agree, if this proposal is
approved, that we will provide all equipment, furnish all materials, except as may otherwise be noted above, and perform all services
necessary for the work above specified, and will accept as full payment therefore the prices shown above.

f: /';
Accepted, Date 5/ 7 Z

~ Contracter ___Ginno Construction, Inc.

s
¢

_ Title

' If the contractor does not sign acceptance of this order, his attention is directed to the requirements of the specifications as o
proceeding with the ordered work and filing a written protest within the time therein specified.




Yuba County Public Works

CONTRACT CHANGE ORDER NO. 9
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“Add the fo!lowmg 1term m Section 9 of the Pro;cct ‘ipemﬁcatmm'

i) PCO# 48 Provide and install additional conduit, conductors, and explosion $2,659.00
proof junction box and switch to conirol the propane dispenser pump.

23 PCO# 54 This item reimburses the Contractor for the cost of the landseape 35 232.00
backflow meter fee the Contractor paid to OPUD for the County.

3y PCO# 55 Install 2" to 3" of bark mulch between the existing chain link 5 602.60
Fence and building 1.

Total Cost: $3,493.00
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