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RECOMMENDATION: 

 

The Department of Public Works recommends that the Board of Supervisors ratify Contract Change 

Orders 1-10, accept Contract No. 2024-6019 as complete, and authorize the Public Works Director to 

sign and record a Notice of Completion for the project. 

 

BACKGROUND: 

 

Steelhead Constructors JV was awarded the contract for the Los Verjeles Road Over South Honcut 

Creek Bridge Replacement Project (Contract No. 2024-6019) on April 23, 2024. The work, in general, 

consisted of replacing the existing Los Verjeles Road Over South Honcut Creek Bridge with a new 

reinforced concrete bridge, concrete retaining wall, placing MSE walls, placing aggregate base, placing 

hot mix asphalt, installing guardrail, placing rock slope protection, and traffic striping and was 

completed in May 2025. Construction cost totals were $8,197,279.35. Contract change orders were 

required to complete this project. Change Order work is itemized below and totals $122,660.73.  

 

DISCUSSION: 

 

Ten field change orders were given to the Contractor to perform necessary additional work as described 

below to deliver the project: 

 

CCO No. 1: Perform additional excavation at Abutment 1 to accommodate the full footing area on 

existing rock.    $4,000.00 
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CCO No. 2: Place additional armored rock slope and temporary slope protection to secure the 

embankments at both abutments and MSE Wall 3.    $39,735.14 

 

CCO No. 3: Restore 0.27 acres of riparian area to satisfy environmental permit requirements.    

$17,357.14 

 

CCO No. 4: Anchor Drainage System 1 and maneuver it around the RSP.    $5,822.10 

 

CCO No. 5: Add a valley gutter on the edge of pavement on the Abutment 1 side to carry road drainage 

to the outfall and reduce scour along the roadside.    $10,444.70 

 

CCO No. 6: Place additional asphalt to improve conforms and improve the asphalt section for long term 

benefit.    $9,600.00 

 

CCO No. 7: Add asphalt dike on the west side of the road at Abutment 2 to ensure drainage makes it to 

the rock lined ditch.    $4,840.00 

 

CCO No. 8: Compensate the contractor for additional effort coring into unforeseen rock during the post 

install for the guardrail system.    $18,995.24 

 

CCO No. 9: Perform additional surveying for monuments not shown on plans.    $4,200.00 

 

CCO No. 10: Execute a balancing change order to balance the contract for quantity increases and 

decreases to bid items above and below engineer's estimate.  Net zero cost.    $7,666.41 

 

COMMITTEE ACTION:  

 

The Land Use & Public Works Committee was bypassed as this project is routine in nature and being 

presented to the entire Board. 

 

FISCAL IMPACT: 

 

General Fund:         $0 

Non-General Fund:        $8,197,279.35 

 Source of Funds:  Highway Bridge Program   $7,080,938.69 

    Yuba County Road Fund   $   652,191.34 

    Butte County     $   464,149.32 

 

ATTACHMENTS: 

 

CCO1 to CCO10 

 

 


