The County (yp Yuba

Administrative Services

TO: Board of Supervisors

FROM: Administrative Services, Perminder Bains

SUBJECT: Approve and ratify contract change order numbers 10 thru 18 for the Library
Renovation project, and authorize Chair to execute.

DATE: August 12, 2025

NUMBER: 383/2025

Recommendation:

Administrative Services staff recommends that the Board of Supervisors approve and ratify Contract
Change Order (CCO) Numbers 10 thru 18 for the Yuba County Library Renovation Project and authorize the
Chair to execute.

Background:

On October 22, 2024, the Board of Supervisors approved a contract with United Building Contractors
for the renovation of the Yuba County Library, located at 303 2™ Street in Marysville. The renovation will
provide maintenance upgrades and life safety improvements as well as a fire suppression system, egress path,
restroom upgrades, energy-efficient lighting, roof replacement, accessibility improvements, signage and door
hardware, interior modernization, 10G broadband connectivity, and modern shelving and furniture.

During the course of construction, the contractor has encountered unforeseen site conditions,
necessitating modifications to the approved plans. As a result, the Board of Supervisors approved nine (9)
contract change orders in April of 2025 and nine (9) additional contract change orders have been issued, as
itemized below.

Discussion:
Direction was given to the Contractor to perform necessary additional work as described below:

Contract Change Order No. 10
Item No. 1: Replace existing sewer lines $57,519.03

Contract Change Order No. 11
Item No. 1: Relocate existing FACP $ 50,663.03

Contract Change Order No. 12
Item No. 1: Raise existing exhaust fan $ 3,373.89

Contract Change Order No. 13
Item No. 1: Additional work at footing penetration $ 4,488.00
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Contract Change Order No. 14
Item No. 1: Repair damaged under slab electrical lines at parking lot $ 6,923.88

Contract Change Order No. 15

Item No. 1: Added vapor barrier in bathrooms $ 3,209.80

Contract Change Order No. 16

Item No. 1: Install self leveler at entry $ 8,543.22

Contract Change Order No. 17 VOIDED

Contract Change Order No. 18

Item No. 1: Chip footing - bore hole at storage $ 6.201.73
TOTAL FOR CCO #10-18 $140,922.58

Total amount for Contract Change Orders 1-9: $ 62,807.63

Total amount for Contract Change Orders 10-18: $140,922.58

Total net amount of all Contract Change Orders to date: ~ $203,730.21

The original contract amount for this project is $3,260,300.00 and with the approval of Contract Change
Order Numbers 10 thru 18, the new contract amount will be $3,464,030.21.

Committee Action:
This item is brought directly to the Board of Supervisors due to the nature of this request.
Fiscal Impact:
Board Approved FY 2025-26 Budget Appropriation
Total projected cost for this project is $3,464,030.21
Source of Funds:
General Fund: None
Non-General Fund: $3,464,030.21 — California State Building Forward Library Infrastructure
Program

Attachments:
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