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384/2025 

 

Recommendation: 

 

Administrative Services staff recommends that the Board of Supervisors approve and ratify Contract 

Change Order (CCO) Numbers 13 thru 15 for the Sheriff’s Jail Medical and Mental Health Facility, and 

authorize the Chair to execute.  
 

Background:  

 

 On March 9, 2021, the Board approved a contract with Sletten Companies/Arrington Watkins 

Architects. The Design Build Entity is constructing a Medical and Mental Health Facility adjacent to the current 

Jail/Courthouse structure located at 215 5th Street in Marysville. This stand-alone facility will provide special 

use housing, medical and mental health treatment, a secure corridor to the existing jail and support services, 

with approximately 12 beds for inmates who require medical and/or mental health treatment. During the 

construction the contractor has encountered unforeseen site conditions and changes requested by the County. As 

a result, the Board of Supervisors approved twelve (12) CCO’s to date and three (3) additional CCO’s have 

been issued, as itemized below. 

 

Discussion: 

 

 Direction was given to the Contractor to perform necessary additional work as described below: 

 

Change Order No. 13: 

 Item No. 1: AV Equipment - Display TVs and Enclosures   $13,127.63 

 Item No. 2: Encroachment Permit Fees     $  4,766.00 

 Item No. 3: OFOI to CFCI Furniture      $47,010.86 

 Item No. 4: Added Fiber Past MPOE      $18,718.89 

 

        CCO #13 TOTAL: $83,623.38 

 

Change Order No. 14: 

 Item No. 1: Storm Drain Piping Size Reduction    ($1,327.03) 

 Item No. 2: CEL Inspections       $6,490.00 

 Item No. 3: Additional UES Inspections     $6,052.50 
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 Item No. 4: Misc. Accessories Credit      ($5,036.94) 

     

        CCO #14 TOTAL: $6,178.53 

 

Change Order No. 15: 

 Item No. 1: Added Site Concrete      $1,656.12 

 Item No. 2: Added Trees City of Marysville     $6,578.77 

 Item No. 3: Added CEL Inspections      $5,373.00 

 Item No. 4: Monument Sign, Concrete & Lighting    $33,183.97 

 

        CCO #15 TOTAL: $46,791.86 

 

 Total Amount for Change Orders 13-15: $136,593.77 

 Total net amount of all Change Orders to date: $1,373,701.26 

 

The original contract amount for this project is $14,746,421.00 and with the approval of Contract 

Change Orders 13 thru 15, the new contract amount will be $16,120,122.26. 

  

Committee Action:   

 

 This item is brought directly to the Board of Supervisors due to the nature of this request. 

  

Fiscal Impact:  

 

 Board Approved FY 2025-2026 Budget Appropriation  

 Utilize existing appropriation from FY 2025-2026 within the same category  

 Source of Funds: 

General Fund: None 

  Non-General Fund: 

   Senate Bill 863 - $20,000,000.00 

   Fund 183 - $735,000.00 

 

Senate Bill 863 will fund $20,000,000.00 and the County’s In-Kind match is $540,000.00 and Cash 

Match is $195,000.00, which will be funded through the Development Impact Fees. 

 

Attachments: 
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