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TO: Board of Supervisors 

 

FROM: 

 

 

Administrative Services, Perminder Bains 

 

SUBJECT: Approve and ratify contract change order numbers 16 thru 18 for the Sheriff's Jail 

Medical and Mental Health Facility, and authorize Chair to execute. 

 

DATE: 

 

NUMBER: 

 

October 14, 2025 

 

534/2025 

 

Recommendation: 

 

Administrative Services staff recommends that the Board of Supervisors approve and ratify Contract 

Change Order (CCO) Numbers 16 thru 18 for the Sheriff’s Jail Medical and Mental Health Facility, and 

authorize Chair to execute. 
 

Background : 

 

 On March 9, 2021, the Board approved a contract with Sletten Companies/Arrington Watkins 

Architects. The Design Build Entity is constructing a Medical and Mental Health Facility adjacent to the current 

Jail/Courthouse structure located at 215 5th Street in Marysville. This stand-alone facility will provide special 

use housing, medical and mental health treatment, a secure corridor to the existing jail and support services, 

with approximately 12 beds for inmates who require medical and/or mental health treatment. During the 

construction the contractor has encountered unforeseen site conditions and changes requested by the County. As 

a result, the Board of Supervisors approved fifteen (15) CCO’s to date and three (3) additional CCO’s have 

been issued, as itemized below. 

 

Discussion: 

 

 Direction was given to the Contractor to perform necessary additional work as described below: 

 

Change Order No. 16: 

 Item No. 1: PG&E Vaults Rework       $120,972.82 

 

         CCO #16 TOTAL: $120,972.82 

Change Order No. 17: 

 Item No. 1: Remove AED from DBE Scope      ($1,899.83) 

 Item No. 2: Shower Door Modifications       $1,055.13 

 Item No. 3: FRAQMD Permit        $1,347.35 

 Item No. 4: PG&E Usage        ($8,001.63) 

 Item No. 5: Correction to CCO #13        $    10.00 

 

         CCO #17 TOTAL: ($7,488.98) 
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Change Order No. 18: 

 Item No. 1: Added PG&E Gas Line         $  31,494.12 

 Item No. 2: Vanir Extended Costs thru June 2025     ($127,102.00) 

 Item No. 3: Final UES Inspections         $   1,162.50 

 Item No. 4: Final CEL Inspections          $   1,188.00 

 Item No. 5: Remove Allowance #3 - ADA Stalls      ($ 20,000.00) 

 Item No. 6: Remove Allowance #4 - Moisture Infiltration Mitigation Upgrade  ($ 18,000.00) 

 

         CCO #18 TOTAL: ($131,257.38) 

 

 Total Amount for Change Orders 16 -18: ($17,773.54) 

 Total net amount of all Change Orders to date: $1,355,927.72 

 

The original contract amount for this project is $14,746,421.00 and with the approval of Contract 

Change Orders 16 thru 18, the new contract amount will be $16,102,348.72.  

  

Committee Action:   

 

 This item is brought directly to the Board of Supervisors due to the nature of this request. 

 

Fiscal Impact:   

  

 Board Approved FY 2025-2026 Budget Appropriation 

 Utilize existing appropriation from FY 2025-2026 within the same category 

 Source of Funds: 

  General Fund: None 

  Non-General Fund:  

   Senate Bill 863 - $20,000,000.00 

   Fund 183 - $735,000.00 

 

Senate Bill 863 will fund $20,000,000.00 and the County’s In-Kind match is $540,000.00 and Cash 

Match is $195,000.00, which will be funded through the Development Impact Fees.  

 

Attachments: 
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