


YUBA COUNTY MEDICAL AND MENTAL HEALTH FACILITY 

215 5TH ST. MARYSVILLE, CA 95901 

Contract Change Order 17 

5B863 - Yuba County Sheriff's Dept. Medical and Mental Health Facility 

215 5th St. Marysville, CA 95901 

Date: 9/4/2025 

To Contractor: 

Sletten Construction 

600 S. Las Vegas Blvd., Suite 700 

Las Vegas, NV 89101 

Contract Date: 

Contract Number: 

Change Order Number: 

The Contract is hereby revised by the following change orders: 

PCO 

PCO 72.1 

PC0-93 

PC0-97 

PCOs ,72.1, 93, 97, 102, correction to CCO #13 

Description 

Remove AED from DBE scope 

Shower Door Modifications 

FRAQMD Permit 

PCO-102 PG&E Usage 

correction to CCO #13, PCO 78R2 shorted Sletten $10.00 

3/9/2021 

0309-06 

17 

• By agreeing to this contract change order all parties accept all terms of the contract including but not limited to section 01 26 00 PART 3 PARA. 3.01 

The original Contract Value 

Sum of changes by Prior Contract Change 

The Contract Value prior to this Contract Change Order 

The Contract Value will be changed by this Contract Change Order in the amount 

The new Contract Value including this Contract Change Order will be 

Contractor 

Sletten Construction 

600 S. Las Vegas Blvd., Suite 700 

Las Vegas, NV 89101 

By Tony Ewalt 

Signature ��u�- byTooy E=lt 

�------- - E"'�ilollftl ' . .  

Date 

Tony Ewalt g��������:�alt 
Oa1,r2025.09.26 
09:-12:43-06'00' 

Owner 

County of Yuba 

915 8Th Street, Suite 119 

Marysville, CA 95901 

By Dan Burns 

Signature 

Date 9/5/2025 

$ 

$ 

$ 

$ 

$ 

Amount 

(1,899.83) 

1,055.13 

1,347.35 

(8,001.63) 

10.00 

14,746,421.00 

1,494,674.08 

16,241,095.08 

-7,488.98

16,233,606.10 



YUBA COUNTY MEDICAL AND MENTAL HEALTH FACILITY 

215 5TH ST. MARYSVILLE, CA 95901 

II Contract Change Order 18 II 

S8863 - Yuba County Sheriff's Dept. Medical and Mental Health Facility 

215 5th St. Marysville, CA 95901 

Date: 9/16/2025 
To Contractor: 

Sletten Construction 
600 S. Las Vegas Blvd., Suite 700 
Las Vegas, NV 89101 

Contract Date: 

Contract Number: 

Change Order Number: 

The Contract is hereby revised by the following change orders: 

3/9/2021 
0309-06 

18 

PCOs 25 NTE, 88Rl, 96, 98Rl, 99Rl, Remove Allowance #3, Remove Allowance #4 

PCO Description 

PCO 25 Added Gas PG&E Gas Line NTE $Sl,494.12 - apply Allowance #1, $20,000 
PC0-88Rl Weather Days - Winter 2024-2025 

The County has agreed to add the 29 days requested in this PCO; however this is to 
represent all of the weather delay for the winter of 2024-2025. Please refer to section 00 
72 53, 15.01 and the attached weather history for Marysville, CA which shows 32 total 
eligible(> 0.1" rain). The building was dried in after 12/20/24 the rain after that date did 
not affect critical path. 

PCO-96 Vanir Extended Costs - through June 2025 
PCO-98Rl Final UES Inspections 
PC0-99Rl Final CEL Inspections 

Remove Allowance #3 - ADA Stalls 
Remove Allowance #4 - Moisture Infiltration Mitigation Upgrade 

• By agreeing to this contract change order all parties accept all terms of the contract including but not limited to section 01 26 00 PART 3 PARA. 3.01 

The original Contract Value 
Sum of changes by Prior Contract Change 
The Contract Value prior to this Contract Change Order 
The Contract Value will be changed by this Contract Change Order in the amount 
The new Contract Value including this Contract Change Order will be 
The Contract duration will be changed 

Contractor 

Sletten Construction 
600 S. Las Vegas Blvd., Suite 700 
Las Vegas, NV 89101 

By 

Signature 

Date 

Tony Ewalt 

Dl91taUy signed by Tony Ewalt 
DN:CzUS, 
E:::1ewalt�etteninc.com, 

Tony Ewatt OaS!euen m,&ud�n. 
QU:SVP, CN=Tony Ewalt 
Cate: 2025.09.17 
12:4-4.30-06'00' 

Owner 

County of Yuba 
915 8Th Street, Suite 119 
Marysville, CA 95901 

By Dan Burns 

Signature 

Date 9/17/2025 

$ 
$ 

$ 
$ 
$ 
$ 
$ 

Amount 

31,494.12 

(127,102.00) 
1,162.50 
1,188.00 

(20,000.00) 
(18,000.00) 

14,746,421.00 
1,487,185.10 

16,233,606.10 
-131,257.38

16,102,348.72 

29 days 




