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CONTRACT CHANGE ORDER
CEM-4800 REV 5/2001 CT# 7541-3501-0 Change Requested by: [ Engi _ O Contractor
CCO NUMBER SUPPL. NUMBER | CONTRACT NO. | ROAD FEDERAL NUMBER (S)
001 2024-2261 North Beale Rd
T0 Lamon Construction Co., Inc. Contractor

You are dirscted to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this
contract. NOTE: This change order is not effective until approved by the Eng_inecr

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed pnce and force account.) Unless
otherwise stated, rates for rental of equipment cover only such time as equipment is actuafly used and no allowance will be made for idle time. The last percentage shown is
the net accumulated increase or decrease from the original quantity in the Engineer’'s Estimate,

EXTRA WORK AT AGREED LUMP SUM:
In accordance with Section 4-1.05, “Changes and Extra Work” of the 2023 Standard Specifications, and as directed by the Resident Engineer,

perfarm additional cold plane AC pavement at depths varying from 0.05' to 0.1’ as shown on Sheet D-1 {attached) to remove residual delaminating
asphalt from surfaces already cold planed to depths of 0.125' in accordance with the contract documents, and HMA digouts at the locations shown
on Sheet D-1 {attached) within the dedicated right turn lanes.

For this work, the contractor shall receive and accept $50,000.00. This sum constitutes full and complete compensation for furnishing all labor,
material, equipment, tools, quality control, and incidentals including all markups by reason of this change.

EXTRA WORK AT AGREED LUMP SUM:
Compensate the contractor for additional mobilization costs to perform crack treatment to the newly defined limits as depicted on the attached
sheets STP-1 & STP-2 entitled “Item 8 — Crack Seal Limits.” Crack treatment performed shall be paid at Bid ltem 8 Unit Price.

For this work, the contractor shall receive and accept $3,000.00. This sum constitutes full and complete compensation for furnishing all labor,

material, equipment, tools, and incidentals including all markups by reason of this change.

TIME ADJUSTMENT
There will be no adjustment of time by reason of this change.

-
// / Estimated Cost. [ | Decrease [ Increase $53.000.00
By rea§o/;1 of tp’?s ordg?-the time of completion will be adjusted as follows: 0 days
SUBMITTED vi i
SK?(AT £ (PRINT NAME & TITLE) DATE /7
LAE Matthew Taliaferro, Resident Engineer = s:b/ 28

/KPPROVAL'RE OMMENDED BY
S(G TURE Y (PRINT NAME & TITLE) DATE
M J.Li{,c— M Joshua Usvat, Associate Engineer /20 / 15

ENGIN APPROVAL BY
SIGNATY| - (PRINT NAME & TITLE) DA?E
/25 ﬁ,w/ Z Sam Bunton, Public Works Director £/20/ 2.5
We m@%ndersigned%rador. have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide ali equipment, furnish
the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and wil!. accept as full payment therefor the prices

shown above. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding

with the ordered work and filing a written protest within the time therein specified.
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