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STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER

CEM-4900 REV 5/2001 CT# 7541-3501-0 Change Requested B Engineer _ []
CCO NUMBER SUPPL, NUMBER | CONTRACT NO. | ROAD FEDERAL NUMBER(S)
002 2024-2261 North Beale Rd
T0 Lamon Construction Co., Inc. Contractor

You are directed to make the following changes from the plans and specificalions or do the following described work not included in the plans and specifications for this
contract. NOTE: This change order is not effective until approved by the Engineer
Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless
otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is

the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Payment Adjustment at Agreed Lump Sum:

in accordance with Section 9-1.06B, “Increases of More Than 25 Percent,” of the Standard Specifications, the following payment adjustments to the
bid item listed below will be made for the units of work in excess of 125 percent of its respective bid quantity shown on the bid item list.

Item 7~ regate Base

Bid item List Quantity 12 TON
125% Bid item List Quantity 15 TON
Total Quantity Worked 41.5TON
Quantity Subject to Adjustment 26.5 TON
Total Actual Cost (FA Analysis} $§22,707.22
Actual Unit Cost $547.00
Bid Unit Price $653.00
Adjusted Unit Price -$106.00
Total ltem Adjustment -$2,809.00

By virtue of the payment adjustment as calculated in the table above, the contractor agrees to provide a credit to Yuba Caunty in the amount of
$2,809.00, which constitutes full and complete compensation for the payment adjustment due to the increase in excess of 125% {26.5 Tons) of Bid

{tem 7 - Aggregate Base.

Total payment adjustment at agreed lump sum = -$2,809.00

As the increase in quantity did not affect the controlling activity, there will be no adjustment to time.
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Estimated Cost; Decrease

[ Increase -$2.809.00
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By reason

of t\his;éy{c;é{r,{he time of completion will be adjusted as follows: 0 days

SUBMITTED BY, /

/éle TURE A /. - (PRINT NAME & TITLE) DAT] P
W W nniss. i A Matthew Taliaferro, Resident Engineer 23}/6 2*’55‘/ 25
APPROVAL %ngMMENDED BY '
--IGNATUR " (PRINT NAME & TITLE) DATE -
e W Joshua Usvat, Associate Engineer 25’/T 2«9/ 15
ENG APPROVAL BY
SIGNATU AD (PRINT NAME & TITLE) DATE
P /4 Sam Bunton, Public Works Director g/r0] S5
We ndersignewa/mor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish

the matenials, except as may otharwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices
shown above. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding
with the ordered work and filing a written protest within the time therein specified.
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