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Contractor:

Address:

L.amon Construction Co., Inc

871 Von Geldern Way

Yuba City, CA 95991

CONTRACT CHANGE ORDER

Change Order No. 3

Date Prepared: 02.10.2026

Project: N. Beale High Friction Surface Treatment Project

Proj. No 2024-2261

You are directed to make the following changes from the plans and specifications or do the following described work
not included in the plans and specifications for this contract.

Description of work to be done, estimate of quantities, and prices fo be paid:
INCREASE / DECREASE IN BID ITEM QUANTITIES AT BID ITEM PRICES

ITEM . DESCRIPTION Qry UNIT UNIT PRICE AMOUNT
6 Roadway Excavation 2.00 CY @ $630/CY $ 1,260.00
7 Aggregate Base, CL2, 75N 2950 TON @ §$ 653 /TON $ 19,263.50
8 Crack Treatment (0.48) LNMI @ $ 12,570 /LNMI $ (5,782.20)
9 High Friction Surface Treatment (70.00) SY @ $ 56 /8QYD $ {3,920.00)
10 HMA 69.68 TON @ $ 170 /TON $ 11,845.60
13 Minor Concrete (Curb and Gutler) 4,50 LF @ § 54.30/LF $ 244.35
14 Minor Concrete (Type A1-6 Curb) (13.00) LF @ % 3570/LF $ (464.10)
15 Minor Concrete (Pedestrian Refuge Travel Area) 27.00 SF @ $ 28.25/SF $ 762.75
16 Minor Concrete (Sidewalk) 123.00 SQFT @ §$ 55/SQFT $ 8,765.00
19 Remove Sidewalk 85.00 SF @ % 16.60/SF $ 1,411.00
20 Remove Curb and Gutter 55.50 LF @ § 3440/LF $ 1,909.20
23 6 in Thermoplastic Traffic Stripe (Detail 9) (134.00) LF @ $ 1.65/LF $ (221.10)
24 6 in Thermoplastic Traffic Stripe (Detail 22) 249.00 LF @ § 385/LF $ 958.85
25 8 in Thermoplastic Traffic Stripe (Detail 29) 110.00 LF @ $ 7.70/LF $ 847.00
26 6 in Thermoplastic Traffic Stripe (Detail 32) (8200) LF @ $ 7.70/LF $ (631.40)
27 8 in Thermoplastic Traffic Stripe (Detail 38) (195.00) LF @ $§ 3/LF $ (585.00)
28 6 in Thermoplastic Traffic Stripe (Detail 27B) 164.00 LF @ $ 3/LF $ 492.00
29 8 in Thermoplastic Traffic Stripe (Detail 39) 425.00 LF @ $ 2/LF $ 850.00
30 8 in Thermoplastic Traffic Stripe (Detail 38A) (83.00) LF @ $2/LF $ (166.00)
31 6 in White Thermoplastic Traffic Stripe 39.00 LtF @ $ 2/LF $ 78.00
32 Crosswalk Markings - White (1048.00) SF @ $ 13.20/SF $ (13,833.60)
33 Themoplastic Limit Line 8.00 SF @ $ 13.20/8F $ 105.60
34 Bike Crossing Markings - White (50.00) SF @ $ 20/SF $ (1,000.00)
104 6 in White Thermoplastic Traffic Stripe 104.00 LF @ §$2/LF $ 208.00
105 8 in Thermogplastic Traffic Stripe (Detall 9) (3.00) LF @ % 165/LF $ (4.95)
106 6 in Thermoplastic Traffic Stripe (Detail 22) (3200) LF @ $ 385/LF $ (123.20)
107 6 in Thermoplastic Traffic Stripe (Detail 27B) 1.00 LF @ $3/LF $ 3.00
108 & in Thermoplastic Traffic Stripe (Detail 38) 149,00 LF @ § 440/LF $ 655.60
110 8 in Thermoplastic Traffic Stripe (Detail 39) (415.00) LF @ $ 2/LF $ (830.00)
111 6 in Thermoplastic Traffic Stripe (Detail 40) 57.00 LF @ $ 440/LF $ 250.80
112 Crosswalk Markings - White 946.00 SF @ $ 13.20/SF $ 12,487.20
113 Thermoplastic Limit Line (2200) SF @ $ 13.20/SF $ (290.40)
Sub-Total Item Increases/Decreases = § 32,545.30



CONTRACT CHANGE ORDER

. 915 Bth Street, #125 Change Order No. 3

Marysville, CA 95901
Date Prepared: 02.10.2026

Contractor: Lamon Construction Co., inc. Project: N. Beale High Friction Surface Treatment Project

There will be no item adjustment on ltems 1, 2, 3, 4, 5, 11, 12, 17, 18, 21, 22, 35, 36, 37, 38, 39, 40, 41, 42, 43, 44, 45, 101,
102, 103, 108, 114, 115, 116, 117, 118, 119, 120, 121, 122, and 123.

The quantity increase or decrease shown herein for item No. 6, 7, 8, 9, 10, 13, 14, 15, 16, 19, 20, 23, 24, 25, 26, 27, 28, 29,
30, 31, 32, 33, 34, 104, 105, 106, 107, 108, 110, 111, 112, and 113 when combined with the quantity shown in the Engineer's
Estimate, and as modified by any previous change orders or revisions to dimensions made by the Engineer, shall be the final

quantity for which payment will be made.

INCREASE / DECREASE IN CONTRACT CHANGE ORDERS

ITEM DESCRIPTION Qry e UNITPRICE  AMOUNT __

301 CCO 01 - Add1 Grind, HMA Digouts, Grack (100 LS @5 300000 /LS 3 (3,000.00)
Note: Deduct $3,000 from Crack Treatment Line ltem CCO 01 due to non performance of work

Sub-Total Increase /Decrease at Force Account = § (3,000.00)

Estimated Cost: [ Decrease X Increase $ 29,545.30

By reason of this order, the time of completion will be adjusted as follows:
There will be no adjustment of time by reason of this change.

Original Contract Amount: $ 791,000.15 l
Total Change by Previous Change Orders {1-2) and/or Quantity Adjustment: $ 50,191.00
Contract Amount Prior to this Change Order: $ 841,191.15
Contrac/{Amount to be (Increased/Decreased) _Increased by this Change Order: 3 29,545.30
Adjusted CaﬁatracyflAmount including this Change Order (3): $ 870,736 .45
(PRINT NAME & TITLE) DATE
Matthew Taliaferro, PE T
Resident Engineer < 25 et
(PRINT NAME & TITLE) DATE
Joshua Usvat s
Associate Engineer g ~l-rs&

provide fall equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment, therefore, the prices shown above. NOTE: {f you, the contractor, do not sign acceptance of this
order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written

protest within the time therein specified.

CONTRACTOR ACCEPTANCE BY:
SIGNATURE (PRINT NAME & TITLE} DATE
R ‘ .
\}\\\&\\mt\ John Zilich - Lamon Project Manager 2/23/26
ot
\ FormCC 5 REV: 5/07

ENGINEER APPROVAL BY

/<M @{% A S@.M %\ﬂ&‘bxf\ - W Qfre I 3/&/’},5
</ .’




