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Recommendation: 

 

 Administrative Services staff recommends that the Board of Supervisors approve and ratify 

Contract Change Order (CCO) No.’s 33 through 46 for the Yuba County Library Renovation Project and 

authorize the Chair to execute. 

 

Background: 

 

 On October 22, 2024, the Board of Supervisors approved a contract with United Building 

Contractors for the renovation of the Yuba County Library, located at 303 2nd Street in Marysville. The 

renovation will provide maintenance upgrades and life safety improvements as well as a fire suppression 

system, egress path, restroom upgrades, energy-efficient lighting, roof replacement, accessibility 

improvements, signage and door hardware, interior modernization, 10G broadband connectivity, and 

modern shelving and furniture. 

 During the course of construction, the contractor has encountered unforeseen site conditions and 

changes made by the County, necessitating modifications to the approved plans. As a result, the Board 

of Supervisors approved nine (9) contract change orders in April of 2025, nine (9) contract change 

orders in August 2025, and fourteen (14) contract change orders in January 2026. Thirteen (14) 

additional contract change orders have been issued, as itemized below. 

 

Discussion: 

 

 Direction was given to the Contractor to perform necessary additional work as described below: 

 

 

https://www.google.ca/url?sa=i&rct=j&q=&esrc=s&source=images&cd=&cad=rja&uact=8&ved=0ahUKEwj0naH7xNzNAhXCdSYKHWorDQ0QjRwIBw&url=/url?sa%3Di%26rct%3Dj%26q%3D%26esrc%3Ds%26source%3Dimages%26cd%3D%26cad%3Drja%26uact%3D8%26ved%3D0ahUKEwj0naH7xNzNAhXCdSYKHWorDQ0QjRwIBw%26url%3Dhttp://springtimeofnations.blogspot.com/2014/04/yuba-is-latest-california-county-to.html%26psig%3DAFQjCNH1Ms2i9UWr7pzn1pqwE0kiCmvWuw%26ust%3D1467815364615045&psig=AFQjCNH1Ms2i9UWr7pzn1pqwE0kiCmvWuw&ust=1467815364615045


Contract Change Order No. 33 

Item No. 1: Added electrical and data     $42,321.82 

 

Contract Change Order No. 34 

Item No. 1: Added framing and finishes 

Item No. 2: Change baby station types     $5,846.56 

 

Contract Change Order No. 35 

Item No. 1: Repair existing water damaged sheetrock   $30,164.15 

 

Contract Change Order No. 36 

Item No. 1: Added power to CEF and ceiling access panels   $10,618.10 

 

Contract Change Order No. 37 

Item No. 1: Refurbish existing casework     $8,206.12 

 

Contract Change Order No. 38 

Item No. 1: Added painting at Mezzanine       $5,254.79 

 

Contract Change Order No. 39 

Item No. 1: Added prep coat paint at walls     $5,390.00 

 

Contract Change Order No. 40 

Item No. 1: Removing waste receptacles and installing backing  $2,383.71 

 

Contract Change Order No. 41 

Item No. 1: Added wayfinding signage     $32,188.74 

 

Contract Change Order No. 42 

Item No. 1: Added wall float coat in restrooms    $8,062.50 

 

Contract Change Order No. 43 

Item No. 1: Lower Ceiling / alterations      $29,669.34 

 

Contract Change Order No. 44 

Item No. 1: Added Fire rated plywood in data room    $1,938.41 

 

Contract Change Order No. 45 

Item No. 1: Added paint at entry      $4,972.00 

 

Contract Change Order No. 46 

Item No. 1: Added FRP bathrooms      $4,482.34 

 

 



 

     TOTAL FOR CCO #33-45  $ 191,498.58  

 

 

 

Total amount for Contract Change Orders 1-32:  $559,897.65 

Total amount for Contract Change Orders 33-45  $191,498.58 

Total net amount of all Contract Change Orders to date: $751,396.23 

 

The original contract amount for this project is $3,260,300.00 and with the approval of Contract Change 

Order Numbers 33 through 45, the new contract amount will be $4,011,696.23. 

  

Committee Action:   

 

 This item is brought directly to the Board of Supervisors due to the nature of this request. 

  

Fiscal Impact:  

   

 Board Approved FY 2026-27 Budget Appropriation  

 Total projected cost for this project $4,011,696.23 

Source of Funds: 

  General Fund: None 

Non-General Fund: $4,011,696.23 – California State Building Forward Library 

Infrastructure Program 

 

 

Attachments 

 

411-2026 Change Order Cover Sheets 33-46 

 

 

 


