



Sibley Park CONSTRUCTION ADMINISTRATION | ADDITIONAL SERVICES SCOPE OF WORK

Submitted to the Minneapolis Park and Recreation Board

Submitted by Aune Fernandez Landscape Architects

April 5, 2023

Overview

This scope of work is directed to additional Construction Administration services related new project components being added to the project scope for construction as follows:

1. Construction administration and coordination services for the installation and construction of a playground and sun shelters being provided to the same site via a separate contract. The construction of this work will also require the coordination of the pool contractor. It is anticipated that the administration of this work will increase the construction timeline by a min of 1.5 to 2 months.
2. Exterior Lighting to be added to the project will require new electrical engineering bidding documents and administration/coordination of the work.

FEE

Scope Item 1	\$3,800.00
Scope Item 2	\$3,400.00
TOTAL Additional Services Fee	\$7,200.00

Thank you again for the opportunity to work on this great project. We are excited to continue our working collaborations with the MPRB and are looking forward to a unique and exciting park improvement. If there are any questions or feedback please feel free to contact me at any time. With your approval of the proposal and fee we are able to start upon the execution of a contract or a written notice to proceed.

Sincerely,

A handwritten signature in black ink that reads 'Carlos Fernandez'.

Carlos Fernandez
President, Aune Fernandez, LLC
DBA: Aune Fernandez Landscape Architects.