



Prime Contract Change Order

Detailed, Grouped by Each Number

2026 Tri-County Juvenile Rehabilitation Facility
 938 14th Street
 Marysville, CA 95901

Project # 2026
 Tel: Fax:

Date: 6/19/2022

To Contractor:
 Clark/Sullivan & Broward Builders
 1340 Blue Oaks Blvd., Suite 150
 Roseville, CA 95678

Architect's Project No:
Contract Date: 6/15/2020
Contract Number: 00000 0
Change Order Number: 004

The Contract is hereby revised by the following items:

PCCO 04/ PCO's 102-99, 116-99, 120-99, 127-99, 132-99, 137-99, 141-99, 144-99, 153-99, 153.1-99 & 195-99

PCO	Description	Amount
102-99	Permit Fee's	79,057
116-99	Basketball Court Change from AC to Concrete	15,158
120-99	Detention Chase Doors Height Change	882
127-99	Added Fencing at Sleeping Wings and Increased Secured Parking Lot	18,779
132-99	Add Redundant AC Unit in IT Data Room	16,649
137-99	Added Security Cameras and Card Readers	13,223
141-99	Remove Exterior Toilet & Add Drinking Fountain	7,065
144-99	Wallace Khul Field Testing	23,002
153-99	Landscape Design Cost	0
153.1-99	Landscape & Irrigation Added Scope	70,261
195-99	Added Planters at Front of Building	9,390

The original Contract Value was.....	16,954,061
Sum of changes by prior Prime Contract Change Orders.....	233,622
The Contract Value prior to this Prime Contract Change Order was.....	17,187,683
The Contract Value will be changed by this Prime Contract Change Order in the amount of.....	253,466
The new Contract Value including this Prime Contract Change Order will be.....	17,441,149
The Contract duration will be changed by.....	0 Days
The revised Substantial Completion date as of this Prime Contract Change Order is.....	

Yuba County Board of Supervisors

OWNER
 915 8th Street, Suite 109
 Marysville, CA 95901

Address
 By _____

SIGNATURE _____

DATE _____

Clark/Sullivan & Broward Builders

CONTRACTOR
 1340 Blue Oaks Blvd., Suite 150
 Roseville, CA 95678

Address
 By Matt Burnie *Matt Burnie*

SIGNATURE 9/6/2022 7:10 AM PDT

DATE _____

**Yuba, Colusa, and Sutter County, A
 Joint Partnership**

OWNER
 915 8th Street, Suite 119
 Marysville, CA 95901

Address
 By Perminder Bains *Perminder Bains*

SIGNATURE 9/6/2022 7:34 AM PDT

DATE _____